



January - February 2022 Estimated Cost for Warrant Article / Special Town Meeting	
Description	Warrant Article Cost
20 Construction	
Schematic Design Reconciled Estimate	\$82,512,622
VM Accepted in Schematic Design (Dec 2021)	-\$1,740,145
SD Construction Estimate with VM Accepted	\$80,772,477
30 Architectural & Engineering	
Designer - Basic Services	\$7,180,000
Geotechnical Engineering CA	\$205,000
Geoenvironmental Engineering-allowance	\$185,000
Site Survey	\$20,000
Survey of Existing Conditions / Wetlands	\$0
Hazardous Materials	\$145,000
A&E Sub Consultants	\$70,500
Other Reimbursable Costs	\$20,000
Printing (Over the Minimum)	\$20,000
Testing & Inspections	\$250,000
Subtotal	\$8,095,500
40 Administrative Costs	
Owner's Project Manager Basic Services	\$3,643,580
Commissioning Agent	\$280,000
Advertising	\$30,000
Other Administrative Costs	\$50,000
Other Project Costs (Moving)	\$200,000
Utility Fees	\$300,000
Legal	\$0
Subtotal	\$4,503,580
50 Furniture, Fixtures and Equipment	
Furniture, Fixtures and Equipment	\$1,365,000
Security	\$0
Technology	\$1,260,000
Subtotal	\$2,625,000
70 Contingency	
Construction Contingency (5% Hard Costs)	\$4,038,624
Owner's Contingency (5% Soft Costs)	\$761,204
Subtotal	\$4,799,828
Sub-Total	\$100,796,385
Owner's Bid Contingency (2.5% Hard Costs)	\$2,019,312
Total	\$102,815,697
Note: **Excludes \$1.5M initial funding for Feasibility and SD Phase	

June 2022 Design Development Estimate Projection	
Description	DD Estimate Projection
20 Construction	
Design Development Reconciled Estimate	\$86,105,312
DD Construction Estimate	\$86,105,312
30 Architectural & Engineering	
Designer - Basic Services	\$7,180,000
Geotechnical Engineering CA	\$205,000
Geoenvironmental Engineering-allowance	\$185,000
Site Survey	\$20,000
Survey of Existing Conditions / Wetlands	\$0
Hazardous Materials	\$145,000
A&E Sub Consultants	\$70,500
Other Reimbursable Costs	\$20,000
Printing (Over the Minimum)	\$20,000
Testing & Inspections	\$250,000
Subtotal	\$8,095,500
40 Administrative Costs	
Owner's Project Manager Basic Services	\$3,643,580
Commissioning Agent	\$280,000
Advertising	\$30,000
Other Administrative Costs	\$50,000
Other Project Costs (Moving)	\$200,000
Utility Fees	\$300,000
Legal	\$0
Subtotal	\$4,503,580
50 Furniture, Fixtures and Equipment	
Furniture, Fixtures and Equipment	\$1,365,000
Security	\$0
Technology	\$1,260,000
Subtotal	\$2,625,000
70 Contingency	
Construction Contingency (5% Hard Costs)	\$4,305,266
Owner's Contingency (5% Soft Costs)	\$761,204
Subtotal	\$5,066,470
Sub-Total	\$106,395,862
Owner's Bid Contingency	\$2,019,312
Total	\$108,415,174

September 2022 Design Development Estimate + VM	
Description	DD Estimate Projection
20 Construction	
Design Development Reconciled Estimate	\$86,105,312
VM Accepted 8/4 thru 9/22 SBC Meetings	-\$1,879,261
DD Construction Estimate w/ VM Accepted	\$84,226,051
30 Architectural & Engineering	
Designer - Basic Services	\$7,180,000
Geotechnical Engineering CA	\$205,000
Geoenvironmental Engineering-allowance	\$185,000
Site Survey	\$20,000
Survey of Existing Conditions / Wetlands	\$0
Hazardous Materials	\$145,000
A&E Sub Consultants	\$70,500
Other Reimbursable Costs	\$20,000
Printing (Over the Minimum)	\$20,000
Testing & Inspections	\$250,000
Subtotal	\$8,095,500
40 Administrative Costs	
Owner's Project Manager Basic Services	\$3,643,580
Commissioning Agent	\$280,000
Advertising	\$30,000
Other Administrative Costs	\$50,000
Other Project Costs (Moving)	\$200,000
Utility Fees	\$300,000
Legal	\$0
Subtotal	\$4,503,580
50 Furniture, Fixtures and Equipment	
Furniture, Fixtures and Equipment	\$1,365,000
Security	\$0
Technology	\$1,260,000
Subtotal	\$2,625,000
70 Contingency	
Construction Contingency (5% Hard Costs)	\$4,211,303
Owner's Contingency (5% Soft Costs)	\$761,204
Subtotal	\$4,972,507
Sub-Total	\$104,422,638
Owner's Bid Contingency	\$2,019,312
Total	\$106,441,949
Note: **	

October 2022 60% CD Estimate + VM CURRENT COST	
Description	60% CD Estimate Projection
20 Construction	
60% CD Reconciled Estimate	\$86,455,680
VM Accepted 10/27 SBC Meeting	-\$384,592
60% CD Construction Estimate	\$86,071,088
30 Architectural & Engineering	
Designer - Basic Services	\$7,180,000
Geotechnical Engineering CA	\$205,000
Geoenvironmental Engineering-allowance	\$185,000
Site Survey	\$20,000
Survey of Existing Conditions / Wetlands	\$0
Hazardous Materials	\$145,000
A&E Sub Consultants	\$70,500
Other Reimbursable Costs	\$20,000
Printing (Over the Minimum)	\$20,000
Testing & Inspections	\$250,000
Subtotal	\$8,095,500
40 Administrative Costs	
Owner's Project Manager Basic Services	\$3,643,580
Commissioning Agent	\$280,000
Advertising	\$30,000
Other Administrative Costs	\$50,000
Other Project Costs (Moving)	\$200,000
Utility Fees	\$300,000
Legal	\$0
Subtotal	\$4,503,580
50 Furniture, Fixtures and Equipment	
Furniture, Fixtures and Equipment	\$1,365,000
Security	\$0
Technology	\$1,260,000
Subtotal	\$2,625,000
70 Contingency	
Construction Contingency (5% Hard Costs)	\$4,303,554
Owner's Contingency (5% Soft Costs)	\$761,204
Subtotal	\$5,064,758
Sub-Total	\$106,359,926
Owner's Bid Contingency	\$2,019,312
Total	\$108,379,238
Note: **	