

Bid Schedule and Milestones

Task Name	Start	Finish
Draft Front End documents	Mon 1/2/23	Fri 2/17/23
Coordinate and schedule with Bid Docs Online	Mon 2/6/23	Mon 2/13/23
Draft and share ad language with TOC	Mon 2/20/23	Fri 2/24/23
Advertise in local paper	Mon 2/27/23	Wed 3/15/23
Bid Documents available on Central Register/biddocsonline.com	Wed 3/8/23	Thu 4/6/23
Coordinate Pre-Bid conference location within Sanborn for 3/21/23	Mon 2/6/23	Fri 2/17/23
Pre-Bid Conference	Tue 3/21/23	Tue 3/21/23
Deadline for RFIs	Tue 3/28/23	
Last Addenda out to bidders	Fri 3/31/23	
Sub Trade bids due	Thu 4/6/23	
GC bids due	Thu 4/20/23	
Bid review period	Thu 4/20/23	Fri 4/21/23
Update to CMSBC	Thu 4/27/2023	
Contract documents prepared	Tue 2/21/23	Fri 3/3/23
Notice to proceed	Sat 4/29/23	
Construction starts	Thu 5/18/23	Thu 5/18/23