
60% Construction Document
Concord Middle School 

Concord, MA

18-Oct-22

NEW BUILDING $59,653,562

SITEWORK $12,342,655

BUILDING DEMOLITION 89,271 GSF $8.00 $714,168
MODULAR CLASS DEMOLITIO  5,848 GSF $6.50 $38,012

PV PANELS NIC

ASBESTOS ABATEMENT ( by Nobis ) 1 LS $904,294
LBP REMOVAL ( by Nobis ) 1 LS $1,650
PCB REMOVAL ( by Nobis ) 1 LS $82,500
REMOVE LIGHT FIXT BALLAST ( by Nobis ) 1 LS $11,000
MISC REMOVALS ( by Nobis ) 1 LS $11,000

---------------
TOTAL DIRECT COST ( escalated to the mid point of construction ) $73,758,841

CM  Ch. 149:
DESIGN CONTINGENCY 3.0% $2,212,765
ESCALATION  ( spring 2023  ) 3.5% $2,659,006

GENERAL CONDITIONS 20 MOS $135,000 $2,700,000
GENERAL CONDITIONS 7 MOS $65,000 $455,000
GENERAL REQUIREMNTS 2.0% $1,572,612

BUILDING PERMIT waived
P&P BOND 0.90% $707,676
GL INSURANCE 1% $840,659
PROFIT 2.5% $2,122,664

---------------
TOTAL CONSTRUCTION COST $87,029,224
COST PER S.F. $610.41

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
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PROJECT: Concord Middle School NO. OF SQ. FT.: 142,576
LOCATION: Concord, MA COST PER SQ. FT.: $504.97
CLIENT: SMMA *Noted GSF drwg GS-100
DATE: 18-Oct-22

No.: 20012 SUMMARY

PERCENT     COST
  TOTAL OF PROJECT PER SF

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS 2,959,575 4% 20.76
          A1020 SPECIAL FOUNDATIONS 0 0% 0.00
          A1030 SLAB ON GRADE 1,426,566 2% 10.01
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION 0 0% 0.00
          A2020 BASEMENT WALLS 0 0% 0.00
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION 4,125,876 6% 28.94
          B1020 ROOF CONSTRUCTION 3,240,303 5% 22.73
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS 5,403,766 8% 37.90
          B2020 EXTERIOR WINDOWS 2,716,151 4% 19.05
          B2030 EXTERIOR DOORS 145,961 0% 1.02
B30 - ROOFING
          B3010 ROOF COVERINGS 3,038,916 4% 21.31
          B3020 ROOF OPENINGS 103,900 0% 0.73
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS 4,333,166 6% 30.39
          C1020 INTERIOR DOORS 1,104,404 2% 7.75
          C1030 FITTINGS 1,522,592 2% 10.68
C20 - STAIRS
          C2010 STAIR CONSTRUCTION 355,000 0% 2.49
          C2020 STAIR FINISHES 44,046 0% 0.31
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES 1,783,387 2% 12.51
          C3020 FLOOR FINISHES 1,284,167 2% 9.01
          C3030 CEILING FINISHES 1,889,795 3% 13.25
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS 232,300 0% 1.63
D20 - PLUMBING
          D2010 PLUMBING 3,158,540 4% 22.15
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Concord Middle School   PERCENT     COST
  TOTAL OF PROJECT PER SF

D30 - HVAC
          D3010 HVAC 8,541,516 12% 59.91
D40 - FIRE PROTECTION
          D4010 SPRINKLERS 1,070,635 1% 7.51
          D4020 STANDPIPES 0 0% 0.00
          D4030 FIRE PROTECTION SPECIALTIES 0 0% 0.00
          D4090 OTHER FIRE PROTECTION SYSTEMS 0 0% 0.00
D50 - ELECTRICAL
          D5000 ELECTRICAL SYSTEMS 7,766,521 11% 54.47
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT 1,335,000 2% 9.36
          E1020 INSTITUTIONAL EQUIPMENT 0 0% 0.00
          E1030 VEHICULAR EQUIPMENT 0 0% 0.00
          E1090 OTHER EQUIPMENT 513,004 1% 3.60
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS 1,558,478 2% 10.93
          E2020 MOVABLE FURNISHINGS 0 0% 0.00
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES 0 0% 0.00
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION 0 0% 0.00
          F2020 HAZARDOUS COMPONENTS ABATEMENT 0 0% 0.00
G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING 1,259,248 2% 8.83
          G1020 SITE DEMOLITION & RELOCATIONS 0 0% 0.00
          G1030 SITE EARTHWORK 1,547,711 2% 10.86
          G1040 HAZARDOUS WASTE REMEDIATION 0 0% 0.00
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS 1,156,410 2% 8.11
          G2020 PARKING LOTS 0 0% 0.00
          G2030 PEDESTRIAN PAVING 711,808 1% 4.99
          G2040 SITE DEVELOPMENT 2,388,119 3% 16.75
          G2050 LANDSCAPING 1,994,439 3% 13.99
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Concord Middle School   PERCENT     COST
  TOTAL OF PROJECT PER SF

G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY 406,913 1% 2.85
          G3020 SANITARY SEWER 940,380 1% 6.60
          G3030 STORM SEWER 988,283 1% 6.93
          G3040 HEATING DISTRIBUTION 0 0% 0.00
          G3050 COOLING DISTRIBUTION 0 0% 0.00
          G3060 FUEL DISTRIBUTION 36,536 0% 0.26
          G3090 OTHER SITE MECHANICAL UTILITIES 0 0% 0.00
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION 669,620 1% 4.70
          G4020 SITE LIGHTING 243,187 0% 1.71
          G4030 SITE COMMUNICATIONS & SECURITY 0 0% 0.00
          G4090 OTHER SITE ELECTRICAL UTILITIES 0 0% 0.00
G90 - OTHER SITE CONSTRUCTION
          G9090 OTHER SITE SYSTEMS 0 0% 0.00

--------- --------- ---------
TOTAL DIRECT COST 71,996,217 100% 504.97

 Prepared by: A. M. Fogarty & Associates, Inc.
CONCORD MIDDLE SCHOOL 60% RECON 10 - 2210/18/20223:12 PM                                             Page 4



Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS  

033000 CAST IN PLACE CONCRETE

Column Footing  (154ea):  
3,000 psi, NW, (incl. placement) 461 CY 295.00 135,995
Formwork 8,000 SFCA 16.50 132,000
Rebar  34,575 LBS 1.60 55,320

*unit cost $701.33  

Retaining Wall Footing (12' x 2' x  170 LF ):  
3000 psi, NW, (incl. placement) 76 CY 295.00 22,420
Formwork 420 SFCA 18.00 7,560
Stepped Formwork 260 SFCA 22.00 5,720
Rebar 3,800 LBS 1.60 6,080

*unit cost $549.74  

Retaining Wall Footing (6' x 1' 6"  x  53 LF ):  
3000 psi, NW, (incl. placement) 12 CY 295.00 3,540
Formwork 69 SFCA 18.00 1,242
Stepped Formwork 90 SFCA 22.00 1,980
Rebar 600 LBS 1.60 960

*unit cost $643.50  

Typ Perim Wall Footing (3' x 1'   x 1,301   LF ):  
3000 psi, NW, (incl. placement) 152 CY 305.00 46,360
Formwork 2,602 SFCA 15.00 39,030
Rebar 7,600 LBS 1.60 12,160

*unit cost $641.78  

Retaining Foundation Wall ( 20"W x4-12'H 45 LF ) :  
4000 psi, NW, (incl. placement) 26 CY 305.00 7,930
Stepped Formwork 480 SFCA 25.00 12,000
Formwork 360 SFCA 22.00 7,920
Brick Shelf/Stem wall 45 LF 14.50 653
Reinforcing steel 2,600 LBS 1.60 4,160

*unit cost $1,256.25  

Retaining Foundation Wall   24"  8-17'H ( 177  lf):  
4000 psi, NW, (incl. placement) 194 CY 305.00 59,170
Stepped Formwork 1,519 SFCA 25.00 37,975
Formwork 3,714 SFCA 25.00 92,850
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Brick Shelf/Stem wall 177 LF 17.50 3,098
Premium Conc Form Liner @ Exposed FND 2,000 SF 22.00 44,000
Reinforcing steel 29,100 LBS 1.60 46,560

*unit cost $1,462.13  

Typ Perim. Foundation Wall ( A1/ A-510    20"W  1,638  lf):  
4000 psi, NW, (incl. placement) 404 CY 305.00 123,220
Formwork 13,104 SFCA 22.00 288,288
Brick Shelf/Stem wall 1,638 LF 17.50 28,665
Pipe Penetration Increased depth 4 LOC 1,000.00 4,000
Increased wall ht depth @ wing C  ext ramp (A1/A-2   1 LOC 12,000.00 12,000
Reinforcing steel 30,300 LBS 1.60 48,480

*unit cost $1,249.14  

Main Entry Seat/Planter Retaining Wall Footing (6' x 1' 6"  x 51  LF ):  
3000 psi, NW, (incl. placement) 17 CY 295.00 5,015
Stepped Formwork 120 SFCA 18.00 2,160
Rebar 850 LBS 1.60 1,360

*unit cost $502.06  

Main Entry Seat/Planter Foundation Wall( 2'H AFF 6-12'D  51   lf):  
3000 psi, NW, (incl. placement) 34 CY 305.00 10,370
Stepped Formwork 918 SFCA 25.00 22,950
Premium Conc Form Liner @ Exposed FND 500 SF 22.00 11,000
Reinforcing steel 5,100 LBS 1.60 8,160

*unit cost $1,543.53  

Loading Dock Wall Footing (2' x 1' x 66 LF ):  
3000 psi, NW, (incl. placement) 5 CY 295.00 1,475
Formwork 132 SFCA 15.00 1,980
Rebar 250 LBS 1.60 400

*unit cost $771.00  

Loading Dock   Foundation Wall (12" x 8 'x 66  lf):  
3000 psi, NW, (incl. placement) 20 CY 305.00 6,100
Formwork 1,056 SFCA 22.00 23,232
Deck leveler pit premium 1 LS 7,500.00 7,500
Reinforcing steel 3,000 LBS 1.60 4,800

*unit cost $2,081.60  

Misc. Foundations-Allow:
30" Column 5 CY 1,800.00 9,000
Int grade beam@brace frame(2'w x2'd x 305 lf) 45 CY 1,225.00 55,125
Int  brace frame(  dowel @ ftg    A5/S-301) 108 EA 110.00 11,880
Exterior  pilasters -2'x2' 50 CY 1,225.00 61,250
Interior  piers  2'x2'x3'D 25 CY 1,225.00 30,625
Int mechanical pads 1 LS 7,500.00 7,500
Elevator pit mat 1'D  7 CY 780.00 5,460
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Elev sump pit 1 EA 1,100.00 1,100
10" Elevator pit wall -5'D 6.5 CY 1,125.00 7,313
Loading dock cast ramp structure W / G2040
Aud wall footing(4'x1' 168 LF) 25 CY 475.00 11,875
Aud knee 10" wall(  190 LF) 19 CY 1,100.00 20,900
Aud stage pits NIC
Int Science neut. pump pit 1 EA 20,000.00 20,000
Int Sewerage ejector pit 1 EA 20,000.00 20,000
Concrete Protection and Clean up and Mobilization 1 LS 75,000.00 75,000
Set anchor bolts 154 EA 242.00 37,268

*Includes sections 033100-033520 & 035416

072100 INSULATION

Foundation Insulation A-510:
4" Rigid ext.  insul   4 -8'd 6,972 SF 4.40 30,677
4" Rigid int. ret. wall insul  (area A) 2,616 SF 4.40 11,510

070001 DAMPPROOF., WATERPROOF. & CAULKING*

A-510:
Foundation waterproofing (071416.C) 500 SF 10.00 5,000
Foundation dampproofing(071113) 10,900 SF 2.30 25,070
Elev. pit waterproofing 1 EA 5,500.00 5,500
Stage pit waterproofing N/A

310000 EARTHWORK

Foundation Earthwork:
Bldg. Cut - lower ftp 5,607 CY 11.00 61,677
Bldg fill and Recompaction - upper ftp 5,607 CY 11.00 61,677
Structural Fill - reuse and recompact - upp ftp 4,341 CY 28.50 123,719

Over Excavate footprint - 5,000 CY 11.00 55,000
Bldg Fill - import 5,000 CY 52.00 260,000
Recompact and place existing 5,000 CY 28.50 142,500
Allow for supplmental material 4,500 CY 25.00 112,500

Foundation excavation 16,000 CY 8.00 128,000
Foundation backfill 13,000 CY 8.00 104,000
Dewatering 1 LS 25,000.00 25,000
6" Perim fnd drain - lower level 925 LF 38.50 35,613

----------
2,959,575

A1030 SLAB ON GRADE  
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

 
310000 EARTHWORK

12" Gravel/sand  base - BLDG SOG 2,985 CY 52.00 155,220
12" Gravel/sand  base - Loading SOG 27 CY 65.00 1,755
Excavate plumbing/drainage  trenches 80,550 SF 1.30 104,715

033000 CAST IN PLACE CONCRETE

5" Typ Slab on Grade :  
4"/5"   4,000 psi, NW, (incl. placement) 1,190 CY 275.00 327,250
6x6 W2.9 X  W2.9 Typ 80,550 SF 2.40 193,320
Control Joint 5,300 LF 3.00 15,900
Depressed slab edge 500 LF 5.50 2,750
Trowel Finish 80,550 SF 2.45 197,348

*unit cost $9.14  

Allow:
Ext. Entry Stoop W / Site Paving  
5" Loading dock slab  (epoxy coated reinf) 742 SF 12.00 8,904
5" Loading dock  ramp  W / Site Improvements
Premium sloped aud flr 2,760 SF 3.00 8,280
Thicken slab @ int col 25 CY 310.00 7,750
Conc admixture NIC
Radon under slab piping Per Clarifications NIC

072100 INSULATION

4" Rigid Slab Insul. - 4' perm 7,440 SF 4.65 34,596
2" Rigid Slab Insul. - balance 73,110 SF 3.70 270,507

072600 AIR & VAPOR BARRIERS

15 mil. Vapor Barrier (072616.A) 80,550 SF 1.22 98,271
*Includes sections 072616 & 072726

----------
1,426,566

TOTAL A10 FOUNDATIONS 4,386,140

A20 - BASEMENT CONSTRUCTION W / A10

B.  SHELL
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION  
 

051200 STRUCTURAL STEEL 

Typ Floor Structure (63,967 SF):
Structural Steel  - beam 360.00 TONS 5,275.00 1,899,000
Columns - wide flange 149.70 TONS 5,275.00 789,668
Columns - hss bf 0.77 TONS 5,275.00 4,062
Brace Frame 27 TONS 5,500.00 148,500
Shear stud  ( 10/100sf) 15,800 EA 6.00 94,800
Moment Conn - allow 26 EA 750.00 19,500
Arch exposed floor steel premium 1 LS 30,000.00 30,000

033000 CAST IN PLACE CONCRETE

Typ F1 Floor Construction (5.25"):
3 1/4" NW Deck fill 62,367 SF 8.50 530,120

Connector @ GF F3 Floor Construction (6"):
4" NW Deck fill 1,600 SF 8.50 13,600

Mezzanine F1 Floor Construction (5.25"):
3 1/4" NW Deck fill 1,766 SF 8.50 15,011

053100 STEEL DECKING

Floor Construction:  
2" x 20 Ga. Comp Deck 63,967 SF 6.00 383,802

078100  FIREPROOFING

Type 2A Spray fireproofing - Beam and Column 64,005 GSF 2.85 182,414
*Includes Sections 078100-078446

079500  EXPANSION JT ASSEMBLIES

Floor exp jt( 2 flr) 70 LF 220.00 15,400

----------
4,125,876

B1020 ROOF CONSTRUCTION  
 

033000 CAST IN PLACE CONCRETE
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

F2 Roof Conc Pad  Construction (6")-Allow:
4" NW Topping slab- Mech Equip( 5 loc) 3,063 SF 8.90 27,261

051200 STRUCTURAL STEEL 

Roof Structure ( AMF 83,375 SF):
Wide flange 402 TONS 5,275.00 2,120,550
Bar Joist 58.9 TONS 5,275.00 310,698

Equip pad shear stud  ( 10/100sf) 306 EA 5.35 1,637
Moment connection - allow 8 EA 725.00 5,800
Canopy Galv Arch exposed roof  steel premium 1 LS 5,000.00 5,000

Allow Galv roof davit(A1/ A-530) 1 LS 30,000.00 30,000

053100 STEEL DECKING

Roof Deck:
R3 Gym 1 1/2" x 18/20 GA  Acoustic  Deck 10,300 SF 9.25 95,275
R2 1 1/2" x 20 GA  - Auditorium 7,106 SF 6.20 44,057
R2 1 1/2" x 20 GA  - Stage 1,880 SF 6.20 11,656
F2  2" x 20 Ga. Comp Deck Mech Equip Area 3,063 SF 6.00 18,378
R1 1 1/2" x 20 GA  - Typ 61,026 SF 5.50 335,643
Loading Dock  Canopy 654 SF 5.50 3,597

078100  FIREPROOFING

Intumescent Paint ( gym joist & perim column upto 2  1 LS 60,000.00 60,000
Type 2A Spray fireproofing - Beam and Column 56,615 SF 2.88 163,051
*carried all under 20'

079500  EXPANSION JT ASSEMBLIES

Flat Roof exp jt 35 LF 220 7,700
----------

3,240,303

TOTAL B10 SUPERSTRUCTURE 7,366,179

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS  

040001 MASONRY*

Exterior Wall Mock-up(014339) 1 LS 40,000.00 40,000
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

CMU Back up N/A

Masonry  Veneer @ Building BU:  
EWA-1 (Light CMU GF) 8,312 SF 42.00 349,104
EWA-2 (Med CMU GF) 12,923 SF 40.50 523,382
EWA-3 (Dark CMU Polished) 20,066 SF 44.50 892,937
EWA-4 (Tex/Multi Color Brick) 14,960 SF 46.00 688,160
EWA-5 (Tex/Multi Color Brick) 241 SF 46.00 11,086
*CMU 4x4x16

Architectural Precast Trim NIC

Premium Masonry Cost:
CMU bevel edge EWA-1 & EWA-2  (A3-210) 2,850 LF 0.65 1,853

S.S. Masonry flashing 3,500 LF 24.00 84,000
Staging inc. w/ unit

092116 GYPSUM WALLBOARD ASSEMBLIES

Exterior Walls:  
1 lyr 5/8" gyp. at ext.  stud BU 59,500 SF 4.00 238,000

054000 COLD FORMED METAL FRAMING

Exterior  Wall Frame :  
6" x 16 Ga. stud @ typ  wall 59,684 SF 11.95 713,224
5/8" glass mat sheathing 59,684 SF 4.10 244,704

Ext Horiz Ceiling / Soffit Framing @ :
ECA - 1 Ext Soffit 1,762 SF 7.95 14,008
ECA - 2 Ext Loading Dock Ceiling 647 SF 7.95 5,144
ECA - 2 Main Ceiling ( rulon add alt ) 706 SF 7.95 5,613
ECA - 3 Ext Soffit 262 SF 7.95 2,083
5/8" glass mat sheathing 3,377 SF 4.50 15,197

Ext Vert  Fascia  Framing @ :
Main Entry Canopy  fascia   ( 1 sf / lf) 107 SF 8.75 936
5/8" glass mat sheathing 107 SF 4.50 482

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Galv, loose lintel  1,379 LF 44.00 60,676
Reliving angle W /Structural
Roof edge angle W /Structural
OH door frame   (8'x9') 1 EA 875.00 875
Loading dock slab edge angle  50 LF 65.00 3,250
*Includes section 055100, 055213 & 057300 
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Ext Control joints - allow 250 VLF 38.00 9,500
Sealant @  perim. ext open. W / B2020 & B2030

072600 AIR & VAPOR BARRIERS

Self-adhering sheet barrier (072713-A)@ :
Typ Ext wall backup 59,684 SF 8.10 483,440
Soffit AVB:
Ext clg/soffit 3,198 SF 8.10 25,904
ECA - 1 Ext Soffit 1,762 SF 8.10 14,272
ECA - 2 Ext Loading Dock Ceiling 647 SF 8.10 5,241
ECA - 2 Main Ceiling ( rulon add alt ) 706 SF 8.10 5,719

Perim ext wall open. 6,114 LF 10.00 61,140

072100 INSULATION

Exterior Wall Insulation A-003:
6" Mineral wool rigid- air space 60,000 SF 7.35 441,000

Exterior Clg/Soffit:
6" Mineral wool rigid- air space 1,762 SF 7.35 12,951
*Excludes underside of main entry & loading canopy 

074000 WALL PANELS & TRIM

Phenolic Wall Panel (Wood Look):
EWA-6 (Phenolic rainscreen) 3,017 SF 94.00 283,598
*inc. thermal girt

Phenolic Soffit Panel (Wood Look):
ECA - 3 Ext Soffit 262 SF 100.00 26,200

Ext  Soffit / Ceiling  DEFS Panel (072414):
ECA - 1 Ext Soffit 1,762 SF 36.00 63,432
ECA - 2 Ext Loading Dock Ceiling 647 SF 36.00 23,292
ECA - 2 Main Ceiling ( rulon add alt ) 706 SF 36.00 25,416

079500  EXPANSION JT ASSEMBLIES

Ext wall exp jt 60 LF 75.00 4,500

090007 PAINTING

Misc. ext. painting 1 LS 10,000.00 10,000
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

*Exterior wall panels and trim are prefinished

101400 IDENTIFYING DEVICES

Allow:
Bldg mtd letter 19 EA 550.00 10,450
Misc ext building mounted signage 1 LS 3,000.00 3,000

109000 MISCELLANEOUS SPECIALTIES

Loading dock bumpers(111300) W/ E1090
Loading dock lift(111300) W/ E1090

Roof Screen  (  TS Frame w/Super Struct) :
Roof screen cap deleted
Acoustical Roof Screen  10'H (108243)  deleted

----------
5,403,766

B2020 EXTERIOR WINDOWS  

Exterior Wall Assembly - Noted:
Curtain Wall 6,700
Window 7,400

061000 ROUGH CARPENTRY

P.T.  Blocking  perim ext open. A-520 6,114 LF 12.00 73,368

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Sealant @  perim. ext open. 6,114 LF 9.50 58,083

070002 ROOFING AND FLASHING*

Supply metal trim/flash( wind installation)
Window sill A-520 1,024 LF 25.00 25,600
Window head A-520 1,024 LF 25.00 25,600

080001 METAL WINDOWS*

Ext. Curtain Wall Frame, Glass & Glazing (6,700  trpl glaze ) :
Triple Glaze curtainwall 5,793 SF 190.00 1,100,670
Aluminum Storefront N/A
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Alum. Trpl GL Window 7,884 SF 150.00 1,182,600
Bridge Windows 430 SF 150.00 64,500

School Guard Film- allow:
Main entrance vestibule 320 SF 36.00 11,520
Admin suite windows 330 SF 36.00 11,880

Ext Sun Control Sys( 084413.5 & 107113):
CW  ( 31" projection) 204 LF 210.00 42,840
Window ( 31" projection) 569 LF 210.00 119,490

S Window int light shelf  (2'd 107113.A) deleted
*Alum box light shelf independent of window
*Curtain wall light shelf is integral

----------
2,716,151

B2030 EXTERIOR DOORS  
 

061000 ROUGH CARPENTRY

PT BLK  perim. HM   ext open. 118 LF 12.00 1,416

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Ext sealant  perim. HM  & OH  ext open. 118 LF 8.50 1,003

080001 METAL WINDOWS*

7'H Ext Alum. Doors, Frame, HDW, Glass & Glazing :  
Entry - sgl 3 EA 5,500.00 16,500
Entry - dbl 4 PR 12,000.00 48,000

7'H Ext Alum. Doors, Frame, HDW, Glass & Glazing :  
LL E Corr Entry - sgl 1 EA 5,500.00 5,500
LL Stair hall Entry - sgl 2 EA 5,500.00 11,000
LL Workshop class- sgl 1 EA 4,500.00 4,500

Auto Opener -Allow 3 LOC 9,500.00 28,500

School Guard Film- allow(088700):
Main entrance vestibule door ( 3 LVS) 63 SF 34.00 2,142

081113 HM DOORS & FRAMES

7' Ext HM Doors  Frame:  
Sgl door 1 EA 310.00 310
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Sgl door w/ transom 1 EA 575.00 575
Dbl door 3 EA 345.00 1,035

Ext HM  Doors Type F :  
Sgl door 1 EA 565.00 565
Dbl door 3 EA 1,130.00 3,390

083000 SPECIAL DOORS

Elec op Insul Alum OH Door(083326.A ) :
Receiving ( 8' x 9') 1 EA 9,500.00 9,500

087100 DOOR HARDWARE

7' Ext HM Door  HDW Set :  
PH Roof   access - dbl 1 PR 1,850.00 1,850
Gym  - dbl 1 PR 3,500.00 3,500
Receiving - sgl 1 EA 2,200.00 2,200
Mech /Elec rm  - dbl 2 EA 1,800.00 3,600
*Hardware also included w/080001

090007 PAINTING*

Paint Ext HM Door & Frame :
Sgl door 1 EA 125.00 125
Dbl door 3 EA 250.00 750

----------
145,961

TOTAL B20 - EXTERIOR ENCLOSURE 8,265,878

B30 - ROOFING

B3010 ROOF COVERINGS  

061000 ROUGH CARPENTRY

Main Roof  Blocking & Ply  @:
Flat Roof exp jt 35 LF 45.00 1,575
Base flashing A-511 898 LF 18.50 16,613
Roof edge A-511 2,763 LF 24.50 67,694
Equip blocking 1 LS 10,000.00 10,000
Allow Curb @ stage vent 3 EA 450.00 1,350
Curb @ sky light 34 LF 65.00 2,210
Curb @ roof hatch 36 LF 65.00 2,340
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Blocking & Ply  @Main Entry Canopy( A-450 ):
Base flashing 70 LF 30.00 2,100
Canopy roof edge /fascia 107 LF 35.00 3,745

Blocking & Ply  @Loading Dock  Canopy(A6/A-311 & D4/A-511):
Base flashing 65 LF 30.00 1,950
Canopy roof edge /fascia 65 LF 35.00 2,275

070002 ROOFING AND FLASHING*

Main Roof  :
PVC membrane 60 mil  82,593 SF 10.20 842,449
1/2" Cover bd   - dens deck prime 82,593 SF 5.00 412,965
8" Rigid Insul-min. 82,593 SF 13.25 1,094,357
Tapered Rigid Insul premium 1 LS 50,000.00 50,000
1/2" Substrate bd  - dens deck (NIC @ conc) NIC
Poly adhered vapor retarder 82,593 SF 2.85 235,390
Premium Gray PVC MMB @ low roof  inc.
Walkway pads  -allow 3,500 SF 7.50 26,250
Parapet wall /perim memb sys 5,526 SF 10.20 56,365
Roof drain flashing - allow 37 EA 150.00 5,550
Roof scupper flashing (shown) 1 EA 1,500.00 1,500
Typ Overflow roof scupper flashing  ALTERNATE
Misc membrane flashing -allow 82,593 SF 0.50 41,297

Main Roof Aluminum Flashing:
Flat Roof exp jt 35 LF 55.00 1,925
Base flashing A-511 898 LF 26.50 23,797
Roof edge A-511 2,763 LF 24.00 66,312
Allow Curb @ stage vent 72 LF 42.00 3,024
Curb @ sky light 64 LF 42.00 2,688
Curb @ roof hatch 36 LF 42.00 1,512
Equipment screen post 35 EA 120.00 4,200
Misc. Alum Flash 1 LS 10,000.00 10,000

Main Entry Canopy A-450 :
PVC membrane 60 mil  782 SF 10.50 8,211
1/2" Cover bd   - dens deck prime 782 SF 5.00 3,910
Rigid Insul bd 782 SF 8.00 6,256
Base flashing 70 LF 26.50 1,855
Canopy roof edge 107 LF 30.00 3,210
Roof drainage -allow 1 LS 2,500.00 2,500

Loading Dock  Canopy(A6/A-311 & D4/A-511):
PVC membrane 60 mil  654 SF 10.50 6,867
1/2" Cover bd   - dens deck prime 654 SF 5.00 3,270
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Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Rigid Insul bd 654 SF 8.00 5,232
Base flashing 65 LF 26.50 1,723
Roof edge 65 LF 30.00 1,950
Roof drainage -allow 1 LS 2,500.00 2,500

*Roof fascia &  soffit is included w/ ext wall 074000
*Includes Sections 074113.16, 075419-077253

----------
3,038,916

B3020 ROOF OPENINGS  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Ext Roof Ladder:
A  Aud/Gym roof access ladder ( 2 EA) 32 VLF 475.00 15,200

070002 ROOFING AND FLASHING*

Allow Stage vent - 6'x6' 3 EA 18,000.00 54,000
A Roof hatch 3' x 6' 1 EA 6,500.00 6,500
C Roof hatch 3' x 6' 1 EA 6,500.00 6,500

083000 SPECIAL DOORS

Skylights - ( 1 EA ) 124 SF 175.00 21,700

----------
103,900

TOTAL B30 ROOFING 3,142,816

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS  
 

040001 MASONRY*

CMU Partition:
8" CMU 2HR   Elev shaft (1 LOC) 1,708 SF 41.00 70,028
Typ CMU Partition N/A

CMU Base PE Locker rm:
Bench 92 LF 68.00 6,256
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=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Lockers 16 LF 68.00 1,088

050001 MISCELLANEOUS & ORNAMENTAL IRON*

OH Support @ :
Class separation OP partition  ( 9 loc) 288 LF 200.00 57,600
Class entry OP   partition  (19'LF  - 18 loc) 342 LF 200.00 68,400
Media Ctr entry OP   partition  14 LF 200.00 2,800
Kitchen Servery Grille ( 16'LF -2 EA) 32 LF 185.00 5,920
FR Accordion Door  ( 12' 6" 1 EA) 12.5 LF 185.00 2,313

CMU Partition-Elev Shaft:
Part. angle brace frame - 4' 0C 25 EA 245.00 6,125
Loose lintels 15 LF 38.00 570

061000 ROUGH CARPENTRY

Misc. rough carpentry 142,576 GSF 0.50 71,288
Interior blocking 142,576 GSF 0.50 71,288

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Joint sealants 142,576 GSF 1.00 142,576

078100  FIREPROOFING

Firestop 142,576 GSF 0.85 121,190

080001 METAL WINDOWS*

Int. Curtain Wall Frame, Glass, Glazing & Spandrel Panels:
9'H Entry vestibule - dbl glaze 377 SF 145.00 54,665
*All other glazed openings are HM and included w/ C1020

Secure Transaction Window - Complete:
Main Office/ vestibule deleted

081113 HM DOORS & FRAMES

Int. HM window & Sidelight W / C1020

083000 SPECIAL DOORS

Manual OP Bi-fold  Glass Partition ( 083520 ) 
Media Center Entry  (13' 6" LF x 8' 10"  x  1  loc) 119 SF 132.00 15,708
Class Entry  (  19'LF x 9' 6" x  18 loc) 3,249 SF 132.00 428,868

Bi-fold  Manual Op Partition w/ Marker Surface ( 102238 ) :
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=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
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Class Separation-MB both sides(30'LF x 9'-6" H x 9  2,565 SF 105.00 269,325

Wire Mesh Partition  ( 102213) N/A

092116 GYPSUM WALLBOARD ASSEMBLIES

Drywall Partitions (NIC cement & ply Backer Bd):
C6BU Gym Ext wall chase  (NO gyp- box struct) 2,418 SF 8.80 21,278
C6AU Gym 973 SF 11.50 11,190
C6BU Gym 248 SF 17.80 4,414
G6BU Gym 3,580 SF 17.80 63,724
G6CU Gym 440 SF 22.80 10,032
Auditorium/Stage perim wall 11,476 SF 28.50 327,066
Aud /Stage Front chase wall - 6" stud(gyp 1 side) 4,412 SF 18.50 81,622
Music rm wall - 6" stud 3,391 SF 21.00 71,211
Music rm chase wall - 6" stud(gyp 1 side) 2,998 SF 14.40 43,171
Ext wall chase 1 side (NO gyp- box struct & elev) 4,849 SF 6.00 29,094
Chase 1 side ( box struct & elev) 11,538 SF 12.90 148,840
(C3A.U & C3B.U) chase -gyp 1 side 18,830 SF 10.80 203,364
C6B.U chase -gyp 1 side 2,017 SF 12.80 25,818
G3A.U Typical partition 3 5/8 " 781 SF 15.00 11,715
G3B.U Typical partition 3 5/8 " 46,929 SF 15.80 741,478
G3C.U Typical partition 3 5/8 " 15,623 SF 20.80 324,958
G4B.U Typical partition 500 SF 16.30 8,150
G6B.U Typical partition 6" 14,623 SF 17.80 260,289
G6B.1 Typical partition  6" 446 SF 17.80 7,939
G6C.U Typical partition  6" 700 SF 22.80 15,960
G6C.1 Typical partition  6" 756 SF 22.80 17,237
G3B.U Typical partition 6" - Bulkhead 5'H 1,691 SF 22.80 38,555
G3C.2   2,013 SF 19.50 39,254
G6C.2   1,892 SF 22.00 41,624
C3D.U chase(gyp 1 side) 2,629 SF 20.00 52,580
1 HR Stair hall 3,328 SF 15.00 49,920
Shaft wall 2,278 SF 24.00 54,672
Premium Hallway AH1-04-Impact resistw/fry Reglet   5,000 SF 5.50 27,500
Premium Gym, stage & storage rms-Impact resist, 5,000 SF 3.50 17,500
Premium Aud S wall reveal( Per Memo) 1 LS 10,000.00 10,000
Premium tile backer board W / 090002
Load, Distribute and Misc. 142,507 GSF 0.50 71,254
*Partitions include sound attenuation, tape & joint compound finish

Low wall @ :
Team common A-452 2,448 SF 21.00 51,408
Chase  Café Seating 250 SF 21.00 5,250
Typ Café Seating 160 SF 21.00 3,360
Auditorium -stage access 182 SF 21.00 3,822
Furr w/ gyp @ fnd Auditorium 560 SF 21.00 11,760
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DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

GFR Col Cover Complete(20" Dia  G6/A-565    092713):
1st flr Café  & Media Ctr ( 6 EA) 72 VLF 375.00 27,000

Floor Expansion 70 LF 45.00 3,150

----------
4,333,166

C1020 INTERIOR DOORS  
 

081113 HM DOORS & FRAMES

Int. HM Door Frame:
Sgl door(3'x7') 177 EA 275.00 48,675
Sgl door frame (3'x8') 1 EA 290.00 290
Dbl door frame (6'x7') 27 EA 315.00 8,505
Dbl door frame ( 7' x 8'-8") 1 EA 385.00 385
Dbl door frame( 7' x 9'-8") 1 EA 400.00 400
Dbl door frame ( 7' x 10'-2") 1 EA 410.00 410
Cased Open Main Gym  3 EA 325.00 975

Int HM Window, Sidelight &Transom Frame(nic GL) :
Frame T:2(23 SF/EA) 897 SF 38.00 34,086
Frame T:5(79 SF/EA) 1,975 SF 38.00 75,050
Frame T:10(29 SF/EA) 1,102 SF 38.00 41,876
*Assumed alum storefront @ entry vestibules only

Int HM  Door Type N  W /  Glass & Glazing :
Type N Corridor -dbl ( 7' x 8'-8") 1 EA 1,750.00 1,750
Type N Corridor -dbl ( 7' x 9'-8") 1 EA 1,900.00 1,900
Type N Corridor -dbl ( 7' x 10'-2") 1 EA 2,400.00 2,400

Type F   7' Typ Int HM  Door   :
Kitchen /Receiving - dbl 3 EA 1,150.00 3,450
Music Classroom - dbl 4 EA 1,500.00 6,000
Stage - dbl 2 EA 1,150.00 2,300
Auditorium - dbl 4 EA 1,500.00 6,000
Gym - dbl 2 EA 1,500.00 3,000
Storage /Work rm- dbl 4 EA 1,150.00 4,600

081416 FLUSH WOOD DOORS

Type F2 - GL  7' Typ Prefinished Wood & HM  Door, Glass & Glazing :
Media Center - dbl 1 EA 1,550.00 1,550

Type F 7' Typ Prefinished Wood  Door:
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Stair hall 60 min - dbl ( 6' x 7') 6 EA 775.00 4,650
Auditorium - sgl 1 EA 775.00 775
Admin &  Class   - sgl 118 EA 675.00 79,650
Storage - sgl 16 EA 550.00 8,800
Storage - dbl 1 EA 1,100.00 1,100
MEP - sgl 14 EA 675.00 9,450
Kitchen  - sgl 4 EA 550.00 2,200
Multi user toilet/ locker rm 4 EA 550.00 2,200
Staff multi user toilet rm 3 EA 550.00 1,650
Sgl user toilet rm 13 EA 550.00 7,150
Music Practice room - sgl 4 EA 775.00 3,100
8'H Main office  - sgl 1 EA 700.00 700

087100 DOOR HARDWARE

Interior Hardware Set ( NIC ALUM DR):
Type N Corridor -dbl ( 7' x8'8") 1 EA 4,000.00 4,000
Type N Corridor -dbl ( 7' x9'8") 1 EA 4,000.00 4,000
Type N Corridor -dbl ( 7' x10'2") 1 EA 4,000.00 4,000
Kitchen /Receiving - dbl 3 EA 2,200.00 6,600
Music Classroom - dbl 4 EA 2,500.00 10,000
Stage - dbl 2 EA 2,500.00 5,000
Auditorium - dbl 4 EA 4,000.00 16,000
Gym - dbl 2 EA 4,000.00 8,000
Storage /Work rm- dbl 4 EA 875.00 3,500
Stair hall 60 min - dbl ( 6' x 7') 6 EA 4,000.00 24,000
Auditorium - sgl 1 EA 2,500.00 2,500
Admin &  Class   - sgl 118 EA 1,150.00 135,700
Storage - sgl 16 EA 550.00 8,800
Storage - dbl 1 EA 780.00 780
MEP - sgl 14 EA 850.00 11,900
Kitchen  - sgl 4 EA 1,250.00 5,000
Multi user toilet/ locker rm 4 EA 975.00 3,900
Staff multi user toilet rm 3 EA 975.00 2,925
Sgl user toilet rm 13 EA 975.00 12,675
Music Practice room - sgl 4 EA 1,500.00 6,000
8'H Main office  - sgl 1 EA 1,300.00 1,300

080001 METAL WINDOWS*

7' Int Alum. Doors, CW Frame, HDW, Glass & Glazing:  
Entry vestibule- sgl 3 EA 5,200.00 15,600
Entry vestibule- dbl 5 PR 9,500.00 47,500

Glazing Surface Film(088700):
Premium Int. CW Spall Proof Glazing Film tbd

088000 GLASS & GLAZING 

 Prepared by: A. M. Fogarty & Associates, Inc.
CONCORD MIDDLE SCHOOL 60% RECON 10 - 2210/18/20223:12 PM                                             Page 21



Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

Glass &Glz @Int HM Wind, Sidelight &Transom Frame:
Frame T:2(23 SF/EA) 897 SF 62.00 55,614
Frame T:5(79 SF/EA) 1,975 SF 62.00 122,450
Frame T:10(29 SF/EA) 1,102 SF 62.00 68,324

Door glass & glazing W / Unit Cost
Fire rated glazing N/A

083000 SPECIAL DOORS  

Access panels(083113) 1 LS 25,000.00 25,000

OH Coiling Door  - Elec Op(083323):
Kitchen Servery ( 16' x 8') 2 EA 14,080.00 28,160
Kitchen   (3' x 8') 1 EA 4,800.00 4,800

OH Coiling Grille  - Elec Op(083323):
Kitchen   (3' x 8') 1 EA 4,800.00 4,800

FR Accordion Door (083514) :
GF Wing C W stair ( 12' 6" x 10') 125 SF 220.00 27,500

*Includes sections 083113-083520

090007 PAINTING*

Interior Painting HM Frame :
Sgl door(3'x7') 177 EA 125.00 22,125
Sgl door frame (3'x8') 1 EA 130.00 130
Dbl door frame (6'x7') 27 EA 150.00 4,050
Dbl door frame ( 7' x8'8") 1 EA 200.00 200
Dbl door frame( 7' x9'8") 1 EA 200.00 200
Dbl door frame ( 7' x10'2") 1 EA 200.00 200
Cased Open Main Gym  3 EA 150.00 450
HM Borrowed Light Frame 4,474 SF 6.00 26,844

Interior Painting HM Door  :
Dbl ( 7' x10' ) 3 EA 550.00 1,650
Typ Dbl ( 6' x 7'   ) 18 EA 400.00 7,200
*Excludes prefinished wood doors

----------
1,104,404

C1030 FITTINGS  

050001 MISCELLANEOUS & ORNAMENTAL IRON*
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Auditorium-Allow:
Equipment support Framing 1 LS 5,000.00 5,000
Stage access  stair & rails 2 FLT 4,500.00 9,000

Interior Rails( nic stair):
Lobby 3rd flr guardrail - straight perf panel 55 LF 450.00 24,750
Allow Stair hall cane rail 2 LOC 1,500.00 3,000
Allow PH  Stair Access Gate 1 LOC 3,500.00 3,500

Allow:
OT/PT Class  equip support 1 RM 5,000.00 5,000
Main Gym equip supports 1 LS 10,000.00 10,000
Misc. metals 142,704 GSF 1.00 142,704

062000 FINISH CARPENTRY

Misc Casework-Allow:
Aud AV Control P.L.  Counter-allow 8 LF 225.00 1,688
GF Lobby wood  bench  17 LF 450.00 7,650
Storage closet shelving 1 LS 5,000.00 5,000
Lav counter N/A
Trash recycle base cab & ctr(A-625) TBD

Main Office-Allow:
Reception desk 25 LF 800.00 20,000
P Lam work counter-allow 25 LF 165.00 4,125
Mailbox unit -allow 1 LS 7,500.00 7,500

Dinning Common Tiered Seating ( A-454)
Frame platform 3 tier seating 290 GSF 85.00 24,650
1/2" Plywood veneer top 290 LF 110.00 31,900
PL Riser 130 LF 75.00 9,750

Café Island #1 #2:
Banquet Seating 29 LF 350.00 10,150
Laminater base cabient 29 LF 300.00 8,700
Corian Wall Cap 6 LF 65.00 390
Frame Enclosure 309 SF 15.00 4,635
PL Conter top' 63 SF 95.00 5,985
LPL Wall panel 246 SF 75.00 18,450
Diver slats 105 SF 95.00 9,975

Vert slatwall finish @ café stair A 385 SF 72.00 27,720

Media Center ( A-451):
Circulation desk 22 LF 900.00 19,800
Built-in benchA-566 26 LF 450.00 11,700
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Media storage sys 9'H 7 LF 750.00 5,250
2 1/2" dia wd spindle divider  1 LOC 500.00 500

Media Work room: W / Typical Casework

Administration Assistant Desk:
Counter 27 LF 450.00 12,150
Transaction counter 12 LF 400.00 4,800
Mail slot 5.5 LF 850.00 4,675
Tall Storage Unit w/ Furnishings

GF 6th Grade Low wall @ Team commons  ( A-452   3 LOC):
Solid surface wall cap 4" W 18 LF 45.00 810
Solid surface wall cap 10"  C5 18 LF 75.00 1,350
A6 Solid surface ctr /cap 2'10 1/14"W(locker niche) 66 LF 380.00 25,080
C5 Solid surface ctr /cap 31"W(locker niche) 31.5 LF 400.00 12,600
Solid surface end wall (locker niche) 28 SF 125.00 3,500
Solid surface   sink counter( 5' 6" LF/LOC) 16.5 LF 265.00 4,373
Sink base cab ( 5' 6" LF/LOC nic  ctr) 16.5 LF 350.00 5,775
2 1/2" dia wd spindle divider @ sink base 3 LOC 1,000.00 3,000
Custom storage /display cabinet-complete 16.5 LF 1,250.00 20,625
Low wall finish - PL 450 SF 45.00 20,250

LL & UL 7 -8 th Grade Team commons (A452   6 LOC):
Solid surface wall cap 4" 48 LF 45.00 2,160
Solid surface wall cap 10"  C5 165 LF 75.00 12,375
Solid surface counter( 26' 6" LF/LOC) 159 LF 210.00 33,390
Solid surface   sink counter( 5' 6" LF/LOC) 33 LF 350.00 11,550
Open base cab (  21 LF/LOC nic  ctr) 126 LF 230.00 28,980
A5 Complete base cab w/ ctr 30"D  ( 10.5 LF/LOC ) 63 LF 650.00 40,950
2 1/2" dia wd spindle divider @ sink base 6 LOC 1,000.00 6,000
Custom storage /display cabinet-complete 33 LF 1,250.00 41,250
Low wall finish - PL 1,050 SF 45.00 47,250

Interior Trim @ Ext openings A-520 -Allow :
Typ window sill ( solid surface) 1,024 LF 72.00 73,728
Typ window (   5"  MDF jamb & head) 3,289 LF 12.50 41,113
CW window sill ( solid surface) 544 LF 72.00 39,168
*Casework is also included w/E20

088000 GLASS & GLAZING 

Impact Resistant Mirror-Allow:
OT/PT Room  (1 EA) 100 SF 84.00 8,400
Music rm (2 EA) 50 SF 84.00 4,200
Music practice rm (3 EA) 75 SF 84.00 6,300
Locker rm W / 102800
Toilet rm W / 102800
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* Includes section 088300

102113 TOILET COMPARTMENTS 

Lobby WING A  Solid Phenolic Toilet Partitions- Stnd. Height:  
Std. partition 10 EA 1,350.00 13,500
HC partition 2 EA 1,600.00 3,200
Urinal screen 1 EA 350.00 350

WING C  Solid Phenolic Toilet Partitions- Full Height:  
Std. partition 30 EA 1,650.00 49,500
HC partition 6 EA 1,950.00 11,700

PE  Solid Phenolic Toilet Partitions- Full Height:  
Std. partition 4 EA 1,650.00 6,600
HC partition 2 EA 1,950.00 3,900
Std. changing partition N/A

Staff TR   Solid Phenolic Toilet Partitions- Full Height:  
Std. partition 3 EA 1,650.00 4,950
HC partition 3 EA 1,950.00 5,850

102800 TOILET  ACCESSORIES

Class / Work  Rm Accessories - Install Owner Furnished Accessories   ( 1/Sink):
Paper towel dispenser 70 EA 55.00 3,850
Soap dispenser 70 EA 55.00 3,850

Toilet   Rm Accessories - Install Owner Furnished Accessories:
Toilet tissue dispenser 73 EA 55.00 4,015
Soap dispenser 35 EA 55.00 1,925
Paper towel  dispenser 35 EA 55.00 1,925
Waste receptacle NIC

Toilet   Rm Accessories - Furnish & Install:
Elec hand dryer NIC
Mirror @ sgl lav 20 EA 350.00 7,000
Mirror @ trpl lav 5 EA 900.00 4,500
Under lavatory guards 35 EA 185.00 6,475
Toilet grab bars 52 EA 110.00 5,720
San. prod. disposal 60 EA 60.00 3,600
Coat hook -sgl user rm 13 EA 34.00 442
ADA 3x3 Shower accessories  3 EA 1,000.00 3,000

Allow:
Locker rm accessories 2 EA 500.00 1,000
TR Diaper changing sta  2 EA 685.00 1,370
Janitor shelf 4 EA 200.00 800
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101100 VISUAL DIPLAY SURFACES

Markerboard 7,225 SF 24.00 173,400
Combo Tackboard 1,145 SF 26.00 29,770
Tackboard 384 SF 18.00 6,912

109000 MISCELLANEOUS SPECIALTIES

Heavy Duty Metal  Locker(105113):
L1 Athletic Locker 15"x 60" 40 EA 295.00 11,800
L2 PE student(12"x15" x60" -trp) 86 EA 375.00 32,250
Custodial Kitchen staff  (12"x12" x60") 15 EA 385.00 5,775
4' locker rm bench 4 EA 1,000.00 4,000

Allow:
Wall & door protection(102600) 1 LS 10,000.00 10,000
Cubicle curtain track w/ curtain(102123) 3 EA 1,600.00 4,800
Fire extinguisher & cab(104413) 40 EA 510.00 20,400
Fire extinguisher & bracket(104413) 4 EA 385.00 1,540
AED & cabinet 1 EA 3,000.00 3,000
Emergency key cabinets 1 EA 500.00 500
Knox box w/ Electrical
Access flooring ( 096900) NIC
*Includes sections 102123-102600 & 104413-108243

101400 IDENTIFYING DEVICES

Environmental Graphics-(101413 allow) 1 LS 50,000.00 50,000

Allow(101400 & 101445):
Dedication plaque 1 EA 3,500.00 3,500
Room ID sign 211 EA 150.00 31,650
Way finding signage 1 LS 15,000.00 15,000
Misc int signage 1 LS 15,000.00 15,000

----------
1,522,592

TOTAL C10 - INTERIOR CONSTRUCTION 6,960,161

C20 - STAIRS

C2010 STAIR CONSTRUCTION  
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050001 MISCELLANEOUS & ORNAMENTAL IRON*

Typ Metal Pan  Switchback Stair & Rails:
Dinning Commons Stair 5'W x 14'H 1 FLTS 45,000.00 45,000
Part C W Stair Hall 5' 6"W x 14'H 2 FLTS 55,000.00 110,000
PH Part C W Stair Hall 5' 6" W x 14'H 1 FLTS 55,000.00 55,000
Part C E Stair Hall 5' 6"W x 14'H 2 FLTS 55,000.00 110,000
*Balustered guardrail  

Stage access  stair & rails W /C1030
A Alternatingtread stair (1 EA) 1 EA 14,000.00 14,000

033000 CAST IN PLACE CONCRETE

Metal Pan Stair Conc Fill 6 FLTS 3,500.00 21,000

----------
355,000

C2020 STAIR FINISHES  

090005 RESILIENT FLOORING*

Typ Rubber Stair Finish:
Dinning Commons Stair 5'W x 14'H 108 LFT 19.20 2,074
Part C W Stair Hall 5' 6"W x 14'H 264 LFT 19.20 5,069
PH Part C W Stair Hall 5' 6" W x 14'H 132 LFT 19.20 2,534
Part C E Stair Hall 5' 6"W x 14'H 264 LFT 19.20 5,069
Rubber stair mid landing 350 SF 22.00 7,700

090007 PAINTING*

Paint  Stair & Rails(nic SS):
Stair Hall 6 FLTS 3,600.00 21,600

----------
44,046

TOTAL C20 - STAIRS 399,046

C30 - INTERIOR FINISHES

C3010 WALL FINISHES  

062000 FINISH CARPENTRY
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Auditorium-A-255 Allow:
Stage opening trim (2'W open  42' x 20' 6") 83 LF 245.00 20,335
Stage access low wall cap 62 LF 75.00 4,650
Stage access low wall panel GWB Finish
Low  stage front 3'H 150 SF 90.00 13,500
Stage front 1,400 SF 90.00 126,000
Aud rear & side wall  panel W / 097000

Media Center(A-253):
Wood wall panel DELETED
Misc media ctr  trim & panels 1 LS 5,000.00 5,000

FRP Impact Resistant Wall Covering -Allow (066400):
Kitchen 8'H (schedule) 2,930 SF 12.00 35,160

090002 TILE*

Allow - 12x 24 Large Format Porcelain Wall Tile (Per Finish Schedule):
Vestibule full ht 500 SF 30.25 15,125
Wing B corridor(shown dotted 4' 6"H includes wall b 3,244 SF 30.25 98,131
Wing B  corridor  (no notation 4' 6" H  includes wall 2,507 SF 30.25 75,837
Wing A  corridor(no notation 4' 6"H includes wall ba 2,507 SF 30.25 75,837
Drinking fountain alcoves 468 SF 30.25 14,157
CT - 6 Servery 10'H (A-257) 1,057 SF 30.25 31,974
CT - 9 Cafe 9'H @ booth seating 594 SF 30.25 17,969
Premium tile backer board 10,887 SF 2.40 26,129

Allow -12x 24 Large Format Porcelain Wall Tile Finish Allowances(Not shown or Scheduled):
Part A  Stair Hall(A-402) 200 SF 30.25 6,050
Part B W Stair Hall (A-403) 800 SF 30.25 24,200
PH Part B W Stair Hall (A-402) 500 SF 30.25 15,125
Part B E Stair Hall (A-404) 800 SF 30.25 24,200
Premium tile backer board 2,300 SF 2.40 5,520

6'H All Walls - 6x12 Ceramic Wall  Tile(CT-1/CT-2/CT-3) 
Wing A Multi user toilet rm 1,396 SF 28.75 40,135
Wing C Multi user toilet rm  3,967 SF 28.75 114,051
Wing A PE Multi user toilet rm  474 SF 28.75 13,628
Student/Staff  sgl & multi  user toilet rm  3,229 SF 28.75 92,834
Premium tile backer board 9,066 SF 2.40 21,758
*Toilet Rm wall base is epoxy integral w/ flooring

CT - 5 Round Columns 1,512 SF 40.00 60,480

Ceramic Tile Backsplash-Allow:
Art Rm backsplash ( 2 RM) 150 SF 35.00 5,250

096723 RESINOUS FLOORING
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RWS - Resinous Wall System:
ADA Shower enclosure( 3 x 3) 3 EA 3,000.00 9,000

097000 ACOUSTICAL TREATMENT

Tectum Panel -per elev :
AWP - 1A,B,C  Main Gym (097723.A) 3,976 SF 19.50 77,532

AWP 3,4Music  Rm Fixed Sound- Absorbing Wall P  1068 SF 35.00 37,380

Media Center N/A
Vestibules N/A
Café, lobby & corridors NIC

Fixed Sound- Absorbing Shaped Wall Panel-Allow(REV Memo ):
AWP - 6 Small group rm( 50 SF/EA)-1" 864 SF 45.00 38,880
AWP - 7 Mothers Rm (1 EA) 50 SF 45.00 2,250
AWP - 8 ASD High Needs Sub-Sep  Class Room -1" 150 SF 45.00 6,750
AWP - 8 ASD High Needs Sub-Sep Suite  -1" 150 SF 45.00 6,750

Auditorium Acoustical  Panel A-255 -Allow:
AWP - 2 Rear wall 16'H fabric wrapped  panel  (098  1,171 SF 36.00 42,156
AWP - 2 Rear wall 7'H sound absorb wall panel (098  432 SF 36.00 15,552
AWP - 5 210 SF 36.00 7,560

Auditorium Wall Panel A-255 -Allow:
Sidewall shaped GFRG panel refl(A-551  092713.D) 3,300 SF 80.00 264,000

*Includes Section 097723 & 098129

090007 PAINTING*

Interior painting- walls 142,704 GSF 2.05 292,543

109000 MISCELLANEOUS SPECIALTIES

Environmental graphics (104113) w/Int. Signage

----------
1,783,387

C3020 FLOOR FINISHES  

033000 CAST IN PLACE CONCRETE

Sealed Concrete  Floor S Conc.
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Mech, elec & storage 4,771 SF 2.10 10,019
Aud seating 2,409 SF 2.10 5,059

Polished Concrete Floor P. Conc.:
Art Rm w/storage 2,834 SF 11.00 31,174
Eng Rm w/storage 1,370 SF 11.00 15,070

090002 TILE*

Toilet rms tile wall base @ epoxy flr w/ wall tile
Kitchen  Wall base W / rsinous flr
*Includes storage, cooler/freezer, office and toilet rms

090005 RESILIENT FLOORING*

Floor Moisture mitigation sys(091016) TBD
Linoleum Sheet LINO 88,648 SF 7.30 647,130
BOD Premium custom cut pattern  LINO( 1 loc) 640 SF 10.00 6,400

Rubber Athletic Tile Flooring RAF-1:  
Health Office(1EA) 246 SF 18.75 4,613

Composition Rubber Tile Flooring CRF-1 :  
OT / PT Rm(1EA) 930 SF 18.00 16,740

Stair Hall  W / Corridor LINO
Stair Hall  mid landing W / C2020
Stair Hall treads  W / C2020

Rubber wall base - allow 23,000 LF 3.35 77,050

096723 RESINOUS  FLOORING

Epoxy Resinous Flooring w/Int. Wall Base:
Toilet rms (NIC kitchen) 4,693 SF 18.20 85,413
Janitor Closet( Per schedule) 425 SF 18.20 7,735
Gym storage rm 562 SF 18.20 10,228
Admin storage rms 206 SF 18.20 3,749
Kitchen 2,872 SF 18.20 52,270

096400 WOOD   FLOORING

Main Gym  WAF-1:
Athletic wood sports  flr sys 9,644 SF 20.75 200,113
Wall vent base/transition 394 LF 6.80 2,679

Auditorium Stage WAF-2:
Stage  Floor 2,005 SF 15.00 30,075
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Stage  nosing 61 SF 45.00 2,745
Wall vent base/transition 126 LF 6.80 857
Stage stair finish   2 FLT 1,800.00 3,600

*System complete includes subfloor & finish
*Includes Sections 096400 & 096466

096800 CARPET 

CPT-4 Sheet Carpet:
Auditorium Aisles 2,874 SF 5.50 15,807

Carpet Tile :
CPT-1  Administration 4,648 SF 5.70 26,494
CPT-5 Media center 3,623 SF 5.70 20,651

*Includes sections 096813-096816

129000 MISC FURNISHINGS

Vestibule floor mat  (124813) 708 SF 12.00 8,496
*Excludes recessed grille 

----------
1,284,167

C3030 CEILING FINISHES  

079500  EXPANSION JT ASSEMBLIES

Ceiling wall exp jt 70 LF 25.00 1,750

092116 GYPSUM WALLBOARD ASSEMBLIES

Gyp  Ceiling:
Toilet & locker rms  5,672 SF 14.20 80,542
Gyp Sound Isolation Ceiling N/A
Academic corridor gyp cloud- complete( 9 EA) 904 SF 16.00 14,464
Class gyp clg @ op partition horiz 2,846 SF 14.20 40,413
Typ Gyp ceiling 4,646 SF 14.20 65,973

Gyp  Soffits Complete @ :
Lobby bridge  soffit fold(G5/A-560) 40 LF 85.00 3,400
Skylight ( 2 EA) 62 LF 95.00 5,890
ACT - Gyp transition 980 LF 48.00 47,040
ACT - Exp deck transition 965 LF 75.00 72,375
Gyp soffit at Op Part. 726 LF 55.00 39,930
FR Accordion Door 13 LF 65.00 845
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090003 ACOUSTICAL TILE*

Auditorium Allow A-561 :
Proscenium surround wd trim W / Wall Finish
GFRG clg panel & trim ( 092713.D) 4,387 SF 85.00 372,895

ACP-1 2x2  - typ. 75,482 SF 8.10 611,404
ACP-1 2x2  - corridor 9,499 SF 8.10 76,942

ACP-2 2x2 (Health Zone)-Allow:
Kitchen  & Servery 3,716 SF 8.80 32,701

MCP-1 2x6  ( 095133 wood look ) 4,734 SF 55.00 260,370

Sound Baffle Ceiling Units ( 098444 S)  :
Café Baffle Ceiling ( below act - 1 ) 1,319 GSF 25.00 32,975

Sprayed Acoustical Insulation -K-13 ceiling spray (098129):
Engineering Art, Engineering 3,605 SF 13.50 48,668

090007 PAINTING*

Paint gyp ceiling 14,068 SF 1.20 16,882
Paint gyp soffit 7,500 SF 1.20 9,000

Paint Exp  Steel Structure /Deck( 100 %):
Stair hall 843 SF 3.00 2,529
Mech, elec  & storage rms 4,242 SF 2.00 8,484
Main Gym 9,582 SF 3.00 28,746
Stage 1,640 SF 2.00 3,280
Upper Lobby 1,079 SF 3.00 3,237
Engineering Classroom 904 SF 3.00 2,712
Corridor & lobby exposed deck  323 SF 3.00 969
Art class  exposed deck 1,793 SF 3.00 5,379

----------
1,889,795

TOTAL C30 - INTERIOR FINISHES 4,957,349

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS  
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140001 ELEVATORS & LIFTS*

Passenger/Freight   Elevator - 1 Door 3 STOP 75,000.00 225,000
 MRL  5,000 lb

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Elev. framing 1 EA 4,000.00 4,000
Elev. pit ladder 1 EA 1,800.00 1,800
Elev. sump grate 1 EA 1,500.00 1,500

----------
232,300

TOTAL D10 - CONVEYING 232,300

D20 - PLUMBING

D2010 PLUMBING  

220001 PLUMBING*

Fixtures:   
WC-1&2 Water Closet 72 EA 2,100.00 151,200
UR-1 &2 Urinal 2 EA 1,750.00 3,500
Lav-1 Lavatory 21 EA 1,450.00 30,450
LAV-2  Lavatory  (2 Station) 6 EA 6,000.00 36,000
LAV-3Lavatory  (3 Station) 2 EA 8,500.00 17,000
SK-1 Counter Sink 4 EA 1,500.00 6,000
SK-2 Counter Sink 12 EA 1,500.00 18,000
SK-4 Counter Sink (Install Only) 20 EA 850.00 17,000
SK-5 Art Room Sink (inc. plaster trap) 2 EA 2,200.00 4,400
SK-6 Art Rm sink  ( inc. plaster trap ) 2 EA 2,200.00 4,400
Mop Service sink 3 EA 2,800.00 8,400
Electric Water Cooler 11 EA 4,000.00 44,000
Eye wash 3 EA 2,250.00 6,750
Emergency Showr/Eye wash 11 EA 3,500.00 38,500
Shower 2 EA 2,800.00 5,600
SK3 Floor (Install Only) 39 EA 850.00 33,150
FD-1 Floor drain 15 EA 750.00 11,250
WH Wall Hydrant 12 EA 1,000.00 12,000
FS -1 2 EA 1,800.00 3,600
HB 8 EA 475.00 3,800
Fixture Connections 206 EA 350.00 72,100
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Auto Sensor ( batt. ):
Flush valve 74 EA 510.00 37,740
Lav Sensor 29 EA 485.00 14,065

 
Domestic Water Heater:  
EWH (250 gal) 3 EA 50,000.00 150,000
Misc. Valve and trim 1 LS 15,000.00 15,000
Master mixing valve 1 EA 35,000.00 35,000
Circulation Pump:   
RP-1 2 EA 1,800.00 3,600
Expansion Tank:   
ET/1 3 EA 2,800.00 8,400
Booster Pump 1 EA 45,000.00 45,000

Roof/Storm Drain System
Storm UG
4"-6" 509 LF 65.00 33,085
8" 515 LF 145.00 74,675
10" 48 LF 250.00 12,000
12" 71 LF 295.00 20,945
FCO 20 EA 425.00 8,500

Storm AG
4"-6" 1,549 LF 65.00 100,685
8" 147 LF 145.00 21,315
Pipe Insulation 1,696 LF 13.00 22,048
RD 36 EA 1,650.00 59,400

Sanitary System  
Underground D/W/V Pipe:  
3" 35 LF 42.00 1,470
4"-6" 1,139 LF 65.00 74,035
FCO 20 EA 475.00 9,500
Floor Drain 12 EA 850.00 10,200
Trap Primer 1 LS 7,500.00 7,500
Elevator Sump Pump 1 EA 2,500.00 2,500
Gas/Oil Seperator 1 EA 4,500.00 4,500
Sewage Ejector Pump 1 EA 45,000.00 45,000

Kitchen Waste  
Underground D/W/V Pipe:  
4"-6" 325 LF 55.00 17,875
Grease interceptor - exterior w/site
GI Interior grease trap 75 Gal 2 EA 5,000.00 10,000
GI Interior grease trap 100 Gal 1 EA 7,500.00 7,500

 
Above Ground D/W/V Pipe:  
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4"-6" FM 535 LF 65.00 34,775
2"-4" 6,522 LF 42.00 273,924
CO 20 EA 450.00 9,000

 
Lab Waste  
Underground D/W/V Pipe:  
4"-6" 912 LF 85.00 77,520

 
Lab Above Ground D/W/V Pipe:  
4"-6" FM 875 LF 95.00 83,125
2"-4" 2,055 LF 85.00 174,675
2"-4" FM 875 LF 95.00 83,125
CO 8 EA 450.00 3,600
Acid Nuetralization Chip Tanks 41 EA 1,100.00 45,100
Lab Sewage Ejector Pump 1 EA 35,000.00 35,000

Domestic Piping/W insulation:
Branch 2"-1/2" 4,945 LF 40.00 197,800
Main 4"-3/4" 4,536 LF 60.00 272,160
NPW Branch 3/4-1/2" 2,471 LF 38.00 93,898
NPW Main 1-1/4"-3/4" 1,838 LF 50.00 91,900
Pipe Valves and Fittings 1 LS 50,000.00 50,000
RPV @ Mech 1 LS 3,000.00 3,000
Water Hammer arrestors 1 LS 10,000.00 10,000

Natural Gas System:
Generator Connection 215 LF 70.00 15,050
Generator connection and isolation valve 1 EA 7,500.00 7,500

Underground Water Service:   
6" 10 LF 125.00 1,250
Heat Trace 1 LS 5,000.00 5,000
PRV Station main 1 LS 10,000.00 10,000
Water service bfp and rough 1 LS 7,500.00 7,500
Test and Sanitize 1 LS 25,000.00 25,000
Kitchen Connection 1 LS 45,000.00 45,000
Core and Firesafing 1 LS 15,000.00 15,000
Seismic restraint 1 LS 10,000.00 10,000

Test , misc gc 1 LS 100,000.00 100,000

----------
3,158,540

TOTAL D20 - PLUMBING $22.15  /SF 3,158,540
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D30 - HVAC

D3010 HVAC  

230001 HVAC*
 
Energy Recovery Rooftop Unit w/ACCU:
ERU 45,000 CFM 28.00 1,260,000
ACCU 215 TONS 2,200.00 473,000
Stands 6 EA 1,500.00 9,000
REF 200 LF 45.00 9,000
Packaged Rooftop Unit:
AHU-1-2 15,000 CFM 35.00 525,000

Spring Isolated Curbs 6 EA 15,000.00 90,000
Merv Filters 6 EA 5,000.00 30,000

Sound Attenuation (ERU/AHU S&R) 120,000 CFM 0.75 90,000

VRF System
ACCU 154 TONS 2,200.00 338,800
Stands 5 EA 1,500.00 7,500
Branch Controller 18 EA 10,000.00 180,000
VRF Indoor Units 118 EA 3,650.00 430,700
REF  Main 3,000 LF 45.00 135,000
Ref branch 18,880 LF 40.00 755,200
Isolation valve 292 EA 125.00 36,500
Condensate Pumps 20 EA 350.00 7,000

Condensate drain pipe 3,540 LF 36.00 127,440

2 Ton Split Condensing Unit
ACCU/AC/ Line Set 9 EA 18,500.00 166,500
Condensate Pumps 9 EA 350.00 3,150

Suplemental Electric Heating
VAV (Electric Coil) 7 EA 1,500.00 10,500
FTR 10 EA 400.00 4,000
EUH 11 EA 1,800.00 19,800

Air Distribution:
Registers, Grilles, Diffusers 715 EA 210.00 150,150
Auto Damper 18 EA 1,400.00 25,200
Fire damper 18 EA 550.00 9,900
Constant Volume Damper 12 EA 850.00 10,200
Galvanized ductwork 82,000 LBS 17.50 1,435,000
1" Duct insul 62,000 SF 4.50 279,000
3" Fiberglass Board Ins. 4,500 SF 12.00 54,000
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2 hr fire wrap - dbl lyr 1,500 SF 18.50 27,750
Kitchen hood exhaust duct - welded 3,000 LBS 22.00 66,000
Alum. dishwasher ductwork 500 LBS 12.00 6,000
Fabric Duct 180 LF 15.00 2,700
VAV Box 62 EA 1,150.00 71,300
Exhaust VAV 26 EA 1,000.00 26,000
Kitchen Exhaust 1 EA 12,000.00 12,000
Kiln Exhaust 1 EA 8,000.00 8,000
Gym Fan 4 EA 3,500.00 14,000
Dish Washer Exhaust 1 EA 1,200.00 1,200
Janitor/ Receiving Exhaust Fan 2 EA 1,500.00 3,000
Main Electric Room Fan 1 EA 1,800.00 1,800
Stairwell  Transfer Fans 1 LS 5,000.00 5,000
Generator Exhaust Flue 1 EA 20,000.00 20,000
Kitchen Scrubber Fan 1 ALLOW 30,000.00 30,000

MAU - 1 (4,725cfm) 1 EA 100,000.00 100,000

Temperature Control/CO2 Monitoring 142,704 SF 7.00 998,928

Seismic/ vibrator control 1 LS 15,000.00 15,000
Test and balance 142,704 GSF 0.85 121,298
Rigging 1 LS 75,000.00 75,000
Commission coordination 1 LS 35,000.00 35,000
Start-Up 1 LS 35,000.00 35,000
REF Charge 1 LS 10,000.00 10,000
BIM 1 LS 35,000.00 35,000
GC & misc. 1 LS 150,000.00 150,000
*Fire safing carried w/ fittings

----------
8,541,516

TOTAL D30 - HVAC $59.91  /sf 8,541,516

D40 - FIRE PROTECTION

D4010 SPRINKLERS  

210001 FIRE SUPPRESSION*

Sprinkler System
Fire and Jockey Pump 1 LS 105,000.00 105,000
8" Double Check Valve assembly 1 LS 15,000.00 15,000
Wet Valve Alarm 1 EA 4,500.00 4,500
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Dry Valve alarm and Compressor 1 EA 7,600.00 7,600
Siamese connection 1 EA 2,600.00 2,600
4" FCVA 7 EA 2,150.00 15,050
FD Hose Valve Cabinet 9 EA 3,500.00 31,500
4" Butterfly valve 2 EA 1,250.00 2,500
6" Butterfly valve 2 EA 1,650.00 3,300
FDC 1 EA 1,150.00 1,150
Electric bell 1 EA 900.00 900
2" Drain 115 LF 32.00 3,680

 
Switches:
Pressure 10 EA 310.00 3,100
Tamper 10 EA 310.00 3,100

 
Heads and Branch: 1,361 EA 430.00 585,230
Concealed pendant Included Above
Sidewall Included Above
Dry pendant Included Above
Upright w/ cage Included Above
Upright Included Above
Canopy dry sprinkler system 1 ALLOW 25,000.00 25,000

Mains and Standpipe:
4"-6" 2,845 LF 65.00 184,925
Misc. valves 1 LS 15,000.00 15,000

Underground Fire Prot. Service:   
8" 10 LF 150.00 1,500
Test , drawings, misc gc 1 LS 60,000.00 60,000

----------
1,070,635

TOTAL D40 - FIRE PROTECTION $7.51  /sf 1,070,635

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION  

260001 ELECTRICAL*
Lighting
Exit 64 EA 450.00 28,800
LP 4,357 LF 132.00 575,124
LP2 20 EA 615.00 12,300
LR 1,822 LF 110.00 200,420
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LR2/LR3 229 EA 285.00 65,265
LR5 116 EA 240.00 27,840
LR6 28 EA 265.00 7,420
LS 300 LF 77.00 23,100
LW1 12 EA 515.00 6,180
LW2 10 EA 265.00 2,650
LW3 10 EA 265.00 2,650
LW4 3 EA 265.00 795
LW5 11 EA 675.00 7,425
MC-12/2 30,000 LF 3.94 118,200
EMT-3/4"C-3#12 4,100 LF 9.14 37,474
Lighting Control 142,704 GSF 1.50 214,056

High Power Wiring Devices:
Duplex 342 EA 65.60 22,435
GFI Ceiling mtd 65 EA 71.60 4,654
Single Receptacle 26 EA 61.40 1,596
GFCI GFI 127 EA 71.60 9,093
Double duplex 40 EA 94.00 3,760
Double duplex - USB 27 EA 96.00 2,592
J box w/equip conn 116 EA 135.00 15,660
Duplex - dual controlled 407 EA 110.00 44,770
Double Duplex - dual controlled 61 EA 113.00 6,893
CR cord reel 65 EA 815.00 52,975
Dryer 1 EA 115.00 115
J hand dryer ckt 38 EA 69.00 2,622
PT poke thru 2 EA 635.00 1,270
Floor core 2 EA 220.00 440
FB floor box 22 EA 635.00 13,970
Kiln 2 EA 235.00 470
Gym eq pnl wiring 2 EA 80.00 160
Bleacher feed 1 EA 310.00 310
Range recept 1 EA 180.00 180
NEMA Spec Purpose outlet 15 EA 185.00 2,775
Key sw 6 EA 90.00 540
Disc. Sw 3 EA 310.00 930
MC-12/2 35,000 LF 3.94 137,900
EMT-3/4"C-3#12 5,000 LF 9.14 45,700

Mechanical/Kitchen Wiring 142,704 GSF 2.00 285,408

MSB 2500A w/ 2000 breaker 1 EA 135,000.00 135,000
SPD main - surge prot. Dev 1 EA 1,595.00 1,595
Digital in board monitoring 1 EA 7,140.00 7,140
Main swbrd serv ground 1 EA 1,415.00 1,415
Elev - disc switch's w/term 2 EA 640.00 1,280
800A 1 EA 22,800.00 22,800
400A 6 EA 5,100.00 30,600
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250A 3 EA 6,995.00 20,985
225A 9 EA 6,450.00 58,050
150A 5 EA 4,210.00 21,050
100A 15 EA 3,800.00 57,000
50A 2 EA 1,745.00 3,490
Panel SPD 19 EA 850.00 16,150
ATS 1000A 1 EA 17,500.00 17,500
ATS 100A 1 EA 3,800.00 3,800
Elevator Controller 1 EA 2,500.00 2,500
FP Controller 1 EA 2,500.00 2,500
XFMR
15KVA 2 EA 4,150.00 8,300
30KVA 1 EA 5,000.00 5,000
45KVA 4 EA 6,500.00 26,000
75KVA 1 EA 10,000.00 10,000
112.5KVA 1 EA 22,500.00 22,500
Xfmr grounds 9 EA 360.00 3,240
Panel Feeders 142,704 GSF 2.50 356,760

Emer. Gen/Set & ATS:
500 kw Gas D/S 1 EA 410,000.00 410,000
Load Bank inc.
Manual Transfer Switch 1 EA 6,000.00 6,000
Sound att. Hsg 1 EA 640.00 640
Receive rig & set 1 EA 11,280.00 11,280
800A/3P output C/B 1 EA 240.00 240
150A/3P output C/B 1 EA 240.00 240
Unit mtd  EPO 1 EA 680.00 680
In bldg EPO 1 EA 1,165.00 1,165
Internal panel 1 EA 480.00 480
Remote annun 1 EA 800.00 800
Batt. Chgr tie-in 1 EA 210.00 210
Jacket wtr htr tie-in 1 EA 210.00 210
EMT-1 14"C-18#14 & 2#10 200 LF 34.00 6,800
EMT-1 1/4"C-6#6 & 1#10 200 LF 26.00 5,200
260A 3R 3 way docking sta - 
  ESL-T30-X-2600-H 1 EA 5,470.00 5,470

1" PV for future 1 LS 22,000.00 22,000
Temp Power and Light 1 LS 100,000.00 100,000

Lightning Protection 2 EA 30,000.00 60,000

Fire Alarm 
Bi-Direction Antenna 1 LS 95,000.00 95,000
Fire Alarm System & BDA:
BDA system w/antenna 1 EA 8,400.00 8,400
WP roof mtd/ext 6 EA 108.00 648
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Radio m-box antenna 1 EA 480.00 480
Radio m-box mas on stair 1 EA 320.00 320
M-box conduit & cable 150 LF 7.60 1,140
2"C Standpipe for BDA 2 EA 245.00 490
EMT-2"C w/radial cable 110 LF 12.10 1,331
Digital dialer (2 line) 1 EA 160.00 160
FACP main control pnl 1 EA 45,000.00 45,000
VEP voice evac pnl 1 EA 4,120.00 4,120
PEP power extender pnl 3 EA 1,230.00 3,690
Red beacon 3 EA 485.00 1,455
Bell 1 EA 360.00 360
ANN remote annun w/voice control 2 EA 7,900.00 15,800
KB ext knox box 2 EA 660.00 1,320
Digital Alarm Communicator Receiver 1 EA 2,720.00 2,720
Emergency Voice Microphone Module 2 EA 1,800.00 3,600
Fire Alarm Control Unit 1 EA 1,380.00 1,380
Fire Alarm Remote Annunciator 1 EA 1,460.00 1,460
Control Module 3 EA 730.00 2,190
Smoke Detector 72 EA 350.00 25,200
Smoke Detector- Elev 3 EA 375.00 1,125
Spkr/strobe 185 EA 450.00 83,250
Visual Strobe 17 EA 400.00 6,800
MAG door holder 20 EA 245.00 4,900
Pull Station 15 EA 375.00 5,625
Duct detector 22 EA 565.00 12,430
AAI remote alrm ind 22 EA 225.00 4,950
TS FS tamper or flow w/mon. mod 20 EA 205.00 4,100
Z AAM - zone address module 38 EA 205.00 7,790
J 4" oct - jbox 52 EA 32.00 1,664
J 4" Sq w/ DR 105 EA 39.60 4,158
BB A/V back box 150 EA 58.00 8,700
Programming & pretest 1 EA 1,920.00 1,920
CFD testing & cert 1 EA 1,920.00 1,920
Flow & air testing 1 EA 640.00 640
AFC #4901 MC 16/2 & 14/2 7,500 LF 4.20 31,500
MC-4/C #14 red jacket 9,000 LF 2.90 26,100
EMT-3/4"C - 4/C#14 1,800 LF 6.80 12,240

D5030 COMMUNICATION & SECURITY
`  

Integrated Security  :
IESS Security Systems w/Video Door Intercom:
VMS 1 LS 20,000.00 20,000
Door Intercom 1 EA 2,200.00 2,200
Card Reader 22 EA 2,100.00 46,200
Keypad 1 EA 950.00 950
Door contact 20 EA 385.00 7,700
2 kw UPS W/ffe
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VES 1 EA 3,500.00 3,500
Communication Video Surveillance:
CAM Exterior Mount 19 EA 2,250.00 42,750
CAM 71 EA 1,775.00 126,025
Motion Sensor 57 EA 320.00 18,240
Touch pad key pad 5 EA 830.00 4,150
Duress button/ Panic Strobe 4 EA 1,000.00 4,000
CCTV Racks and Security Head End 1 EA 45,000.00 45,000
Intrusion Alarm with Head End 1 EA 18,000.00 18,000
Camera license 90 EA 150.00 13,500
CAT 6A E 8,000 LF 1.65 13,200
NVE equipment ( 32 cam per ) 4 EA 3,500.00 14,000
Belson Security cabling 6,500 LF 1.65 10,725
Programing, Setup and testing 1 LS 35,000.00 35,000

Site Security: w/ Site Electric

Tele/data:
WAP ( excluding node ) 110 EA 235.00 25,850
Wall Phone 106 EA 185.00 19,610
2 data - wall 325 EA 360.00 117,000
Video Outlet 10 EA 350.00 3,500
Vape Sensor N/A
Structured Cabling and backbone 1 LS 175,000.00 175,000
MDF 1 EA 12,500.00 12,500
IDF 3 EA 8,000.00 24,000

Alert Clock system 1 LS 75,000.00 75,000
Public Address Speaker 306 EA 245.00 74,970
Local Public Address Station 23 EA 1,100.00 25,300
Head end PA system 1 LS 30,000.00 30,000
Speech Reinforcement 61 EA 2,900.00 176,900

Network Switches w/ ff&e
Wireless access budget w/ ff&e
Cell phone amplification system 1 LS 100,000.00 100,000

D5090 OTHER ELECTRICAL SYSTEMS
 

Theatrical Lighting and Dimming 1 LS 311,745.00 311,745
Auditorium & Specialty Space Av Equip(Acentech 5 1 LS 891,100.00 891,100
AV Rough-in 1 LS 60,000.00 60,000
A1 Wireless Microphone Antenna 10 EA Incl. Above
A2  Assisted Listening Antenna 7 EA Incl. Above
Floor Box 4 EA Incl. Above
Receptacle Panel 21 EA Incl. Above
Projection Screen 4 EA Incl. Above
Wall Mtd Video Projector 5 EA Incl. Above
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Display Back 1 EA Incl. Above
Wall Mtd Touch Panel 7 EA Incl. Above
Ceiling Loudspeaker 43 EA Incl. Above
Ceiling Mic 8 EA Incl. Above
Wall Mtd Loudspeaker 6 EA Incl. Above
Speaker Station 2 EA Incl. Above
Motor Controller 3 EA Incl. Above
Camera 7 EA Incl. Above
Production Comm 2 EA Incl. Above
Junction Box 4 EA Incl. Above
Front Fill Loudspeaker 5 EA Incl. Above
Wall mtd Button Panel 1 EA Incl. Above

Demo and Disconnect 1 LS 18,000.00 18,000

18% OH&P 1 LS 1,161,842.18 1,161,842
Direct Job Expense 1 LS 150,000.00 150,000

----------
7,766,521

TOTAL D50 - ELECTRICAL $54.47  /sf 7,766,521

`

E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT  

114000 FOOD SERVICE EQUIPMENT
 

Kitchen equipment & casework - allow 1 LS 1,335,000.00 1,335,000
*6/3/2022 Estimate  Schiavone Designs

----------
1,335,000

E1090 OTHER EQUIPMENT  

113100 RESIDENTIAL APPLIANCES

Family & Consumer Science Class Room (1 EA): 
Refrigerator / freezer 24.9 cf 1 EA 1,400.00 1,400
Wall Oven N/A
Range 5 EA 750.00 3,750
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Washer 1 EA 1,000.00 1,000
Dryer 1 EA 1,000.00 1,000
Microwave 1 EA 500.00 500
Dishwasher 1 EA 1,000.00 1,000

Medical Office-Allow :
Lockable Undercounter Refrigerator  5.5 cf 1 EA 1,400.00 1,400

Teacher Lounge  (1 ea)-Allow :
Refrigerator / freezer 24.9 cf 1 EA 1,400.00 1,400
Microwave 1 EA 500.00 500

Main Office Kitchenette (1 ea)-Allow :
Undercounter Refrigerator  5.5 cf 1 EA 1,400.00 1,400
Microwave 1 EA 500.00 500

Custodian Break Rm A146.1 (1 ea)-Allow :
Undercounter Refrigerator  5.5 cf 1 EA 1,400.00 1,400
Microwave 1 EA 500.00 500

Mothers Rm-Allow:
Undercounter Refrigerator  5.5 cf 1 EA 1,400.00 1,400

Store Rm Laundry-Allow:
Washer 1 EA 1,000.00 1,000
Dryer 1 EA 1,000.00 1,000

116600 GYMNASIUM  EQUIPMENT

Main Gymnasium:
Allow Motor op roll up divider( 92'x 26') 2,392 SF 19.50 46,644
Basketball backstops  6 EA 9,500.00 57,000
Volley ball court equip.  ( 3 pair) 3 EA 4,000.00 12,000
Badminton court equip. 1 LS 2,500.00 2,500
Wall padding  - 6' 10" 1,600 SF 18.25 29,200
Climbing ropes - allow 1 LS 2,500.00 2,500
Pull up bars - allow 1 LS 2,500.00 2,500
Telescopic elec op bleacher  89' W 500 SEAT 140.00 70,000
Basketball/volleyball scoreboard 8x6 w/ shot clocks 1 EA 24,000.00 24,000
Custom climb wall (spec) NIC
Fixed Dbl Ballet Barre(spec) NIC
*Includes section 126600

119000 MISC. EQUIPMENT

Science Class Room ( 9 EA): 
Safety goggle storage cab 9 EA 350.00 3,150
Fume hood -allow N/A
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Glass drying rack ( 6/RM) 54 EA 250.00 13,500
Fire ext & cab-allow 9 EA 375.00 3,375
Fire blanket(2 /RM) 18 EA 250.00 4,500
Lab Refrigerator -allow 9 EA 1,250.00 11,250
Chem storage Cab-allow N/A
Haz Mat storage Cab-allow N/A

Science Chem Storage Room( 1 EA):
Chem storage Cab-allow 1 EA 1,200.00 1,200
Haz Mat storage Cab-allow 1 EA 1,500.00 1,500

Elec. Op Projection Screen & Controls(115213): W/ Aud & Specialty Space Av Equip(Acentech 5/27
Auditorium 1 EA 14,500.00 14,500
Dinning Commons 1 EA 16,800.00 16,800
Main Gym 1 EA 18,400.00 18,400
Music Class 1 EA 8,500.00 8,500
Install 4 EA 2,000.00 8,000

Allow :
Auditorium-Stage lighting sys(Theater Design Inc) w/ electrical
Auditorium-Stage  Rigging & Draperies(Theater Des  1 LS 122,835.00 122,835
*includes sections 116143-116210

Allowance:
Engineering Classroom Equipment NIC
Kiln w/ ff&e
Allow Elec op adult changing table(117900) 1 EA 6,500.00 6,500
Lockable medicine cabinet-health office(117900) 1 EA 2,000.00 2,000
Library equipment NIC
Loading dock leveler (111300) 1 EA 7,500.00 7,500
Loading dock bumpers (111300) 1 LS 4,000.00 4,000

----------
513,004

TOTAL E10 - EQUIPMENT 1,848,004

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS  

129000 MISC FURNISHINGS

Seating:
Auditorium  Fixed Seat 420 EA 315.00 132,300
Band / Chorus -Telescoping seating N/A
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Allow -Ext Manual Op Roller Shade @:
WT - 1 Window sgl shade 7,000 SF 9.00 63,000
WT - 2 Manuel dbl 1,725 SF 12.00 20,700
WT - 3 Café 1,100 SF 9.00 9,900

Ext Motor Op Roller Shade @ CW :
WT - 4 Media Center 504 SF 25.00 12,600
WT - 4 Gym 984 SF 25.00 24,600

Interior Openings-Allow:
WT - 5 Int horiz louver blinds 5,000 SF 7.50 37,500
Int motor op shade 1 LS 7,500.00 7,500

123216 MANUFACTORED CASEWORK

DC Display Case-Allow:
DC-1 (3'W x 8'H) 5 EA 4,000.00 20,000
DC-2 (3' 6" W x 8'H) 5 EA 4,800.00 24,000
DC-3 (3'W x 8'H) 7 EA 4,000.00 28,000
DC-4 (3'W x 8'H) 10 EA 4,000.00 40,000

Tall Storage(lockable) - Allow:
TC24-24 50 EA 1,650.00 82,500
TC30-24 2 EA 1,725.00 3,450
TC36-24 75 EA 1,850.00 138,750
TC36-29 2 EA 2,000.00 4,000
TC48-24 6 EA 2,150.00 12,900
TCL36-24 15 EA 2,000.00 30,000
TWA30-24 60 EA 1,725.00 103,500
TWA36-29 20 EA 2,000.00 40,000
*Tall storage units have white board finish

Base Cabinet W / Counter W/   Rooms
SC  Base Cabinet W / Counter W/   Rooms
LT42-60 W/ Science Rooms
OS36-12 W/ Team Commons
LC27-29 W/ Team Commons
LC27-39 W/ Team Commons

Art Class Room ( 2 EA):
Wall cabinet 16"H 6 LF 195.00 1,170
Wall cabinet 30"H 30 LF 230.00 6,900
Base cabinet ( nic ctr) 42 LF 265.00 11,130
Solid surface counter 42 LF 255.00 10,710
Adj wall shelving 20 LF 48.00 960

Science Class Room ( 9 EA): 
Wall cabinet 16"H 252 LF 195.00 49,140
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Wall cabinet 30"H 234 LF 230.00 53,820
Open base cabinet ( nic ctr) 252 LF 220.00 55,440
Base cabinet ( nic ctr) 234 LF 265.00 62,010
Allow- Epoxy resin counter(INT SINK ?) 486 LF 295.00 143,370
Student lab table (5' x 3'6") 54 EA 1,950.00 105,300
Teacher demo table (5' x 3'6") 9 EA 1,950.00 17,550

Engineering  Class Room (  1 EA):
Open wall cubby  2'H 12 LF 550.00 6,600
Base cabinet ( nic ctr) 27 LF 265.00 7,155
P Lam counter  27 LF 175.00 4,725
*Excludes student work stations 

ASD High Needs Sub-Sep  Class Room (1 EA): 
Wall cabinet 30"H 20 LF 230.00 4,600
Base cabinet ( nic ctr) 20 LF 265.00 5,300
Solid surf counter  20 LF 255.00 5,100

Family & Consumer Science Class Room (1 EA): 
Wall cabinet 16"H 15.0 LF 195.00 2,925
Wall cabinet 30"H 12.5 LF 230.00 2,875
Base cabinet ( nic ctr) 38.5 LF 265.00 10,203
Solid surf counter  38.5 LF 255.00 9,818
*Excludes student work stations 

Teacher Lounge C102 (1 ea ):
Wall cabinet 30"H 34.5 LF 230.00 7,935
Base cabinet ( nic ctr) 34.5 LF 265.00 9,143
P Lam counter  34.5 LF 175.00 6,038

Teacher Collaboration Work  Room  (2 ea ):
P Lam work counter  16 LF 175.00 2,800

Nurse Office & Exam rooms-Allow:  
Wall cabinet 30"H 15 LF 230.00 3,450
Base cabinet ( nic ctr) 15 LF 265.00 3,975
Solid surf counter  15 LF 245.00 3,675

Music Class Rm-Allow  ( 2 EA):
Base cabinet ( nic ctr) 6 LF 265.00 1,590
Solid surf counter  6 LF 245.00 1,470

Media Work room:
P lam ctr 12 LF 225.00 2,588

Team Commons Niche  Locker(105116  A-452 3 LOC): 
6th Grade locker box (12" W x15"D  x15" H) 240 EA 150.00 36,000
*Wood locker w/ p lam face wood doors
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Misc Casework Allowance:
Class coat hook(15 EA/ LOC) 700 EA 55.00 38,500
Class Shelf @ coat hooks(8 LF/46 LOC) 368 LF 75.00 27,600
Mothers Rm Solid surf counter  7 LF 245.00 1,715
Music Practice Room( 3EA) NIC
Art Class Shared Kiln & Storage Rm( 1 EA) NIC
Small Group Room NIC
Science Prep Room  N/A
Science Chem Storage Rm( 1 EA) NIC
Science Neutralization Rm( 1 EA) NIC
Music instrument storage W / FF & E

----------
1,558,478

E2020 MOVABLE FURNISHINGS NIC  

----------
0

TOTAL E20 - FURNISHINGS 1,558,478

F.  SPECIAL CONSTRUCTION & DEMOLITION

F10 - SPECIAL CONSTRUCTION

F1010 SPECIAL STRUCTURES N/A  

----------
0

TOTAL F10 - SPECIAL CONSTRUCTION 0

F20 - SELECTIVE BUILDING DEMOLITION

F2010 BUILDING ELEMENTS DEMOLITION See Grand Summary  

----------
0

F2020 HAZARDOUS COMPONENTS ABATEMENT See Grand Summary  
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----------
0

TOTAL F20 - SELECTIVE BUILDING DEMOLITION 0

G. BUILDING SITEWORK

G10 - SITE PREPARATION

G1010 SITE CLEARING  

311000 SITE PREPARATION & CLEARING  

Site Prep:
Construction entrance, wash down pad 4 EA 7,500.00 30,000
Construction fence 4,417 LF 15.00 66,255
Perim erosion control 4,500 LF 9.50 42,750
Steep slope protection(C-140) 28,000 SF 1.50 42,000
Drain inlet protection - allow 25 EA 95.00 2,375
Erosion control maintenance 1 LS 10,000.00 10,000
Clear &  grub (151,380 SF) 3.5 ACRES 15,000.00 52,500
Tree Removal 10 EA 600.00 6,000
Tree Protection 15 EA 850.00 12,750
Shrub Removals 1 LS 10,000.00 10,000
Street saw cut bit pavement 544 LF 6.25 3,400
Sidewalk saw cut bit pavement 50 LF 6.25 313
Plug drain or Structure 2 EA 1,500.00 3,000
Cap water line 2 EA 1,200.00 2,400
Protect monitoring well 3 EA 2,000.00 6,000
Strip and Dispose Top Soil  w/ earthwork cut
Temp Construction Road and Parking 1 LS 35,000.00 35,000
Snow Removal 1 LS 25,000.00 25,000

Site - Remove Existing:
Entrance sign 1 EA 500.00 500
ST Granite curb @ entry 155 LF 18.00 2,790
Bit sidewalk @  entry 755 SF 1.00 755
Flag pole 1 EA 250.00 250
Conc site stair w/ rails( 2 loc) 250 GSF 5.00 1,250
6' Bench 4 EA 250.00 1,000
Planter 1 EA 500.00 500
Salvage monument 2 EA 3,000.00 6,000
Salvage donation boxes 2 EA 1,500.00 3,000
Wood shed  ( 120 GSF) 1 EA 3,500.00 3,500
Temp class room ( 3 6,000 GSF) By Others
Wood ramp & landing @ temp class 1,117 GSF 2.50 2,793
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Conc retaining wall 270 LF 50.00 13,500
12'H Chain link Baseball backstop 2 EA 1,500.00 3,000
Baseball players bench & pad 4 EA 450.00 1,800
Chain link fence @ players bench 80 LF 10.00 800
4'H C L fence 1,167 LF 12.50 14,588
Water fountain & conc pad 1 EA 500.00 500
Granite curb 200 LF 25.00 5,000
Parking & traffic signage 1 LS 1,000.00 1,000
Bit Pavement - drive 77,610 SF 1.03 79,938
Bit Pavement - walk 10,074 SF 1.03 10,376
Conc Pavement - walk 6,000 SF 1.35 8,100
Elec duct bank 200 LF 42.00 8,400
Drainage  Structure 26 EA 425.00 11,050
Drain Line 687 LF 47.00 32,289
Water line 1,113 LF 34.00 37,842
Hydrant 3 EA 275.00 825
Excavate and backfill leaching field 1,000 CY 45.00 45,000
Septic field 18,000 SF 2.00 36,000
Septic tanks & chambers 1 LS 5,000.00 5,000
Sanitary manhole 1 EA 450.00 450
Sanitary Vent pipes 3 EA 500.00 1,500
Gas lines 997 LF 32.00 31,904
OH wires &  poles By Others 
Site lighting 1 LS 7,500.00 7,500
Misc. site prep 693,431 SF 0.10 69,343

Existing Playground (C-112  1 LOC):  
Protect play structure & surfacing 3,000 SF 4.00 12,000
Remove  play structure & surfacing 3,000 SF 4.00 12,000
Rework play equipment 1 LS 25,000.00 25,000
Salvage plastic curb 43 LF 20.00 860
Demo  plastic curb 66 LF 8.00 528
Reinstall salvaged plastic curb 43 LF 25.00 1,075
Misc. repairs 1 LS 5,000.00 5,000

Slope Protection 45000 SF 1.00 45,000
Temporary Pavement and Disposal 30,000 SF 12.00 360,000

----------
1,259,248

G1030 SITE EARTHWORK  

310000 EARTHWORK
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Phase One:
Strip Soil  - stock pile on site 12,850 CY 7.75 99,588
Site Cut 7,850 CY 11.00 86,350
Site Fill reuse 7,850 CY 10.00 78,500
Site Fill - import 1,500 CY 22.00 33,000
Stockpile top soil for reuse 11,516 CY 6.00 69,096
Load and Truck top soil 1,334 CY 15.00 20,010
Dispose of Spoil ( unclassified  1.6 ton conv. ) 2,134 TONS 20.00 42,688

Phase Two:
Strip Soil 11,182 CY 11.00 123,002
Site Cut 13,921 CY 11.00 153,131
Site Fill - reuse 13,921 CY 11.00 153,131
Load and Truck top soil 11,182 CY 10.00 111,820
Dispose of Top Soil  ( unclassified  1.6 ton conv. ) 17,891 TONS 20.00 357,824

Hazardous Waste Remediation 1 LS 50,000.00 50,000
General Site Finish Grading 77,078 SY 2.20 169,572

----------
1,547,711

G1040 HAZARDOUS WASTE REMEDIATION SEE SUMMARY PAGE  
 

----------
0

TOTAL G10 - SITE PREPARATION 2,806,959

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS  

321000 PAVING AND CURBING

H.D. Bituminous Pavement -drive/parking  - 4 1/2":
HD Bit Pavement - 5" total 5,380 SY 54.50 293,210
18" Gravel base @ HD bit drive 2,692 CY 48.00 129,216

S.D. Bituminous Pavement -drive/parking  - 4":
HD Bit Pavement -4" total 5,014 SY 46.76 234,455
12" Gravel base @ HD bit drive 1,671 CY 52.00 86,892

Conc. Vehicular Pavement:
Concrete pavement 8" w/ #4 ew 2,018 SF 16.80 33,902
18" Gravel base @ conc drive 112 CY 48.00 5,376
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Site Vertical Granite Curbing:
Roadway - Radial 972 LF 54.00 52,488
Roadway - Straight 4,756 LF 51.00 242,556
Curb cut drainage inlets -allow 4 LOC 1,000.00 4,000

Old Marlboro Rd:
Vert. granite curb infill 140 LF 65.00 9,100
Bit pavement patch @ entry & new curb 544 LF 50.00 27,200

Traffic Sign( allow) 40 EA 295.00 11,800
Conc wheel stop 9 EA 135.00 1,215
Pavement Stripe/Markings 1 LS 25,000.00 25,000

----------
1,156,410

G2020 PARKING LOTS  

 *Included with G2010  
----------

0

G2030 PEDESTRIAN PAVING  

321000 PAVING AND CURBING

Unit Pedestrian Paver:
Unit paver w/ sand bed 9,384 SF 36.00 337,824
12" Gravel base 348 CY 48.00 16,704
Edge restraint 375 LF 17.50 6,563
Geotextile fabric 9,384 SF 1.10 10,322

5" Concrete Pedestrian Pavement :  
Conc walk 19,200 SF 11.30 216,960
12" Gravel @ conc walk 474 CY 52.00 24,648
30" Gravel @conc walk within20'bldg 556 CY 48.00 26,688
Colored Concrete N/A

2 1/2" Bituminous Pavement -Sports Field Access:
Bit Pavement 450 SY 29.23 13,154
8"  Gravel @ bit walk 100 CY 60.00 6,000

Old Marlboro Rd Bituminous Sidewalk Infill :
Bit Pavement 96 SY 33.00 3,168
8"  Gravel @ bit walk 21 CY 60.00 1,260
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Outdoor Classroom (4,100 SF ):
3" Stone dust paving(75%) 3,075 SF 6.50 19,988
Geotech fabric 3,075 SF 1.10 3,383
6" Gravel Sub Base 57 CY 64.00 3,648
Steel edging-allow 500 LF 17.50 8,750

Tactile Crosswalk paver 15 EA 850.00 12,750

----------
711,808

G2040 SITE DEVELOPMENT  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

SS Guardrail @ ADA Concrete Ramp ( 2 LOC):
Loading Dock  Ramp Guardrail 177 LF 450.00 79,650
Loading Dock  Platform Rail 14 LF 250.00 3,500
GF Entry  Ramp Gurdrail 318 LF 450.00 143,100
Media Center Ext Ramp Railing 364 LF 450.00 163,800

Galv. conc filled bollard 18 EA 1,200.00 21,600

323100 SITE IMPROVEMENTS

Café/Media  Ramp Structure:
Wall footing ( 1' x 3' - 255 lf ) 28 CY 490.00 13,720
Foundation Wall ( 16" x 15' h avg 235 lf ) 174 CY 1,250.00 217,500
Ramp slab w/ concrete sidewalk
Form Liner Ramp wall 1,300 SF 22.00 28,600
Site wall perf drain-allow 235 LF 38.00 8,930

Loading Dock ADA Concrete Ramp:
Wall footing (2'x1' - 106 LF) 8 CY 490.00 3,920
Foundation Wall (1'x6'H ave 106 LF) 24 CY 1,250.00 30,000
Ramp slab 523 SF 12.50 6,538
12" Gravel @ conc ramp slab 20 CY 55.00 1,073
Premium  masonry/ form liner finish 1 LS 5,000 5,000

GF Entry ADA Concrete Ramp
Wall footing(2'x1' - 210 LF) 16 CY 490.00 7,840
Foundation Wall (1'x6'H ave 210 LF) 47 CY 1,250.00 58,750
Ramp slab 961 SF 14.00 13,454
12" Gravel @ conc ramp slab 36 CY 60.00 2,160
Premium  masonry/ form liner finish 1 LS 10,000.00 10,000
Site wall perf drain-allow 142 LF 38.00 5,396
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10'H Masonry Equipment Screen (CMU BE w/ Masonry finish 1 side G9/C506 125 LF):
Wall footing (5'w x 1'D 125 LF) 23 CY 465.00 10,695
Frost Wall (2'w x 4'D 125 LF) 37 CY 1,200.00 44,400
CMU Back up 1,250 SF 40.00 50,000
CMU (dark) 1,250 SF 45.00 56,250
Wall cap 125 LF 210.00 26,250
Sound dampening panel N/A

12'H Acoustical Generator Screen (54 LF):
Acoustical barrier wall(Spec) 500 SF 125.00 62,500
8" CMU 648 SF 35.00 22,680
Wall Footing 6 CY 550.00 3,300
12" Frost Wall 8 CY 1,200.00 9,600

Equipment Shed @ Loading Area:
8" Conc equip pad w/ reinf edge  860 SF 17.50 15,050
18" Gravel base @ conc pad 48 CY 52.00 2,496
Pre-fab storage shed (10'x15') 2 EA 7,500.00 15,000
Septic equipment shed (10'x15') 1 EA 7,500.00 7,500

Misc. Site Improvements
24"W mow strip (E9/C507) deleted
Wood Bridge( 6'W 1 loc): deleted
35' Flag Pole(107500) 1 EA 15,000.00 15,000
Granite decorative bollards 6"x 12" 57 EA 3,100.00 176,700

Site Improvement-Allowance:
Cast stair Main entry - LL NIC
Loading Dock W/A1010 & A1030
Bike rack/hoop(C-507 spec allow) 15 EA 715.00 10,725
Trash/Recycle( spec allow) 5 EA 3,000.00 15,000
Monumental school sign(8'L x 4'H) 1 EA 25,000.00 25,000
Placed landscape boulder(C-507) 30 EA 850.00 25,500

4'H Chain Link Fence( NIC Players Bench Enclosure) @:
Loading Drive 203 LF 55.00 11,165
Café/Media  patio 197 LF 55.00 10,835
Athletic field perim -  ( qty noted) 1,051 LF 55.00 57,805

Outdoor Classroom (1 Loc - 4,100 SF):
Stone dust (75%) W / G2030
Wood decking -complete(25%) 1,025 SF 75.00 76,875

#1 Loading Drive Segmental Bock Wall 8' height avg.  ( 1 LOC -203 LF G5/C-506):
Versa lock wall  ( per C-121) 1,624 SF 52.00 84,448
Cap Stone 203 LF 65.00 13,195
Gravel drainage 120 CY 70.00 8,400
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Geotech fabric 1,500 SF 1.00 1,500
Site wall perf drain-allow 203 LF 38.00 7,714

#2 Café Patio Segmental Bock Wall 1' - 12' height ( 1 LOC -  197 LF G5/C-506):
Versa lock wall  ( per C-121) 1,600 SF 52.00 83,200
Cap Stone 197 LF 65.00 12,805
Gravel drainage 118 CY 70.00 8,260
Geotech fabric 1,700 SF 1.00 1,700
Site wall perf drain-allow 197 LF 38.00 7,486

#3 Athletic Field Segmental Bock Wall 8'H ( 1 LOC -  104 LF G5/C-506):
Versa lock wall  ( per C-132) 832 SF 52.00 43,264
Cap Stone 104 LF 65.00 6,760
Gravel drainage 54 CY 70.00 3,780
Geotech fabric 728 SF 1.00 728
Site wall perf drain-allow 104 LF 38.00 3,952

Precast Conc Seat Wall-Complete ( 3 LOC -  104 LF G5/C-506):
Outdoor classroom radial ( 3 loc) 150 LF 645.00 96,750

MIAA Boys Baseball Field C-509:
Skinned Infield Mix-Complete(E7/C-508) 12,860 SF 4.50 57,870
8" Gravel 318 CY 57.00 18,126
Geo tech fabric - 2 lyr 12,860 SF 2.20 28,292
Chain Link Backstop w/ Canopy(A7/C-509) 1 EA 36,250.00 36,250
6'H Chain Link Fence Players Bench Enclosure 172 LF 72.00 12,384
SGL Chain Link Gate @ 6'H  Bench Enclosure 4 EA 2,750.00 11,000
15' Alum Player Bench 2 EA 3,500.00 7,000
Conc Pad @ Alum Player Bench 336 SF 25.00 8,400
Foul Pole 2 EA 11,000.00 22,000

MIAA Girls Softball FieldC-509:
Skinned Infield Mix-Complete(E7/C-508) 13,200 SF 4.50 59,400
8" Gravel 325 CY 57.00 18,525
Geo tech fabric - 2 lyr 13,200 SF 2.20 29,040
Chain Link Backstop w/ Canopy (G7/C-508) 1 EA 36,250.00 36,250
6'H Chain Link Fence Players Bench Enclosure 172 LF 72.00 12,384
SGL Chain Link Gate @ 6'H  Bench Enclosure 4 EA 2,750.00 11,000
15' Alum Player Bench 2 EA 3,500.00 7,000
Conc Pad @ Alum Player Bench 336 SF 25.00 8,400
Foul Pole 2 EA 11,000.00 22,000

Athletic Soccer Field(spec allow  1 loc):
Soccer goals reuse existing
Soccer goals(spec) 2 EA 4,500.00 9,000
21' Alum Player Bench 2 EA 7,500.00 15,000
Stripping & layout N/A
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Misc Athletic Field Equipment(116833):
Coil fence crown(1,047 LF spec) NIC

Athletic field lighting and scoreboards N/A
*Includes section 116833

----------
2,388,119

G2050 LANDSCAPING  

328000 IRRIGATION  

Irrigation system NIC

329000 PLANTING  
 

Plantings:
Large Deciduous Tree - Cal. 2 1/2  -3" 60 EA 1,400.00 84,000
Med. Deciduous Tree - 8-10' H 165 EA 975.00 160,875
Coniferous Tree - 8-10' H 15 EA 975.00 14,625

Plant Bed:
Ornamental Grass/ Perennial Plantings(44,000 SF 1 5,500 EA 34.00 187,000
18" Planting soil - ammend (44,000 SF) 2,445 CY 39.00 95,355
3" Mulch(44,000 SF) 408 CY 55.00 22,440

Athletic field (Noted 240,000 SF C-7 C-508):
12" Crushed stone 8,888 CY 48.00 426,624
Geotech fabric 240,000 SF 1.10 264,000
12" Loam at Lawn - ammend 8,888 CY 39.00 346,632
Sod N/A
Hydro seed 240,000 SF 0.35 84,000

A1 C-505 Reinforced Turf Area:
6" Gravel base 183 CY 52.00 9,516
Geotextile fabric (TBD) 9,926 SF 1.10 10,919
Paver system 9,926 SF 6.75 67,001
6" Loam - ammend 183 CY 39.00 7,137
Hydro seed 9,926 SF 0.35 3,474

Typ New Lawn-Allow:
6" Loam   - ammend 2,778 CY 39.00 108,342
Hydro seed 150,000 SF 0.35 52,500
Erosion Control at sloped lawn 10,000 SF 1.50 15,000

Premium Top Soil 1,400 CY 25.00 35,000
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Replace existing Lawn-Allow:
Aerate TBD
Fertilize & over (Hydro seed) TBD

----------
1,994,439

TOTAL G20 - SITE IMPROVEMENTS 6,250,777

G30 - SITE MECHANICAL UTILITIES

G3010 WATER SUPPLY  

330000 UTILITIES

Dometic and FP Civil support:
St. connect(tapping sleeve & valve 8") 1 LOC 15,000.00 15,000
2 1/2" Drinking Fountain service 692 LF 75.00 51,900
6" Domestic 562 LF 94.50 53,109
6" Dom. gate valve 2 EA 2,175.00 4,350
Thrust block 4 EA 135.00 540
Drinking Fountain 1 EA 4,000.00 4,000
Clean and Sanitize 1 LS 5,000.00 5,000
Street Cut & patch 1 LOC 7,500.00 7,500

Sprinkler Civil Support:
St. connect(tapping sleeve & valve 8") 1 LOC 15,000.00 15,000
Trenching and Backfill only 1,454 LF 55.00 79,970
Thrust block 10 EA 135.00 1,350

210001 FIRE SUPPRESSION*
 

8" Main Gate Valve 1 EA 3,300.00 3,300
8"x8" tee 1 EA 1,100.00 1,100
8"x6" reducer 1 EA 850.00 850
8" Fire Service 1,050 LF 88.00 92,400
6" Fire Service 404 LF 73.50 29,694
8" Fire Main Gate Valve 3 EA 2,350.00 7,050
6" Hydrant gate valve 4 EA 2,175.00 8,700
Fire Hydrant 4 EA 3,400.00 13,600
Clean and Sanitize 1 LS 5,000.00 5,000
Street Cut & patch 1 LOC 7,500.00 7,500

----------
406,913
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G3020 SANITARY SEWER  
 

330000 UTILITIES  
 

Aquapoint Bioclere Equip(FOB): 1 LS 296,180.00 296,180
Mainance Pumping 1 LS 33,480.00 33,480
Installation 1 LS 100,000.00 100,000
Bioclere Model 30/32 unit (2 EA)
FRP Primary/EQ Combo tank 25,000 gal ( 1 EA)
Aeration platform & riser ( 1 EA)
Duplex EQ pumps & rails
Subair roto aspirator 3 HP ( 1 EA)
Chem feed sys 
Factory tech ( 3 days)
Engineering
*Proposed treatment process equipment option
Bioclere Equipment
Pump chamber ( pump inc above ) - 12,000 gal. INC ABOVE
Aerated Equil  tank - 6,500 gal INC ABOVE
Primary septic tank - 13,000 gal 13,000 GAL 4.50 58,500
Bioclere Model 30/32 unit INC ABOVE
Grease Trap - 4,000 gal. w/ plumbing
8" PVC  50 LF 100.00 5,000
2" recycle line 50 LF 85.00 4,250
Septic equipment shed(10'x15') W / Site Improvements

On Site Septic C-143 & C-144 :
Leaching field (247 3'x7.42 cultec chamb) 6,660 SF 22.00 146,520
Inspection port 5 EA 1,200.00 6,000
4" vent @ leaching filed 100 LF 75.00 7,500
6" PVC   @ leaching filed 60 LF 92.00 5,520
8" PVC  @ leaching filed 76 LF 98.00 7,448
Trench and Backfill FM 1390 LF 65.00 90,350
4" PVC Forced Main Pipe Only 2780 LF 38.00 105,640
Thrust block @ 8" PVC Forced Main 10 EA 135.00 1,350
Clean out @ 8" PVC Forced Main 2 EA 1,200.00 2,400
Conc encased crossing( 3 loc) 30 LF 75.00 2,250
8" PVC Main BLDG 34 LF 88.00 2,992
Ext Grease trap ( 4,000 gal) 1 LS 27,500.00 27,500
8" PVC  @ grease trap 15 LF 100.00 1,500
Ext dbl wall tight tank  ( 5,000 gal) 1 LS 35,000.00 35,000
8" PVC  @ tight tank 10 LF 100.00 1,000

----------
940,380

G3030 STORM SEWER  
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330000 UTILITIES

Structures:
Catch basin 1 EA 4,400.00 4,400
Curb cut - SS drain Grate 1 EA 7,500.00 7,500
Drain Manhole 8 EA 4,400.00 35,200
Drywell 2 EA 6,500.00 13,000
Flared end structure 1 EA 3,200.00 3,200
Outfall w/ level spreader 3 LOC 7,500.00 22,500
Rip Rap 780 SF 35.00 27,300
Water Quality Unit N/A
Outlet control structure  @ Infil  Sys 3 EA 9,000.00 27,000
Trench drain (1 loc) 36 LF 125.00 4,500

Drain Line:
Perf. found drain W/A1010
4" CPP 46 LF 72.00 3,312
6" CPP 373 LF 78.00 29,094
10" CPP 38 LF 88.50 3,363
12" CPP 367 LF 94.00 34,498
18" CPP 110 LF 108.00 11,880
24" CPP 295 LF 121.00 35,695
12" di 18 LF 120.00 2,160
8" di 22 LF 105.00 2,310
6" Perf Under drain - site walls 638 LF 48.50 30,943
BLDG perim fnd drain W / A1010

#1- Subsurface Detention Field ( 7,922 sf):
Excavate Field 10'depth 4,222 CY 12.00 50,664
Dispose Spoil 2,934 CY 36.00 105,624
Backfill slope - reuse 1,288 CY 12.00 15,456
3/4" Washed Aggregate  - 9" 220 CY 77.00 16,940
Granular Fill - 4'-0" 1,174 CY 23.00 27,002
Common fill 1,328 CY 18.00 23,904
Chamber  ADS MC4500 144 EA 750.00 108,000
End Cap 25 EA 95.00 2,375
Geotech fabric 10,000 SF 1.00 10,000

#2- Subsurface Detention Field ( 1,689 sf):
Excavate Field 5'-6"  depth 464 CY 12.00 5,568
Dispose Spoil 344 CY 36.00 12,384
Backfill slope - reuse 120 CY 12.00 1,440
3/4" Washed Aggregate  - 9" 50 CY 95.00 4,750
Granular Fill - 4'-0" 250 CY 23.00 5,750
Common fill 50 CY 18.00 900
Chamber ADS SC-740 42 EA 415.00 17,430
End Cap 6 EA 95.00 570
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Geotech fabric 4,000 SF 0.95 3,800

#3- Subsurface Detention Field ( 1,992 sf):
Excavate Field 6'-6"  depth 706 CY 12.00 8,472
Dispose Spoil 226 CY 36.00 8,136
Backfill slope - reuse 480 CY 12.00 5,760
3/4" Washed Aggregate  - 9" 55 CY 95.00 5,225
Granular Fill - 4'-0" 295 CY 23.00 6,785
Common fill 60 CY 18.00 1,080
Chamber  ADS MC4500 30 EA 750.00 22,500
End Cap 4 EA 95.00 380
Geotech fabric 4,000 SF 0.95 3,800

Bioretention Area ( C-502   5 Loc  9,000 SF):
Rain Gaurdian Inlet 16 EA 3,200.00 51,200
Area drain - 24" 10 EA 4,000.00 40,000
Clean out 6 EA 1,500.00 9,000
6" Perf Under drain - rain garden 504 LF 48.50 24,444
4" dbl washed peas stone 168 CY 120.00 20,160
12" sand 333 CY 57.00 18,981
24" planting soil mix 666 CY 78.00 51,948

----------
988,283

G3060 FUEL DISTRIBUTION  
 

330000 UTILITIES

Gas:
Gas Trenching ST - Generator 265 LF 32.00 8,480
Bldg Gas meter pad 1 EA 500.00 500
Street Cut & patch 1 LS 4,500.00 4,500

Exterior Mech Equipment(A9/C-505):
8" Conc equip pad w/ reinf edge (7 EA) 944 SF 22.00 20,768
18" Gravel base @ conc pad 52 CY 44.00 2,288

----------
36,536

TOTAL G30 - SITE MECHANICAL UTILITIES 2,372,112

G40 - SITE ELECTRICAL UTILITIES
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G4010 ELECTRICAL DISTRIBUTION  
  
330000 UTILITIES

Trench, Backfill and Concrete:
Primary Duct Bank( ST - Transf) 266 LF 95.00 25,270
Secondary Duct bank 182 LF 110.00 20,020
Generator - Duct bank 165 LF 120.00 19,800
Tele/data duct bank 453 LF 81.00 36,693
Fire Pump 180 LF 85.00 15,300

Direct Buried D/B:
PV Canopy 3,500 LF 16.00 56,000
EV Feed 200 LF 16.00 3,200
Security feed 1,741 LF 16.00 27,856

Transformer pad ( 8'  x 8'  ) 1 LS 4,000.00 4,000
Containment curb @ transf. pad 56 LF 85.00 4,760
Generator pad ( 8'  x 19'  ) 1 LS 4,000.00 4,000

260001 ELECTRICAL*

Temp Service 1 LS 5,000.00 5,000

T xfmr pad grounding 1 EA 2,074.00 2,074
T xfmr pad sleeves & 90 deg 1 EA 865.00 865
Utility Pole dressing ( primary and t/d) 1 LS 3,198.00 3,198

Primary ductbank
5" PVC-w/ps (2) @ 266 LF 532 LF 12.69 6,751
Spacer 106 EA 5.65 599

Tele/data ductbank:
4" PVC-w/ps (4) @ 453 LF 1,812 LF 11.69 21,182
Spacer 362 EA 5.65 2,045

Secondary ductbank
Utility Cabinet Pad 1 EA 4,000.00 4,000
Utility Cabinet - Fire Pump and Utility Switch 1 EA 25,000.00 25,000
4" PVC-w (8) 4 #750 kcmil @ 7 LF 56 LF 937.50 52,500
4" PVC-w (5) 4 #600mcm @ 182 LF 182 LF 404.80 73,674
Spacer 48 EA 5.65 271

Fire pump ductbank
1 1/4" PVC-w 3#4 @ 180 LF 180 LF 10.26 1,847
Spacer 36 EA 5.65 203

Emergency ductbank
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2" PVC-w (1) 4 #1/0 + 1#6g  @ 165LF 165 LF 45.37 7,486
3" PVC-w (2) 4 #350 kcmil  + 1#1g  @ 225LF 225 LF 99.90 22,478
Spacer 78 EA 5.65 441

PV Canopy
1" PVC-w/ps (6) @ allow 3,500 LF 4.68 16,380
Spacer 80 EA 5.55 444

ERV Charging Station Rough-in Only::
1" PVC- (2)  w/ ps @ allow 1,530 LF 6.63 10,144
ERV Station Junction 8 EA 775.00 6,200
EV Station 2 EA 10,500.00 21,000
EV Power feed (2) #8 & (1) #8 G 382 LF 4.85 1,853
EV Cat 6a feed 382 LF 4.00 1,528

Site Security:
CAM 16 EA 2,400.00 38,400
Camera license 16 EA 150.00 2,400
Hand hole 16 EA 685.00 10,960
PVC-1 1/4"C-2#10 & 1#6 1,741 LF 10.83 18,855
PVC-1 "C-cat 6a+ beldon ss cable 1,741 LF 10.00 17,410

OH&P 18% 1 LS 67,533.74 67,534
DJE 1 LS 10,000.00 10,000

----------
669,620

G4020 SITE LIGHTING  

330000 UTILITIES

Site light trenching 4,400 LF 8.00 35,200
Light Pole base 31 EA 800.00 24,800

260001 ELECTRICAL*

AA - cree 25' Parking lot 11 EA 3,299.00 36,289
CC - 12' Sternberg pt 12 5 EA 2,368.00 11,840
DD - Sterberg 3' bollard 15 EA 2,118.00 31,770
EE - flag pole 3 EA 680.00 2,040
FF - canopy light 25 EA 481.00 12,025
Pole base grounding 31 EA 148.50 4,604
Pole base anchor bolt sys 31 EA 54.60 1,693
Pole base sleeves & 90 deg 31 EA 128.50 3,984

 Prepared by: A. M. Fogarty & Associates, Inc.
CONCORD MIDDLE SCHOOL 60% RECON 10 - 2210/18/20223:12 PM                                             Page 62



Concord Middle School   10/18/2022
=====================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=====================================================================================

PVC-1 1/4"C-2#10 & 1#6 4,400 LF 10.83 47,652
Galv.- 3/4"C-2#10 & 1#6 250 LF 15.80 3,950

OH&P 18% 1 LS 27,341.21 27,341

----------
243,187

TOTAL G40 - SITE ELECTRICAL UTILITIES 912,807
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