
90% Construction Document
Concord Middle School 

Concord, MA

11-Jan-23

NEW BUILDING $62,749,256

SITEWORK $13,390,542

BUILDING DEMOLITION 89,271 GSF $8.00 $714,168
MODULAR CLASS DEMOLITION 5,848 GSF $5.50 $32,164

PV PANELS NIC

ASBESTOS ABATEMENT ( by Nobis ) 1 LS $904,294
LBP REMOVAL ( by Nobis ) 1 LS $1,650
PCB REMOVAL ( by Nobis ) 1 LS $82,500
REMOVE LIGHT FIXT BALLAST ( by Nobis ) 1 LS $11,000
MISC REMOVALS ( by Nobis ) 1 LS $11,000

---------------
TOTAL DIRECT COST ( escalated to the mid point of construction ) $77,896,575

CM  Ch. 149:
DESIGN CONTINGENCY 1.0% $778,966
ESCALATION  ( spring 2023  ) 1.0% $786,755

GENERAL CONDITIONS 20 MOS $135,000 $2,700,000
GENERAL CONDITIONS 7 MOS $65,000 $455,000
GENERAL REQUIREMNTS 2.0% $1,589,246
BUILDING PERMIT waived
P&P BOND 0.90% $715,161
GL INSURANCE 1% $849,217
PROFIT 2.5% $2,144,273

---------------
TOTAL CONSTRUCTION COST $87,915,192
COST PER S.F. $616.62

ALTERNATE NO. 1 - REMOVE ATHLETIC FIELD SCOPE IN ENTIRETY.
  REPLACE WITH 6" LOAM & SEED ($1,653,723)

ALTERNATE NO. 2 - REMOVE ALL LANDSCAPING, EXCEPT FOR THE
  BIOSWALE PLANTINGS, IN ENTIRETY.  REPLACE W/BARK MULCH ($314,387)

ALTERNATE NO. 3 - REMOVE "WOOD LOOK" METAL CEILING MCP-1 FROM
  SCOPE & REPLACE WITH ACP - SEE 90% ESTIMATING SET FOR ALTERNATE
  DESIGNS.  THERE IS ALSO MEP IMPACT, SEE MEP DRAWINGS 
  FOR ADDITIONAL SCOPE REVISIONS ($192,346)

ALTERNATE NO. 4 - REMOVE TELESCOPING STANDS FROM GYMNASIUM.  
  POWER & BLOCKING IN WALL TO REMAIN IN THE PROJECT ($75,880)

ALTERNATE NO. 5 - REMOVE OUTDOOR CLASSROOMS FROM SCOPE.  
  REMOVE ALL OF THE DECOMPOSED GRANITE SURFACING, PRECAST
  SEAT WALLS, & ELECTRICAL FEEDS FOR POWER & REPLACE WITH
  LOAM & SEED.  INSTALL DECOMPOSED GRANITE PATH AS SHOWN
  IN RED, SEE PLAN FOR ALTERNATE DESIGN. ($214,647)

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
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PROJECT: Concord Middle School 
LOCATION: Concord, MA
CLIENT: SMMA
DATE: 11-Jan-23

 FILED SUB-BID SUMMARY
No.: 20012

  DIVISION
  TOTAL

040001 MASONRY* 2,699,386
050001 MISCELLANEOUS & ORNAMENTAL IRON* 1,262,061
070001 DAMPPROOF., WATERPROOF. & CAULKING* 261,811
070002 ROOFING AND FLASHING* 3,103,030
080001 METAL WINDOWS* 2,909,782
088000 GLASS & GLAZING* 326,330
090002 TILE* 715,610
090003 ACOUSTICAL TILE* 1,022,064
090005 RESILIENT FLOORING* 810,282
090007 PAINTING* 452,254
140001 ELEVATORS* 225,000
210001 FIRE SUPPRESSION* 1,254,059
220001 PLUMBING* 3,797,870
230001 HVAC* 8,852,968
260001 ELECTRICAL* 9,432,180

---------
TOTAL FILED SUB-BIDS 37,124,687

*DENOTES FILED SUB-BID

 Prepared by: A. M. Fogarty & Associates, Inc.
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PROJECT: Concord Middle School NO. OF SQ. FT.: 142,576
LOCATION: Concord, MA COST PER SQ. FT.: $534.03
CLIENT: SMMA
DATE: 11-Jan-23

 CSI SUMMARY
No.: 20012

  DIVISION PERCENT     COST
  TOTAL OF PROJECT PER SF

DIVISION 02 - EXISTING CONDITIONS
024100 DEMOLITION 22,000 0% 0.15
024180 ASBESTOS ABATEMENT 0 0% 0.00

DIVISION  03 - CONCRETE
033000 CAST IN PLACE CONCRETE 3,219,730 4% 22.58

DIVISION  04 - MASONRY
040001 MASONRY* 2,699,386 4% 18.93

DIVISION  05 - METALS
050001 MISCELLANEOUS & ORNAMENTAL IRON* 1,262,061 2% 8.85
051200 STRUCTURAL STEEL 5,666,885 7% 39.75
053100 STEEL DECKING 999,922 1% 7.01
054000 COLD FORMED METAL FRAMING 989,798 1% 6.94

DIVISION  06 - WOOD, PLASTICS & COMPOSITES
061000 ROUGH CARPENTRY 351,332 0% 2.46
062000 FINISH CARPENTRY 850,576 1% 5.97

DIVISION  07 - THERMAL & MOISTURE PROTECTION
070001 DAMPPROOF., WATERPROOF. & CAULKING* 261,811 0% 1.84
070002 ROOFING AND FLASHING* 3,103,030 4% 21.76
072600 AIR & VAPOR BARRIERS 798,498 1% 5.60
072100 INSULATION 767,274 1% 5.38
074000 WALL PANELS & TRIM 432,948 1% 3.04
078100  FIREPROOFING 526,655 1% 3.69
079500  EXPANSION JT ASSEMBLIES 32,500 0% 0.23

DIVISION 08 - OPENINGS
080001 METAL WINDOWS* 2,909,782 4% 20.41
081113 HOLLOW METALWORK 244,865 0% 1.72
081416 FLUSH WOOD DOORS 132,090 0% 0.93
083000 SPECIAL DOORS 803,914 1% 5.64
087100 FINISH HARDWARE 292,415 0% 2.05
088000 GLASS & GLAZING* 326,330 0% 2.29
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  DIVISION PERCENT     COST
Concord Middle School    CSI   TOTAL OF PROJECT PER SF

DIVISION  09 - FINISHES   
090002 TILE* 715,610 1% 5.02
090003 ACOUSTICAL TILE* 1,022,064 1% 7.17
090005 RESILIENT FLOORING* 810,282 1% 5.68
090007 PAINTING* 452,254 1% 3.17
092116 GYPSUM WALLBOARD 4,076,147 5% 28.59
096400 WOOD   FLOORING 246,086 0% 1.73
096800 CARPET TILE 82,760 0% 0.58
096723 RESINOUS FLOORING 199,565 0% 1.40
097000 ACOUSTICAL TREATMENT 528,422 1% 3.71
097200 VINYL WALL COVERING 0 0% 0.00

DIVISION 10 - SPECIALTIES
101100 MARKERBOARDS & TACKBOARDS 186,082 0% 1.31
101400 IDENTIFYING DEVICES 116,300 0% 0.82
102113 COMPARTMENTS & CUBICLES 95,700 0% 0.67
102800 TOILET  ACCESSORIES 90,592 0% 0.64
109000 MISCELLANEOUS SPECIALTIES 158,719 0% 1.11

DIVISION 11 - EQUIPMENT
113100 APPLIANCES 23,650 0% 0.17
114000 FOOD SERVICE EQUIPMENT 1,465,000 2% 10.28
116600 GYMNASIUM  EQUIPMENT 241,198 0% 1.69
119000 MISC. EQUIPMENT 200,410 0% 1.41

DIVISION 12 - FURNISHINGS
123216 MANUFACTORED CASEWORK 1,254,070 2% 8.80
129000 MISC FURNISHINGS 325,277 0% 2.28

DIVISION 13 - SPECIAL CONSTRUCTION
139000 SPECIAL STRUCTURES 0 0% 0.00

DIVISION 14 - CONVEYING EQUIPMENT
140001 ELEVATORS* 225,000 0% 1.58

DIVISION 21 - FIRE SUPPRESSION
210001 FIRE SUPPRESSION* 1,254,059 2% 8.80

DIVISION 22 - PLUMBING
220001 PLUMBING* 3,797,870 5% 26.64

DIVISION 23 - HVAC
230001 HVAC* 8,852,968 12% 62.09

DIVISION 26 - ELECTRICAL
260001 ELECTRICAL* 9,432,180 12% 66.16
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  DIVISION PERCENT     COST
Concord Middle School    CSI   TOTAL OF PROJECT PER SF

DIVISION 31 - EARTHWORK
310000 EARTHWORK 3,033,842 4% 21.28
311000 SITE PREPARATION & CLEARING 1,301,485 2% 9.13

DIVISION 32 - EXTERIOR IMPROVEMENTS
321000 PAVEMENT, CURBING & EDGING 1,817,669 2% 12.75
323100 SITE IMPROVEMENTS 2,441,278 3% 17.12
328000 IRRIGATION 0 0% 0.00
329000 LANDSCAPING 2,203,878 3% 15.46

DIVISION 33 - UTILITIES
330000 UTILITIES 2,795,581 4% 19.61

---------
DIRECT COST 76,139,799 100% 534.03
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PROJECT: Concord Middle School NO. OF SQ. FT.: 142,576
LOCATION: Concord, MA COST PER SQ. FT.: $534.03
CLIENT: SMMA *Noted GSF drwg GS-100
DATE: 11-Jan-23

No.: 20012 SUMMARY

PERCENT     COST
  TOTAL OF PROJECT PER SF

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS 2,918,784 4% 20.47
          A1020 SPECIAL FOUNDATIONS 0 0% 0.00
          A1030 SLAB ON GRADE 1,430,844 2% 10.04
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION 0 0% 0.00
          A2020 BASEMENT WALLS 0 0% 0.00
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION 4,460,652 6% 31.29
          B1020 ROOF CONSTRUCTION 3,264,124 4% 22.89
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS 5,505,690 7% 38.62
          B2020 EXTERIOR WINDOWS 2,793,512 4% 19.59
          B2030 EXTERIOR DOORS 161,270 0% 1.13
B30 - ROOFING
          B3010 ROOF COVERINGS 3,097,226 4% 21.72
          B3020 ROOF OPENINGS 129,820 0% 0.91
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS 4,394,259 6% 30.82
          C1020 INTERIOR DOORS 1,188,723 2% 8.34
          C1030 FITTINGS 1,503,257 2% 10.54
C20 - STAIRS
          C2010 STAIR CONSTRUCTION 370,500 0% 2.60
          C2020 STAIR FINISHES 44,046 0% 0.31
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES 1,722,854 2% 12.08
          C3020 FLOOR FINISHES 1,396,993 2% 9.80
          C3030 CEILING FINISHES 1,974,932 3% 13.85
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS 232,300 0% 1.63
D20 - PLUMBING
          D2010 PLUMBING 3,797,870 5% 26.64
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Concord Middle School   - 90% cd PERCENT     COST
  TOTAL OF PROJECT PER SF

D30 - HVAC
          D3010 HVAC 8,852,968 12% 62.09
D40 - FIRE PROTECTION
          D4010 SPRINKLERS 1,092,365 1% 7.66
          D4020 STANDPIPES 0 0% 0.00
          D4030 FIRE PROTECTION SPECIALTIES 0 0% 0.00
          D4090 OTHER FIRE PROTECTION SYSTEMS 0 0% 0.00
D50 - ELECTRICAL
          D5000 ELECTRICAL SYSTEMS 8,893,389 12% 62.38
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT 1,465,000 2% 10.28
          E1020 INSTITUTIONAL EQUIPMENT 0 0% 0.00
          E1030 VEHICULAR EQUIPMENT 0 0% 0.00
          E1090 OTHER EQUIPMENT 465,258 1% 3.26
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS 1,570,623 2% 11.02
          E2020 MOVABLE FURNISHINGS 0 0% 0.00
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES 0 0% 0.00
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION 22,000 0% 0.15
          F2020 HAZARDOUS COMPONENTS ABATEMENT 0 0% 0.00
G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING 1,301,485 2% 9.13
          G1020 SITE DEMOLITION & RELOCATIONS 0 0% 0.00
          G1030 SITE EARTHWORK 1,662,467 2% 11.66
          G1040 HAZARDOUS WASTE REMEDIATION 0 0% 0.00
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS 1,161,749 2% 8.15
          G2020 PARKING LOTS 0 0% 0.00
          G2030 PEDESTRIAN PAVING 655,920 1% 4.60
          G2040 SITE DEVELOPMENT 2,908,978 4% 20.40
          G2050 LANDSCAPING 2,203,878 3% 15.46
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Concord Middle School   - 90% cd PERCENT     COST
  TOTAL OF PROJECT PER SF

G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY 373,778 0% 2.62
          G3020 SANITARY SEWER 1,100,598 1% 7.72
          G3030 STORM SEWER 1,175,404 2% 8.24
          G3040 HEATING DISTRIBUTION 0 0% 0.00
          G3050 COOLING DISTRIBUTION 0 0% 0.00
          G3060 FUEL DISTRIBUTION 30,596 0% 0.21
          G3090 OTHER SITE MECHANICAL UTILITIES 0 0% 0.00
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION 572,503 1% 4.02
          G4020 SITE LIGHTING 243,187 0% 1.71
          G4030 SITE COMMUNICATIONS & SECURITY 0 0% 0.00
          G4090 OTHER SITE ELECTRICAL UTILITIES 0 0% 0.00
G90 - OTHER SITE CONSTRUCTION
          G9090 OTHER SITE SYSTEMS 0 0% 0.00

--------- --------- ---------
TOTAL DIRECT COST 76,139,799 100% 534.03
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Concord Middle School   - 90% cd 1/11/2023
=============================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS  

033000 CAST IN PLACE CONCRETE

Column Footing  (149 ea):  
3,000 psi, NW, (incl. placement) 350 CY 305.00 106,750
Formwork 6,400 SFCA 16.50 105,600
Rebar  26,250 LBS 1.60 42,000

*unit cost $726.71  

Retaining Wall Footing (6-12' x 20"D x  1158 LF ):  
3000 psi, NW, (incl. placement) 94 CY 305.00 28,670
Formwork 416 SFCA 18.00 7,488
Stepped Formwork 216 SFCA 22.00 4,752
Rebar 4,700 LBS 1.60 7,520

*unit cost $515.21  

Retaining Wall Footing (5-6' x 1'D x  79 LF ):  
3000 psi, NW, (incl. placement) 19 CY 305.00 5,795
Stepped Formwork 158 SFCA 22.00 3,476
Rebar 950 LBS 1.60 1,520

*unit cost $567.95  

Typ Perim Wall Footing (3-4' x 1'   x 1,323  LF ):  
3000 psi, NW, (incl. placement) 147 CY 305.00 44,835
Formwork 2,646 SFCA 15.00 39,690
Rebar 7,350 LBS 1.60 11,760

*unit cost $655.00  

Retaining Foundation Wall ( 20"W x4-12'H 45 LF ) :  
4000 psi, NW, (incl. placement) 26 CY 315.00 8,190
Stepped Formwork 480 SFCA 25.00 12,000
Formwork 360 SFCA 22.00 7,920
Brick Shelf/Stem wall 45 LF 14.50 653
Reinforcing steel 2,600 LBS 1.60 4,160

*unit cost $1,266.25  

Retaining Foundation Wall   24"  8-17'H ( 177  lf):  
4000 psi, NW, (incl. placement) 194 CY 315.00 61,110
Stepped Formwork 1,519 SFCA 25.00 37,975
Formwork 3,714 SFCA 25.00 92,850
Brick Shelf/Stem wall 177 LF 17.50 3,098
Premium Conc Form Liner @ Exposed FND 2,000 SF 22.00 44,000
Reinforcing steel 29,100 LBS 1.60 46,560

*unit cost $1,472.13  

Typ Perim. Foundation Wall ( A1/ A-510    20"W  1,638  lf):  
4000 psi, NW, (incl. placement) 404 CY 305.00 123,220
Formwork 13,104 SFCA 22.00 288,288
Brick Shelf/Stem wall 1,638 LF 17.50 28,665
Pipe Penetration Increased depth 4 LOC 1,000.00 4,000
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Concord Middle School   - 90% cd 1/11/2023
=============================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

Increased wall ht depth @ wing C  ext ramp (A1/A-203)  1 LOC 12,000.00 12,000
Reinforcing steel 30,300 LBS 1.60 48,480

*unit cost $1,249.14  

Main Entry   Retaining Wall Footing (6' x 1' 6"  x 51  LF ):  
3000 psi, NW, (incl. placement) 17 CY 295.00 5,015
Stepped Formwork 120 SFCA 18.00 2,160
Rebar 850 LBS 1.60 1,360

*unit cost $502.06  

Main Entry Ret  Wall( 2'H AFF 6-12'D  51   lf):  
3000 psi, NW, (incl. placement) 34 CY 305.00 10,370
Stepped Formwork 918 SFCA 25.00 22,950
Premium Conc Form Liner @ Exposed FND 500 SF 22.00 11,000
Reinforcing steel 5,100 LBS 1.60 8,160

*unit cost $1,543.53  

Loading Dock Wall Footing (2' x 1' x 66 LF ):  
3000 psi, NW, (incl. placement) 5 CY 305.00 1,525
Formwork 132 SFCA 15.00 1,980
Rebar 250 LBS 1.60 400

*unit cost $781.00  

Loading Dock   Foundation Wall (12" x 8 'x 66  lf):  
3000 psi, NW, (incl. placement) 20 CY 315.00 6,300
Formwork 1,056 SFCA 22.00 23,232
Deck leveler pit premium 1 LS 7,500.00 7,500
Reinforcing steel 3,000 LBS 1.60 4,800

*unit cost $2,091.60  

Misc. Foundations-Allow:
24"x36" Cast  Column(2 EA 5 CY 1,800.00 9,000
Int grade beam@brace frame(2'w x2'd x 329 lf) 49 CY 1,225.00 60,025
Int  brace frame(  dowel @ ftg    A5/S-301) 136 EA 110.00 14,960
Exterior  pilasters -2'x2' 50 CY 1,225.00 61,250
Interior  piers  2'x2'x3'D 25 CY 1,225.00 30,625
Int mechanical pads 1 LS 7,500.00 7,500
Elevator pit mat 1'D  7 CY 780.00 5,460
Elev sump pit 1 EA 1,100.00 1,100
10" Elevator pit wall -5'D 6.5 CY 1,125.00 7,313
Loading dock cast ramp structure W / G2040
Aud wall footing(4'x1' 168 LF) 25 CY 475.00 11,875
Aud knee 10" wall(  190 LF) 19 CY 1,100.00 20,900
Aud stage pits N/A
Int Sewerage ejector pit Rm #C016 1 EA 20,000.00 20,000
Concrete Protection and Clean up and Mobilization 1 LS 100,000.00 100,000
Set anchor bolts 149 EA 242.00 36,058

*Includes sections 033100-033520 & 035416

072100 INSULATION

Foundation Insulation A-315:
4" Rigid ext.  insul   4 -8'd 6,972 SF 4.40 30,677
4" Rigid int. ret. wall insul  (area A) 2,616 SF 4.40 11,510

070001 DAMPPROOF., WATERPROOF. & CAULKING*

 Prepared by: A. M. Fogarty & Associates, Inc.
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Concord Middle School   - 90% cd 1/11/2023
=============================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

A-051 A-510:
Foundation waterproofing (071416.C) 500 SF 10.00 5,000
Foundation dampproofing(071113) 10,900 SF 2.30 25,070
Elev. pit waterproofing 1 EA 5,500.00 5,500
Int sewerage ejector pit waterproofing  Rm #C016 1 EA 5,500.00 5,500

310000 EARTHWORK

Foundation Earthwork:
Bldg. Cut - lower ftp 5,607 CY 11.00 61,677
Bldg fill and Recompaction - upper ftp 5,607 CY 11.00 61,677
Structural Fill - reuse and recompact - upp ftp 4,341 CY 28.50 123,719

Over Excavate footprint - 5,000 CY 11.00 55,000
Bldg Fill - import 5,000 CY 52.00 260,000
Recompact and place existing 5,000 CY 28.50 142,500
Allow for supplmental material 4,500 CY 25.00 112,500

Foundation excavation 16,000 CY 8.00 128,000
Foundation backfill 13,000 CY 8.00 104,000
Dewatering 1 LS 25,000.00 25,000
6" Perim fnd drain - lower level(A-510) 925 LF 38.50 35,613

----------
2,918,784

A1030 SLAB ON GRADE  
 

310000 EARTHWORK

12" Gravel/sand  base - BLDG SOG 2,985 CY 52.00 155,220
12" Gravel/sand  base - Loading SOG 27 CY 65.00 1,755
Excavate plumbing/drainage  trenches 80,550 SF 1.30 104,715

033000 CAST IN PLACE CONCRETE

4-6" Slab on Grade :  
4,000 psi, NW, (incl. placement) 1,190 CY 285.00 339,150
6x6 W2.9 X  W2.9 Typ 80,550 SF 2.40 193,320
Control Joint 5,300 LF 3.00 15,900
Depressed slab edge 500 LF 5.50 2,750
Trowel Finish 80,550 SF 2.45 197,348

*unit cost $9.29  

Allow:
Ext. Entry Stoop W / Site Paving  
5" Loading dock slab  (epoxy coated reinf) 742 SF 12.00 8,904
5" Loading dock  ramp  W / Site Improvements
Premium sloped aud flr 2,760 SF 3.00 8,280
Stage access  cast conc stair 2 FLT 3,500.00 7,000
Thicken slab @ int col 25 CY 310.00 7,750
Conc admixture NIC
Radon under slab piping Per Clarifications NIC

072100 INSULATION

 Prepared by: A. M. Fogarty & Associates, Inc.
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Concord Middle School   - 90% cd 1/11/2023
=============================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

4" Rigid Slab Insul. - 4' perim 7,440 SF 4.65 34,596
2" Rigid Slab Insul. - balance 73,110 SF 3.50 255,885

072600 AIR & VAPOR BARRIERS

15 mil. Vapor Barrier (072616.A) 80,550 SF 1.22 98,271
*Includes sections 072616 & 072726

----------
1,430,844

TOTAL A10 FOUNDATIONS 4,349,627

A20 - BASEMENT CONSTRUCTION W / A10

B.  SHELL

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION  
 

051200 STRUCTURAL STEEL 

Typ Floor Structure (63,967 SF):
Structural Steel  - beam 395.00 TONS 5,375.00 2,123,125
Columns - wide flange(flr & roof) 152.50 TONS 5,375.00 819,688
Columns - hss(flr & roof) 2.75 TONS 5,375.00 14,781
Brace Frame(flr & roof) 31.5 TONS 5,800.00 182,700
Shear stud  ( 10/100sf) 15,800 EA 6.00 94,800
Moment Conn - allow 26 EA 750.00 19,500
Arch exposed floor steel premium 1 LS 30,000.00 30,000

033000 CAST IN PLACE CONCRETE

Typ F1 Floor Construction (5.25"):
3 1/4" NW Deck fill 62,367 SF 8.80 548,830

Connector @ GF F3 Floor Construction (6"):
4" NW Deck fill 1,600 SF 8.80 14,080

Mezzanine F1 Floor Construction (5.25"):
3 1/4" NW Deck fill 1,766 SF 8.80 15,541

053100 STEEL DECKING

Floor Construction:  
2" x 20 Ga. Comp Deck 63,967 SF 6.25 399,794

078100  FIREPROOFING

Type 2A Spray fireproofing - Beam and Column 64,005 GSF 2.85 182,414
*Includes Sections 078100-078446

079500  EXPANSION JT ASSEMBLIES
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Concord Middle School   - 90% cd 1/11/2023
=============================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

Floor exp jt( 2 flr) 70 LF 220.00 15,400

----------
4,460,652

B1020 ROOF CONSTRUCTION  
 

033000 CAST IN PLACE CONCRETE

F2 Roof Conc Pad  Construction (6")-Allow:
4" NW Topping slab- Mech Equip( 5 loc) 5,725 SF 8.90 50,953

051200 STRUCTURAL STEEL 

Roof Structure ( AMF 83,375 SF):
Wide flange 375 TONS 5,350.00 2,006,250
Bar Joist 58.9 TONS 5,350.00 315,115

Mech pad edge WT6x13 (C3/S-104) 3.19 TONS 5,350.00 17,067
Equip pad shear stud  ( 10/100sf) 572 EA 5.35 3,060
Moment connection - allow 8 EA 725.00 5,800
Canopy Galv Arch exposed roof  steel premium 1 LS 5,000.00 5,000

Allow Galv roof davit base (A7/ A-530) 1 LS 30,000.00 30,000

053100 STEEL DECKING

Roof Deck:
R3 Gym 1 1/2" x 18/20 GA  Acoustic  Deck 10,300 SF 11.00 113,300
R2 1 1/2" x 20 GA  - TYP 65,413 SF 6.60 431,726
F2  2" x 20 Ga. Comp Deck Mech Equip Area 5,725 SF 6.90 39,503
R1 1 1/2" x 20 GA  - Canopy & PH 2,600 SF 6.00 15,600

078100  FIREPROOFING

Intumescent Paint ( gym joist & perim column upto 20') 1 LS 60,000.00 60,000
Type 2A Spray fireproofing - Beam and Column 56,615 SF 2.88 163,051
*carried all under 20'

079500  EXPANSION JT ASSEMBLIES

Flat Roof exp jt 35 LF 220 7,700

----------
3,264,124

TOTAL B10 SUPERSTRUCTURE 7,724,776
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Concord Middle School   - 90% cd 1/11/2023
=============================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS  

040001 MASONRY*

Exterior Wall Mock-up(014339) 1 LS 40,000.00 40,000
CMU Back up N/A

Masonry  Veneer @ Building BU 12/21/22:  
EWA-1 (Light CMU GF) 7,881 SF 42.50 334,943
EWA-2 (Med Grey Bevel Edge CMU GF) 6,907 SF 42.50 293,548
EWA-2a (Med Grey CMU GF) 5,205 SF 42.50 221,213
EWA-3 (Dark CMU Polished) 19,386 SF 47.00 911,142
EWA-4 (Tex/Multi Color Brick) 14,894 SF 46.00 685,124
EWA-5 (Tex/Multi Color Brick) 241 SF 46.00 11,086

Premium Masonry Cost:
A-501 masonry return jamb - HM  dr 84 LF 65.00 5,460
CMU bevel edge EWA-1 & EWA-2  (A3-210) 1,539 LF 0.65 1,000
Architectural Precast Trim NIC
S.S. Masonry flashing 3,750 LF 27.85 104,438
Staging inc. w/ unit

092116 GYPSUM WALLBOARD ASSEMBLIES

Exterior Walls:  
1 lyr 5/8" gyp. at ext.  stud BU 58,500 SF 4.10 239,850

054000 COLD FORMED METAL FRAMING

Exterior  Wall Frame :  
6" x 16 Ga. stud @ typ  wall 57,368 SF 12.25 702,758
5/8" glass mat sheathing 57,368 SF 4.15 238,077

Ext Horiz Ceiling / Soffit Framing @ :
ECA - 1 LL Covered entry CLG 1,762 SF 7.95 14,008
ECA - 2 Loading Dock Ceiling 647 SF 7.95 5,144
ECA - 2 Gym soffit 320 SF 7.95 2,544
ECA - 2 Main Entry Ceiling 706 SF 7.95 5,613
ECA - 3 Main Entry Sloped CLG 354 SF 9.00 3,186
5/8" glass mat sheathing 3,789 SF 4.50 17,051

Ext Vert  Fascia  Framing @ :
Main Entry Canopy  fascia   ( 1 sf / lf) 107 SF 8.75 936
5/8" glass mat sheathing 107 SF 4.50 482

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Galv, loose lintel  1,379 LF 46.00 63,434
Reliving angle W /Structural
Roof edge angle W /Structural
OH door frame   (8'x9') 1 EA 875.00 875
Loading dock slab edge angle  50 LF 65.00 3,250
*Includes section 055100, 055213 & 057300 
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DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Ext Control joints - allow 250 VLF 38.00 9,500
Sealant @  perim. ext open. W / B2020 & B2030

072600 AIR & VAPOR BARRIERS

Self-adhering sheet barrier (072713-A)@ :
Typ Ext wall backup 57,368 SF 10.25 588,022
Ext Horiz Ceiling / Soffit 3,789 SF 10.25 38,837

Perim ext wall open. 6,114 LF 12.00 73,368

072100 INSULATION

Exterior Wall Insulation A-003:
6" Mineral wool rigid- air space 57,368 SF 7.35 421,655

Exterior Clg/Soffit ECA-1:
6" Mineral wool rigid- air space 1,762 SF 7.35 12,951

074000 WALL PANELS & TRIM

Phenolic Wall Panel (Wood Look):
EWA-6 (Phenolic rainscreen) 2,853 SF 96.00 273,888
*inc. thermal girt and excludes soffit area

Phenolic Soffit Panel (Wood Look):
ECA - 3 Main Entry Sloped CLG 354 SF 100.00 35,400

Ext  Soffit / Ceiling  DEFS Panel (072414):
ECA - 1 LL Covered entry CLG 1,762 SF 36.00 63,432
ECA - 2 Loading Dock Ceiling 647 SF 36.00 23,292
ECA - 2 Gym soffit 320 SF 36.00 11,520
ECA - 2 Main Entry Ceiling 706 SF 36.00 25,416

079500  EXPANSION JT ASSEMBLIES

Ext wall exp jt 60 LF 75.00 4,500

090007 PAINTING

Misc. ext. painting 1 LS 10,000.00 10,000
*Exterior wall panels and trim are prefinished

101400 IDENTIFYING DEVICES

Allow:
Vinyl class rm window # ID  50 EA 75.00 3,750
Misc ext building mounted signage 1 LS 5,000.00 5,000

109000 MISCELLANEOUS SPECIALTIES

Loading dock bumpers(111300) W/ E1090
Loading dock lift(111300) W/ E1090
Acoustical Roof Screen  deleted
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DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
=============================================================================================

----------
5,505,690

B2020 EXTERIOR WINDOWS  

Exterior Wall Assembly - Noted 12/21/22:
Curtain Wall 6311 SF
Window 7884 SF

061000 ROUGH CARPENTRY

P.T.  Blocking  perim ext open. A-520 6,114 LF 13.75 84,068

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Sealant @  perim. ext open. 6,114 LF 11.00 67,254

070002 ROOFING AND FLASHING*

Supply metal trim/flash( wind installation)
Window sill A-520 1,024 LF 25.00 25,600
Window head A-520 1,024 LF 25.00 25,600

080001 METAL WINDOWS*

Ext. Curtain Wall Frame, Glass & Glazing (6,700  trpl glaze ) :
Triple Glaze curtainwall 6,311 SF 190.00 1,199,090
Aluminum Storefront N/A

Alum. Trpl GL Window 7,884 SF 155.00 1,222,020

School Guard Film- allow:
Main entrance vestibule 320 SF 36.00 11,520
Admin suite windows 330 SF 36.00 11,880

Ext Sun Control Sys( 084413.5 & 107113):
CW  ( 31" projection) 204 LF 210.00 42,840
Window ( 31" projection) 484 LF 210.00 101,640
*Alum box light shelf independent of window
*Curtain wall light shelf is integral

Alum Louver 1 EA 2,000.00 2,000

S Window int light shelf  (2'd) deleted

----------
2,793,512

B2030 EXTERIOR DOORS  
 

061000 ROUGH CARPENTRY

PT BLK  perim. HM   ext open. 166 LF 12.00 1,992

070001 DAMPPROOF., WATERPROOF. & CAULKING*
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DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
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Ext sealant  perim. HM  & OH  ext open. 166 LF 8.50 1,411

080001 METAL WINDOWS*

Ext Alum. Doors, Frame, HDW, Glass & Glazing :  
Entry - sgl 2 EA 6,000.00 12,000
Entry - dbl 5 PR 13,000.00 65,000
LL E Corr Entry - sgl 1 EA 6,000.00 6,000
LL Workshop class- sgl 1 EA 4,800.00 4,800
GF Media Ctr- sgl 1 EA 4,800.00 4,800

Auto Opener -Allow 3 LOC 9,500.00 28,500

School Guard Film- allow(088700):
Main entrance vestibule door ( 3 LVS) 63 SF 34.00 2,142

081113 HM DOORS & FRAMES

7' Ext HM Doors  Frame:  
Sgl door 1 EA 310.00 310
Dbl door 5 EA 345.00 1,725

Ext HM  Doors Type F :  
Sgl door 1 EA 565.00 565
Dbl door 5 EA 1,130.00 5,650

083000 SPECIAL DOORS

Elec op Insul Alum OH Door(083326.A ) :
Receiving ( 8' x 9') 1 EA 9,500.00 9,500

087100 DOOR HARDWARE

7' Ext HM Door  HDW Set :  
LL Stair egress - dbl 1 PR 4,000.00 4,000
PH Roof   access - dbl 1 PR 2,200.00 2,200
Gym  - dbl 1 PR 3,500.00 3,500
Receiving - sgl 1 EA 2,200.00 2,200
Mech /Elec rm  - dbl 2 EA 1,800.00 3,600
*Hardware also included w/080001

090007 PAINTING*

Paint Ext HM Door & Frame :
Sgl door 1 EA 125.00 125
Dbl door 5 EA 250.00 1,250

----------
161,270

TOTAL B20 - EXTERIOR ENCLOSURE 8,460,471

B30 - ROOFING
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Concord Middle School   - 90% cd 1/11/2023
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=============================================================================================

B3010 ROOF COVERINGS  

061000 ROUGH CARPENTRY

Main Roof  Blocking & Ply  @:
Flat Roof exp jt 35 LF 45.00 1,575
Base flashing A-511 898 LF 18.50 16,613
Roof edge A-511 2,763 LF 24.50 67,694
Equip blocking 1 LS 10,000.00 10,000
Curb @ stage vent(3 EA) 72 LF 65.00 4,680
Curb @ sky lightA-314 64 LF 65.00 4,160
Curb @ roof hatch( 2 EA) 37 LF 65.00 2,405

Blocking & Ply  @Main Entry Canopy( A-450 ):
Base flashing 70 LF 30.00 2,100
Canopy roof edge /fascia 107 LF 35.00 3,745

Blocking & Ply  @Loading Dock  Canopy(A6/A-311 & D4/A-511):
Base flashing 65 LF 30.00 1,950
Canopy roof edge /fascia 65 LF 35.00 2,275

070002 ROOFING AND FLASHING*

Main Roof(Excludes encl roof units 1,222 GSF -5 loc)  :
PVC membrane 60 mil  81,193 SF 11.00 893,123
1/2" Cover bd   - dens deck prime 81,193 SF 5.00 405,965
8" Rigid Insul-min. 81,193 SF 13.25 1,075,807
Tapered Rigid Insul premium 1 LS 50,000.00 50,000
1/2" Substrate bd  - dens deck NIC
Poly adhered vapor retarder 81,193 SF 2.85 231,400
Walkway pad 2'W 1,800 SF 7.50 13,500
Parapet wall /perim memb sys 5,526 SF 10.20 56,365
Roof drain flashing 34 EA 150.00 5,100
Parapet though wall scupper ( D9/A-530 ) 35 EA 650.00 22,750
PH overflow scupper, downspout & roof splash 1 EA 3,000.00 3,000
Misc membrane flashing -allow 82,593 SF 0.50 41,297

Main Roof Aluminum Flashing:
Flat Roof exp jt 35 LF 55.00 1,925
D1/A-530 Base flash @ cont RTU (5 loc) 348 LF 28.50 9,918
Base flashing A-511 898 LF 28.50 25,593
Roof edge A-511 2,763 LF 25.00 69,075
Curb @ stage vent 72 LF 44.00 3,168
Curb @ sky light 64 LF 44.00 2,816
Curb @ roof hatch ( 2 EA) 36 LF 44.00 1,584
Misc Equipment  1 LS 10,000.00 10,000
Misc. Alum Flash 1 LS 10,000.00 10,000

ERA-3 Main Entry Canopy A-450 :
PVC membrane 60 mil  969 SF 11.00 10,659
1/2" Cover bd  969 SF 5.00 4,845
Ply deck ( provided by 061000 969 SF 6.00 5,814
Rigid Insul bd N/A
Base flashing 70 LF 26.50 1,855
Canopy roof edge 107 LF 30.00 3,210
Roof drain flashing 3 EA 150.00 450
Fascia overflow scupper 3 EA 650.00 1,950
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ERA-3 Loading Dock  Canopy(A6/A-311 & D4/A-511):
PVC membrane 60 mil  654 SF 11.00 7,194
1/2" Cover bd  654 SF 5.00 3,270
Ply deck ( provided by 061000) 654 SF 6.00 3,924
Rigid Insul bd N/A
Base flashing 65 LF 26.50 1,723
Roof edge 65 LF 30.00 1,950
Roof drain flashing 1 EA 150.00 150
Parapet though wall scupper(D9/A-530) 1 EA 650.00 650

*Roof fascia &  soffit is included w/ ext wall 074000
*Includes Sections 074113.16, 075419-077253

----------
3,097,226

B3020 ROOF OPENINGS  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Ext Roof Ladder:
Roof Ladder W /Safety Cage( 2 EA) 40 VLF 475.00 19,000
Ext Roof Ladder (1 EA) 12 VLF 335.00 4,020

070002 ROOFING AND FLASHING*

Roof Accessories ( 077200):
Stage vent 60"x60" 3 EA 18,000.00 54,000
Roof access hatch w/ rails 30" x 72" 1 EA 7,800.00 7,800
Roof equip. access hatch  w/ rails  60"x60" 1 EA 10,000.00 10,000
BLDG Maintenance Davit system( 112424) W / E1090

080001 METAL WINDOWS*

Skylight - (A-314  1 EA ) 200 SF 175.00 35,000
*Inclucdes setion 086300

----------
129,820

TOTAL B30 ROOFING 3,227,046

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS  
 

040001 MASONRY*

CMU Partition A-405:
8" CMU 2HR   Elev shaft (53'H 1 LOC) 2,177 SF 42.00 91,434

CMU Base PE Locker rm N/A

050001 MISCELLANEOUS & ORNAMENTAL IRON*
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OH Support @ :
Class separation OP partition  ( 9 loc) 288 LF 200.00 57,600
Class entry OP   partition  (18' LF  - 18 loc) 324 LF 200.00 64,800
Media Ctr entry OP   partition  14 LF 200.00 2,800
Kitchen Servery Grille ( 16'LF -2 EA) 32 LF 185.00 5,920
FR Accordion Door  ( 12' 6" 1 EA) 12.5 LF 185.00 2,313

CMU Partition-Elev Shaft:
Part. angle brace frame - 4' 0C 25 EA 245.00 6,125
Loose lintels 15 LF 38.00 570

Supplemental Steel @ GWB Low wall  W / GSF Allowance

061000 ROUGH CARPENTRY

Misc. rough carpentry 142,576 GSF 0.50 71,288
Interior blocking 142,576 GSF 0.50 71,288

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Joint sealants 142,576 GSF 1.00 142,576

078100  FIREPROOFING

Firestop 142,576 GSF 0.85 121,190

080001 METAL WINDOWS*

Dbl Glaze Curtain Wall Frame, Glass, Glazing:
CW W / IG 14 178 SF 175.00 31,150
CW W / IG 15 222 SF 175.00 38,850

*All other glazed openings are HM and included w/ C1020

Secure Transaction Window - Complete N/A

081113 HM DOORS & FRAMES

Int. HM window & Sidelight W / C1020

083000 SPECIAL DOORS

Manual OP Bi-fold  Glass Partition ( 083520 ) 
Media Center Entry  (13' 6" LF x 8' 10"  x  1  loc) 119 SF 132.00 15,708
Class Entry  (  18'LF x 9' 6" x  18 loc) 3,078 SF 132.00 406,296

Bi-fold  Manual Op Partition w/ Marker Surface ( 102238.A ) :
Class Separation (30'LF x 9'-6" H x 9 loc) 2,565 SF 110.00 282,150

Wire Mesh Partition  ( 102213) NIC

092116 GYPSUM WALLBOARD ASSEMBLIES

Drywall Partitions (NIC cement & ply Backer Bd):
C6BU Gym Ext wall chase  (NO gyp- box struct) 2,418 SF 9.05 21,883
C6AU Gym 973 SF 11.75 11,433
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C6BU Gym 248 SF 18.05 4,476
G6BU Gym 3,580 SF 18.05 64,619
G6CU Gym 440 SF 23.05 10,142
Auditorium/Stage rear wall D6B.1 2,796 SF 25.85 72,277
Auditorium  perim wall D3C.U 6,168 SF 21.05 129,836
Auditorium  perim wall G6C.1 2,512 SF 23.05 57,902
Aud /Stage Front chase wall - 6" stud(gyp 1 side) 2,424 SF 19.55 47,389
Aud /Stage Front chase wall - 6" stud(gyp 1 side) 1,800 SF 19.55 35,190
G6B.U Music rm wall - 6" stud 2,809 SF 22.05 61,938
C6C.UMusic rm chase wall - 6" stud(gyp 1 side) 3,391 SF 15.05 51,035
Ext wall chase 1 side (NO gyp- box struct & elev) 10,903 SF 6.50 70,870
Chase 1 side ( box struct & elev 2LYR?) 13,512 SF 14.05 189,844
(C3A.U & C3B.U) chase -gyp 1 side 18,250 SF 11.05 201,663
C6B.U chase -gyp 1 side 1,914 SF 13.05 24,978
G3A.U Typical partition 3 5/8 " 586 SF 15.25 8,937
G3B.U Typical partition 3 5/8 " 45,698 SF 16.05 733,453
G3C.U Typical partition 3 5/8 " 17,055 SF 21.05 359,008
G4B.U Typical partition 500 SF 16.55 8,275
G6B.U Typical partition 6" 14,057 SF 18.05 253,729
G6B.1 Typical partition  6" 638 SF 18.05 11,516
G6C.U Typical partition  6" 700 SF 23.05 16,135
G6C.1 Typical partition  6" 756 SF 23.05 17,426
G3C.2   2,013 SF 19.75 39,757
G6C.2   1,770 SF 22.25 39,383
C3D.U chase(gyp 1 side) 1,835 SF 14.05 25,782
D3C.U chase(chase 2 side) 400 SF 26.05 10,420
1 HR Stair hall 6" 4,109 SF 15.00 61,635
S4B.1 Shaft wall 2,520 SF 24.00 60,480
Premium Hall AH1-04Impact resistw/fry reglet (500 LF) 5,000 SF 5.50 27,500
Premium Gym, stage & storage rms-Impact resist, 5,000 SF 3.50 17,500
Premium Aud S wall reveal( Per Memo) 1 LS 10,000.00 10,000
Premium tile backer board 20,330 SF 2.40 48,792
Load, Distribute and Misc. 142,507 GSF 0.50 71,254
*Partitions include sound attenuation, tape & joint compound finish

Low wall @ :
Team common A-452 2,448 SF 21.00 51,408
Chase  Café Seating 250 SF 21.00 5,250
Typ Café Seating 160 SF 21.00 3,360
Auditorium -stage access 182 SF 21.00 3,822
Furr w/ gyp @ fnd Auditorium 560 SF 21.00 11,760

GFR Col Cover Complete(20" Dia  G6/A-565    092713):
1st flr Café  & Media Ctr ( 6 EA) 72 VLF 375.00 27,000

079500  EXPANSION JT ASSEMBLIES

Floor Expansion 70 LF 45.00 3,150

----------
4,394,259

C1020 INTERIOR DOORS  
 

081113 HM DOORS & FRAMES
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Int. HM Door Frame:
Sgl door(3'x7') 177 EA 275.00 48,675
Sgl door(3' 6" x7') 3 EA 285.00 855
Sgl door frame (3'x8') 1 EA 290.00 290
Dbl door frame (6'x7') 21 EA 315.00 6,615
Dbl door frame (7'x7') 5 EA 330.00 1,650
Dbl door frame (7'x8') 2 EA 350.00 700
Cased Open Main Gym  3 EA 360.00 1,080
Cased Open Toilet rm 2 EA 360.00 720

Int HM Window, Sidelight &Transom Frame(nic GL) :
Frame T:2 (23 SF/EA) 897 SF 38.00 34,086
Frame T:5 (79 SF/EA) 1,975 SF 38.00 75,050
Frame T:6 (64 SF/EA) 256 SF 38.00 9,728
Frame T:10 (29 SF/EA) 1,102 SF 38.00 41,876
Frame FRM-20HM1(17 SF/EA) 68 SF 145.00 9,860
Frame FRM-30HM1(22 SF/EA) 0 SF 145.00 0

Int HM  Door:
HM  F 3x7 SGL 1 EA 535.00 535
HM  F 3x7 SGL( 2 HR) 1 EA 615.00 615
HM  F 6x7 DBL 4 EA 1,070.00 4,280

081416 FLUSH WOOD DOORS

Prefinished Wood  Door, Including Glass & Glazing :
WD F 3x7 SGL 169 EA 550.00 92,950
WD F 3 x7 SGL (45 min) 3 EA 550.00 1,650
WD F 3x7 SGL( 2 HR) 2 EA 610.00 1,220
WD F 3x8 SGL 1 EA 590.00 590
WD F 3.5 x7 SGL 2 EA 560.00 1,120
WD F 3.5 x7 SGL (45 min) 1 EA 560.00 560
WD F 6x7 DBL 9 EA 1,100.00 9,900
WD F 6x7 DBL ( 45 min) 1 EA 1,100.00 1,100
WD FG 6x7 DBL 3 EA 1,500.00 4,500
WD N 6x7 DBL 2 EA 1,400.00 2,800
WD N  7x7 DBL ( 45 min) 5 EA 1,650.00 8,250
WD N  7x8 DBL 2 EA 1,800.00 3,600
WD V1 3x7 SGL 1 EA 770.00 770
WD V1 6x7 DBL 2 EA 1,540.00 3,080

087100 DOOR HARDWARE

Interior Hardware Set ( NIC ALUM DR):
10 1 EA 1,585.00 1,585
11 1 EA 1,085.00 1,085
12 1 EA 1,030.00 1,030
13 5 EA 4,235.00 21,175
14 2 EA 4,110.00 8,220
15 2 EA 4,040.00 8,080
16 2 EA 645.00 1,290
17 2 EA 925.00 1,850
17.1 1 EA 1,435.00 1,435
18 1 EA 865.00 865
18.1 1 EA 745.00 745
19 2 EA 1,005.00 2,010
20 1 EA 1,540.00 1,540
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21 9 EA 1,400.00 12,600
22 4 EA 985.00 3,940
23 6 EA 1,970.00 11,820
25 1 EA 920.00 920
26 1 EA 1,045.00 1,045
27 3 EA 1,010.00 3,030
28 23 EA 1,680.00 38,640
29 7 EA 830.00 5,810
30 61 EA 795.00 48,495
31 2 EA 1,660.00 3,320
31.1 2 EA 610.00 1,220
32 3 EA 1,870.00 5,610
33 4 EA 760.00 3,040
34 20 EA 795.00 15,900
35 4 EA 795.00 3,180
36 2 EA 920.00 1,840
37 3 EA 920.00 2,760
38 7 EA 1,170.00 8,190
39 2 EA 1,205.00 2,410
40 2 EA 1,080.00 2,160
41 3 EA 1,045.00 3,135
43 7 EA 2,470.00 17,290
44 2 EA 3,690.00 7,380
45 3 EA 4,420.00 13,260
46 1 EA 1,045.00 1,045
48 2 EA 1,045.00 2,090
49 2 EA 2,540.00 5,080
50 1 EA 795.00 795

080001 METAL WINDOWS*

Int Alum. Doors, CW Frame, HDW, Glass & Glazing:  
Entry vestibule- sgl (3'x7')W / IG 14 1 EA 5,800.00 5,800
Entry vestibule- dbl(6'x7')W / IG 14 3 PR 11,750.00 35,250
Entry vestibule- dbl(6'x8')W / IG 14 1 PR 12,900.00 12,900
Entry vestibule- sgl (3'x7')W / IG 15 2 EA 5,800.00 11,600
Entry vestibule- dbl(6'x7')W / IG 15 2 PR 12,500.00 25,000

088000 GLASS & GLAZING 

Glass &Glz @Int HM Wind, Sidelight &Transom Frame:
Frame T:2(23 SF/EA) 897 SF 68.00 60,996
Frame T:5(79 SF/EA) 1,975 SF 68.00 134,300
Frame T:6(64 SF/EA) 256 SF 68.00 17,408
Frame T:10(29 SF/EA) 1,102 SF 68.00 74,936
Frame FRM-20HM1(17 SF/EA) 68 SF 185.00 12,580
Frame FRM-30HM1(22 SF/EA) 0 SF 185.00 0

Security Glazing 206 SF 35.00 7,210

HM  Door glass & glazing N/A -Type F
WD Door glass & glazing W / Unit Cost
HM Frame Fire rated glazing N/A

083000 SPECIAL DOORS  

Glazing Surface Film(088700):
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Surface film @ op part(19 LF/LOC) N/A

Access panels(083113) 1 LS 25,000.00 25,000

OH Coiling Door  - Elec Op(083323):
Kitchen Servery ( 16' x 9') 2 EA 14,080.00 28,160
Kitchen   (3' x 7') 2 EA 4,800.00 9,600

FR Accordion Door (083514) :
GF Wing C W stair ( 12' 6" x 10') 125 SF 220.00 27,500

*Includes sections 083113-083520

090007 PAINTING*

Painting HM Frame :
Sgl door(3'x7') 177 EA 125.00 22,125
Sgl door(3' 6" x7') 3 EA 125.00 375
Sgl door frame (3'x8') 1 EA 125.00 125
Dbl door frame (6'x7') 21 EA 150.00 3,150
Dbl door frame (7'x7') 5 EA 150.00 750
Dbl door frame (7'x8') 2 EA 150.00 300
Cased Open Main Gym  3 EA 150.00 450
Cased Open Toilet rm 2 EA 150.00 300
HM Borrowed Light Frame 4,298 SF 6.00 25,788

Painting HM Door  :
HM  F 3x7 SGL 1 EA 150.00 150
HM  F 3x7 SGL( 2 HR) 1 EA 150.00 150
HM  F 6x7 DBL 4 EA 300.00 1,200
*Excludes prefinished wood doors

----------
1,188,723

C1030 FITTINGS  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Auditorium-Allow:
Equipment support framing 1 LS 5,000.00 5,000
Stage access  rails @ conc stair 2 FLT 2,500.00 5,000

Interior Rails( nic stair):
UL Lobby guardrail(straightw/ perf panel   2 loc) 87 LF 450.00 39,150

Allow:
OT/PT Class  equip support 1 RM 5,000.00 5,000
Main Gym equip supports 1 LS 10,000.00 10,000
Misc. metals 142,704 GSF 1.00 142,704
*Steel Framing & Supports for Countertop w/Casework Unit Cost

062000 FINISH CARPENTRY

Misc Casework-Allow:
Aud AV Control P.L.  Counter 8 LF 225.00 1,688
LL Lobby wood  bench  16 LF 450.00 7,200
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DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
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GF Lobby wood  bench  17 LF 450.00 7,650
Storage closet shelving 1 LS 5,000.00 5,000
Trash recycle base cab & ctr(A-625) TBD

Dinning Common Tiered Seating ( A-454)
Frame platform 3 tier seating 290 GSF 85.00 24,650
1/2" Plywood veneer top 290 LF 110.00 31,900
PL Riser 130 LF 75.00 9,750

Café Island #1 #2:
Banquet Seating 29 LF 350.00 10,150
Laminate base cabinet 29 LF 300.00 8,700
Corian Wall Cap 6 LF 65.00 390
Frame Enclosure 309 SF 15.00 4,635
PL Counter top' 63 SF 95.00 5,985
LPL Wall panel 246 SF 75.00 18,450
Diver slats 105 SF 95.00 9,975

Vert slatwall finish @ café stair A 385 SF 72.00 27,720

Media Center ( A-451):
Circulation desk 22 LF 900.00 19,800
Built-in benchA-566 26 LF 450.00 11,700
Media storage sys 9'H 7 LF 750.00 5,250
2 1/2" dia wd spindle divider  1 LOC 500.00 500

Media Work room: W / Typical Casework

Administration Assistant Desk:
Counter 27 LF 450.00 12,150
Transaction counter 12 LF 400.00 4,800
Mail slot 5.5 LF 850.00 4,675
Tall Storage Unit w/ Furnishings

GF 6th Grade Low wall @ Team commons  ( A-452   3 LOC):
Solid surface wall cap 4" W 18 LF 45.00 810
Solid surface wall cap 10"  C5 18 LF 75.00 1,350
A6 Solid surface ctr /cap 2'10 1/14"W(locker niche) 66 LF 380.00 25,080
C5 Solid surface ctr /cap 31"W(locker niche) 31.5 LF 400.00 12,600
Solid surface end wall (locker niche) 28 SF 125.00 3,500
Solid surface   sink counter( 5' 6" LF/LOC) 16.5 LF 265.00 4,373
Sink base cab ( 5' 6" LF/LOC nic  ctr) 16.5 LF 350.00 5,775
2 1/2" dia wd spindle divider @ sink base 3 LOC 1,000.00 3,000
Custom storage /display cabinet-complete 16.5 LF 1,250.00 20,625
Low wall finish - PL 450 SF 45.00 20,250

LL & UL 7 -8 th Grade Team commons (A452   6 LOC):
Solid surface wall cap 4" 48 LF 45.00 2,160
Solid surface wall cap 10"  C5 165 LF 75.00 12,375
Solid surface counter( 26' 6" LF/LOC) 159 LF 210.00 33,390
Solid surface   sink counter( 5' 6" LF/LOC) 33 LF 350.00 11,550
Open base cab (  21 LF/LOC nic  ctr) 126 LF 230.00 28,980
A5 Complete base cab w/ ctr 30"D  ( 10.5 LF/LOC ) 63 LF 650.00 40,950
2 1/2" dia wd spindle divider @ sink base 6 LOC 1,000.00 6,000
Custom storage /display cabinet-complete 33 LF 1,250.00 41,250
Low wall finish - PL 1,050 SF 45.00 47,250
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DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
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Interior Trim @ Ext openings A-520 -Allow :
Typ window sill ( solid surface) 1,024 LF 72.00 73,728
Typ window (   5"  MDF jamb & head) 3,289 LF 12.50 41,113
CW window sill ( solid surface) 544 LF 72.00 39,168
*Casework is also included w/E20

088000 GLASS & GLAZING 

Impact Resistant Mirror-Allow per Fin SCH:
OT/PT Room  (1 EA) 100 SF 84.00 8,400
Music rm (2 EA) 50 SF 84.00 4,200
Music practice rm (3 EA) 75 SF 84.00 6,300
Locker rm W / 102800
Toilet rm W / 102800
* Includes section 088300

102113 TOILET COMPARTMENTS 

Lobby WING A  Solid Phenolic Toilet Partitions- Stnd. Height:  
Std. partition 10 EA 1,350.00 13,500
HC partition 2 EA 1,600.00 3,200
Urinal screen 1 EA 350.00 350

WING C  Solid Phenolic Toilet Partitions- Full Height:  
Std. partition 30 EA 1,650.00 49,500
HC partition 6 EA 1,950.00 11,700

PE  Solid Phenolic Toilet Partitions- Stnd. Height:  
Std. partition 4 EA 1,350.00 5,400
HC partition 2 EA 1,600.00 3,200
Std. changing partition N/A

Staff TR   Solid Phenolic Toilet Partitions- Stnd. Height:  
Std. partition 3 EA 1,350.00 4,050
HC partition 3 EA 1,600.00 4,800

102800 TOILET  ACCESSORIES

Class / Work  Rm Accessories - GC Furnished and GC Installed  
Soap dispenser NIC

Class / Work  Rm Accessories - Owner Furnished and GC Installed  
Paper towel dispenser 50 EA 55.00 2,750
Soap dispenser NIC

Toilet   Rm Accessories - Install Owner Furnished Accessories:
Toilet tissue dispenser 73 EA 55.00 4,015
Paper towel  dispenser NIC

Toilet   Rm Accessories - Furnish & Install:
Elec hand dryer 30 EA 975.00 29,250
Waste receptacle 30 EA 315.00 9,450
Soap dispenser 36 EA 250.00 9,000
Mirror @ sgl lav 16 EA 350.00 5,600
Mirror @ dbl lav 8 EA 600.00 4,800
Mirror @ trpl lav 2 EA 900.00 1,800
Under lavatory guards 35 EA 185.00 6,475
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Toilet grab bars 55 EA 110.00 6,050
San. prod. disposal 65 EA 60.00 3,900
Coat hook @ sgl user rm 13 EA 34.00 442
Coat hook @ toilet partition 60 EA 34.00 2,040
ADA 3x3 Shower accessories  3 EA 500.00 1,500

Allow:
Motheres Rm Mirror @ sgl lav 1 EA 350.00 350
Locker rm accessories 2 EA 500.00 1,000
TR Diaper changing sta  2 EA 685.00 1,370
Janitor shelf 4 EA 200.00 800

101100 VISUAL DIPLAY SURFACES

Markerboard 6,225 SF 24.00 149,400
Combo Markerboard /Tackboard 1,145 SF 26.00 29,770
Tackboard 384 SF 18.00 6,912

061000 ROUGH CARPENTRY

Wood Framed Locker Base @ PE lockers 100 LF 55.00 5,500

109000 MISCELLANEOUS SPECIALTIES

Heavy Duty Metal  Locker(105113):
L1 PE locker(12"x 15"x 60") 36 EA 335.00 12,060
L2 PE locker(12"x15" x60" -trp) 50 EA 395.00 19,750
Custodial staff  (12"x12" x60") 7 EA 315.00 2,205
Kitchen staff  (12"x12" x60") 8 EA 385.00 3,080
4' x 2' 6" locker rm bench (A-573) 2 EA 1,500.00 3,000
4' x 2' 6" locker rm bench w/ back (A-573) 2 EA 1,500.00 3,000

Allow:
Wall & door protection(102600) 1 LS 10,000.00 10,000
Cubicle curtain track w/ curtain(102123) 3 EA 1,600.00 4,800
Fire extinguisher & cab(104413) 40 EA 510.00 20,400
Fire extinguisher & bracket(104413) 4 EA 385.00 1,540
AED & cabinet 3 EA 1,250.00 3,750
Emergency key cabinets 1 EA 500.00 500
Knox box w/ Electrical

*Includes sections 102123-102600 & 104413-108243

101400 IDENTIFYING DEVICES

Allow(101400 & 101445):
A2 Dedication plaque 1 EA 3,500.00 3,500
Room ID sign 209 EA 150.00 31,350
Way finding signage 1 LS 15,000.00 15,000

Per Schedule A-904:
A5 4 EA 150.00 600
A7 6 EA 150.00 900
A10 79 EA 150.00 11,850
C2 15 EA 150.00 2,250
C5 3 EA 150.00 450
C8 1 EA 150.00 150
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D10 22 EA 150.00 3,300
E2 2 EA 150.00 300
E5 1 EA 150.00 150
E8 1 EA 150.00 150
E10 79 EA 150.00 11,850
F5 5 EA 150.00 750
F8 16 EA 150.00 2,400
H3 12 EA 150.00 1,800
H5 9 EA 150.00 1,350
H8 3 EA 150.00 450

A2 Dedication plaque 1 EA 3,500.00 3,500

Circular cafeteria tables 19 EA 500.00 9,500
Rectectangular cafeteria tables 12 EA 500.00 6,000

----------
1,503,257

TOTAL C10 - INTERIOR CONSTRUCTION 7,086,239

C20 - STAIRS

C2010 STAIR CONSTRUCTION  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

A-402:
Metal Pan Dinning Comm Stair & Rails 5'W x 14'H 1 FLT 48,000.00 48,000

Typ Metal Pan  Switchback Stair & Rails:
Part C W Stair Hall 5' 6"W x 14'H 2 FLTS 57,500.00 115,000
PH Part C W Stair Hall 5' 6" W x 14'H 1 FLTS 57,500.00 57,500
Part C E Stair Hall 5' 6"W x 14'H 2 FLTS 57,500.00 115,000
*Balustered guardrail  

Stage access  stair & rails W /C1030
A Alternating tread roof access stair (1 EA) 1 EA 14,000.00 14,000

033000 CAST IN PLACE CONCRETE

Metal Pan Stair Conc Fill 6 FLTS 3,500.00 21,000

----------
370,500

C2020 STAIR FINISHES  

090005 RESILIENT FLOORING*

Typ Rubber Stair Finish:
Dinning Commons Stair 5'W x 14'H 108 LFT 19.20 2,074
Part C W Stair Hall 5' 6"W x 14'H 264 LFT 19.20 5,069
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PH Part C W Stair Hall 5' 6" W x 14'H 132 LFT 19.20 2,534
Part C E Stair Hall 5' 6"W x 14'H 264 LFT 19.20 5,069
Rubber stair mid landing 350 SF 22.00 7,700

090007 PAINTING*

Paint  Stair & Rails(nic SS):
Dinning Commons Stair 1 FLTS 3,600.00 3,600
Stair Hall 5 FLTS 3,600.00 18,000

----------
44,046

TOTAL C20 - STAIRS 414,546

C30 - INTERIOR FINISHES

C3010 WALL FINISHES  

062000 FINISH CARPENTRY

Auditorium-A-255, A-420 Allow:
Allow- Stage opening trim (2'W open  42' x 20' 6") 83 LF 245.00 20,335
Stage access low wall cap 90 LF 75.00 6,750
Allow- Low wall  wd finish panels NIC
Stage reflector w/pocket (A6/A-553) W / CLG Finishes
Stage front wall panel 884 SF 90.00 79,560
Aud rear & side wall  panel W / 097000
Wd wall base W / Floor Finised

Allow:
Misc media ctr  trim & panels(A-253) 1 LS 5,000.00 5,000
Plastic Wall Panel -Allow (066400) TBD

090002 TILE*

Allow - 12x 24 Large Format Porcelain Wall Tile (Per Finish Schedule):
PT Vestibule full ht( per fin sch) 500 SF 31.50 15,750
PT Corridor( 4' 6"H includes wall base) 8,719 SF 31.50 274,649
PT Drinking fountain alcoves 800 SF 31.50 25,200
CT  Servery 10'H (A-257) 1,057 SF 31.50 33,296
CT Cafe   @ booth seating 594 SF 31.50 18,711
Premium tile backer board by 09250

Allow -12x 24 Large Format Porcelain Wall Tile Finish Allowances( Typ Scheduled 51 3/4"H):
Part B Café   Stair (A-402) 380 SF 31.50 11,970
Part C W Stair Hall (A-403) 800 SF 31.50 25,200
PH Part CW Stair Hall (A-403) 500 SF 31.50 15,750
Part C E Stair Hall (A-404) 800 SF 31.50 25,200
Premium tile backer board by 09250

All Walls - 6x12 Ceramic Wall  Tile(CT-1/CT-2/CT-3) 
Wing A Multi user toilet rm 6'H 1,368 SF 29.50 40,356
Wing C Multi user toilet rm  6'H 3,756 SF 29.50 110,802
Wing C Multi user toilet rm  9'H 432 SF 29.50 12,744
Wing A PE Multi user toilet rm   6'H 474 SF 29.50 13,983
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Student/Staff  sgl & multi  user toilet rm   6'H 3,000 SF 29.50 88,500

Ceramic Tile Backsplash-A-259 Allow:
CT - 10 Coulmns 100 50 35.00 3,500

ADA Shower enclosure( 3 x 3) W / PLUMBING

097000 ACOUSTICAL TREATMENT

Sound Absorbing Wall Units Tectum Panel (098433
Main Gym  3,376 SF 19.50 65,832

AWP Fabric Wrapped Fixed Sound- Absorbing Wall Panel(097723)-Allow:
Music  Rms 1660 SF 35.00 58,100
Media Center (12/21/22 Memo) 200 SF 35.00 7,000
Mothers Rm (1 EA) 50 SF 45.00 2,250
AWP - 8 ASD High Needs Sub-Sep  Class Room -1" 150 SF 45.00 6,750
AWP - 8 ASD High Needs Sub-Sep Suite  -1" 150 SF 45.00 6,750
Team Commons &  Acad Corridor ( 3 FLR) 710 SF 45.00 31,950
Conference RM 50 SF 45.00 2,250

Auditorium Acoustical  Panel A-256-Allow  (098433 ):
AWP - 2 Rear wall 14'H fabric wrapped  panel 1,010 SF 36.00 36,360
AWP - 2 Rear wall 7'H sound absorb wall panel (098433 415 SF 36.00 14,940
AWP - 5 N/A

Auditorium Wall Panel A-256 & A-421 -Allow:
Sidewall shaped GFRG panel refl( 092713.D) 3,703 SF 80.00 296,240
*Panel complete w/ framing & trim

090007 PAINTING*

Interior painting- walls 142,704 GSF 2.05 292,543

097200 VINYL WALL COVERING TBD

109000 MISCELLANEOUS SPECIALTIES

Vinyl Wall Protection (102600):
Hallway wall covering (A-266) 1,770 SF 15.00 26,550

FRP Impact Resistant Wall Covering -Allow (102600):
Kitchen 8'H  (per fins sch) 3,127 SF 12.00 37,524
Receiving, Janitor closet & storage rms 880 SF 12.00 10,560

Environmental Graphics-(101413 allow) W / C1030

----------
1,722,854

C3020 FLOOR FINISHES  

033000 CAST IN PLACE CONCRETE

Sealed Concrete  Floor - S. Conc.
Mech, elec & storage 3,587 SF 2.10 7,533
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Aud seating 2,688 SF 2.10 5,645

Polished Concrete Floor P. Conc.:
Art Rm w/storage 3,192 SF 11.00 35,112
Eng Rm w/storage 1,345 SF 11.00 14,795

062000 FINISH CARPENTRY

Wd wall base:
Auditorium 408 LF 13.50 5,508
Media ctr 254 LF 13.50 3,429

090002 TILE*

Toilet rms tile wall base @ epoxy flr w/ wall tile
Kitchen  Wall base W / resinous flr

090005 RESILIENT FLOORING*

Floor Moisture mitigation sys(091016) TBD
Linoleum Sheet LINO 83,853 SF 7.90 662,439
A-460  Premium custom cut pattern  LINO 1 LS 15,000.00 15,000

Composition Rubber Tile Flooring CRF-1 :  
OT / PT Rm(1EA) 928 SF 21.00 19,488

Stair Hall  660 SF 21.00 13,860
Stair Hall  mid landing W / C2020
Stair Hall treads  W / C2020

Rubber wall base 23,000 LF 3.35 77,050
*assumes tile base @ corridor

096723 RESINOUS  FLOORING

Epoxy Resinous Flooring:
REF-1 Toilet rms 4,920 SF 18.90 92,988
REF-2 MEP &storage rms w/Int. Wall Base 3,037 SF 18.90 57,399
REF-3 Kitchen w/Int. Wall Base 2,602 SF 18.90 49,178

096400 WOOD   FLOORING

Main Gym  WAF-1:
Athletic wood sports  flr sys 9,545 SF 20.75 198,059
Wall vent base/transition 392 LF 6.80 2,666

Auditorium Stage WAF-2:
Stage  Floor 1,908 SF 20.00 38,160
Stage  nosing 61 SF 45.00 2,745
Wall vent base/transition 126 LF 6.80 857
Stage stair finish   2 FLT 1,800.00 3,600

*System complete includes subfloor & finish
*Includes Sections 096400 & 096466

096800 CARPET 
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Sheet Carpet:
Auditorium Aisles 2,700 SF 5.50 14,850

Carpet Tile :
Administration 4,930 SF 5.70 28,101
Media center 3,580 SF 5.70 20,406
Music rms 3,404 SF 5.70 19,403

*Includes sections 096813-096816

129000 MISC FURNISHINGS

MAT-1 Vestibule floor mat  (124813) 727 SF 12.00 8,724
*Entrance carpet tiles

----------
1,396,993

C3030 CEILING FINISHES  

062000 FINISH CARPENTRY

Auditorium-A-255, A-420 Allow:
Stage reflector w/pocket (A6/A-553) 200 SF 110.00 22,000

079500  EXPANSION JT ASSEMBLIES

Ceiling wall exp jt 70 LF 25.00 1,750

092116 GYPSUM WALLBOARD ASSEMBLIES

Gyp  Ceiling:
Toilet & locker rms  5,635 SF 14.20 80,017
Gyp Sound Isolation Ceiling N/A
Academic corridor gyp cloud- complete( 9 EA) 904 SF 16.00 14,464
Class gyp clg @ op partition horiz 2,470 SF 14.20 35,074
Typ Gyp ceiling 6,760 SF 14.20 95,992

Gyp  Soffits Complete @ :
Lobby bridge  soffit fold(A-560) 42 LF 110.00 4,620
Bulkhead @ Skylight ( 1 EA) 64 LF 75.00 4,800
Typ ACT - Gyp transition 1,121 LF 55.00 61,655
6"W Bulkhead @  Exp deck transition 257 LF 75.00 19,275
Typ Gyp soffit @ Class Op Part. 720 LF 58.00 41,760
Gyp soffit @ FR Accordion Door 13 LF 135.00 1,755
6"W Gyp soffit @ Class Corridor cloud(A-456) 519 LF 64.00 33,216
Typ Gyp soffit @ Class Corridor cloud(A-456) 285 LF 55.00 15,675
6"W Gyp soffit @ Lobby cloud 694 LF 64.00 44,416

Sprayed Acoustical Insulation -K-13 ceiling spray (098129):
Upper Lobby 1,079 SF 13.50 14,567
Engineering Classroom 1,264 SF 13.50 17,064

Auditorium Allow A-553 :
GFRG clg panel & trim ( 092713.D) 4,387 SF 85.00 372,895

*Are  Clg panels (front of stage)the Stage acoustic clg panels (116210) and is this included in Theater design allowance ?????
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090003 ACOUSTICAL TILE*

ACP-1 2x2  - typ. 85,700 SF 8.15 698,455

ACP-2 2x2 (Health Zone):
Kitchen  & Servery 3,562 SF 8.80 31,346

MCP-1 2x6  ( 095133 wood look ) 3,766 SF 55.00 207,130

A-456 Café Ceiling ( Baffle below below act - 1 ):
ACP-1 2x2  - typ. 1,317 SF 8.10 10,668
MCP-2 Baffle 1,773 LF 42.00 74,466
*Includes sections 095113, 095133, & 098444

090007 PAINTING*

Paint gyp ceiling 15,769 SF 1.20 18,923
Paint gyp soffit 10,000 SF 1.20 12,000

Paint Exp  Steel Structure /Deck( 100 %):
ETS Mech, elec  & storage rms 4,502 SF 2.00 9,004
Main Gym 9,582 SF 3.00 28,746
Stage 1,600 SF 2.00 3,200
Upper Lobby K-13
Engineering Classroom K-13

----------
1,974,932

TOTAL C30 - INTERIOR FINISHES 5,094,779

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS  
 

140001 ELEVATORS & LIFTS*

Passenger/Freight   Elevator - 1 Door 3 STOP 75,000.00 225,000
* MRL  5,000 lb

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Elev. framing 1 EA 4,000.00 4,000
Elev. pit ladder 1 EA 1,800.00 1,800
Elev. sump grate 1 EA 1,500.00 1,500

----------
232,300

TOTAL D10 - CONVEYING 232,300
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D20 - PLUMBING

D2010 PLUMBING  

220001 PLUMBING*

Fixtures:   
WC-1&2 Water Closet 72 EA 2,100.00 151,200
UR-1 &2 Urinal 2 EA 1,750.00 3,500
Lav-1 Lavatory 21 EA 1,450.00 30,450
LAV-2  Lavatory  (2 Station) 6 EA 6,000.00 36,000
LAV-3Lavatory  (3 Station) 2 EA 8,500.00 17,000
SK-1 Counter Sink 4 EA 1,500.00 6,000
SK-2 Counter Sink 12 EA 1,500.00 18,000
SK-4 Counter Sink (Install Only) 59 EA 850.00 50,150
SK-5 Art Room Sink (inc. plaster trap) 2 EA 2,750.00 5,500
SK-6 Art Rm sink  ( inc. plaster trap ) 2 EA 2,750.00 5,500
Mop Service sink 3 EA 2,800.00 8,400
Electric Water Cooler 10 EA 4,000.00 40,000
Eye wash 3 EA 2,250.00 6,750
Emergency Showr/Eye wash 11 EA 3,500.00 38,500
Shower 3 EA 2,800.00 8,400
SK3 Floor (Install Only) 39 EA 850.00 33,150
FD-1 Floor drain 25 EA 750.00 18,750
WH Wall Hydrant 12 EA 1,000.00 12,000
FS -1 2 EA 1,800.00 3,600
HB 8 EA 475.00 3,800
Fixture Connections 278 EA 350.00 97,300

Auto Sensor ( batt. ):
Flush valve 74 EA 510.00 37,740
Lav Sensor 29 EA 485.00 14,065

 
Domestic Water Heater:  
EWH (800 gal) 3 EA 110,000.00 330,000
EWH (50 gal) 1 EA 12,500.00 12,500
Instantaneuos HWH 1 EA 2,500.00 2,500
Misc. Valve and trim 1 LS 15,000.00 15,000
Master mixing valve 1 EA 35,000.00 35,000
Circulation Pump:   
RP-1 2 EA 1,800.00 3,600
Expansion Tank:   
ET/1 3 EA 2,800.00 8,400
Booster Pump 1 EA 45,000.00 45,000

Roof/Storm Drain System
Storm UG
4"-6" 509 LF 65.00 33,085
8" 515 LF 145.00 74,675
10" 48 LF 250.00 12,000
12" 71 LF 295.00 20,945
FCO 20 EA 425.00 8,500

Storm AG
4"-6" 1,549 LF 65.00 100,685
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8" 147 LF 145.00 21,315
Pipe Insulation 1,696 LF 13.00 22,048
RD 36 EA 1,650.00 59,400

Sanitary System  
Underground D/W/V Pipe:  
3" 35 LF 42.00 1,470
4"-6" 1,139 LF 65.00 74,035
FCO 20 EA 475.00 9,500
Floor Drain 22 EA 850.00 18,700
Trap Primer 1 LS 7,500.00 7,500
Elevator Sump Pump 1 EA 2,500.00 2,500
Gas/Oil Seperator 1 EA 4,500.00 4,500
Sewage Ejector Pump 1 EA 45,000.00 45,000

Kitchen Waste  
Underground D/W/V Pipe:  
4"-6" 425 LF 55.00 23,375
Grease interceptor - exterior w/site
GI Interior grease trap 75 Gal 2 EA 5,000.00 10,000
GI Interior grease trap 100 Gal 1 EA 7,500.00 7,500

 
Above Ground D/W/V Pipe:  
4"-6" FM 535 LF 65.00 34,775
2"-4" 6,522 LF 42.00 273,924
CO 20 EA 450.00 9,000

 
Lab Waste  
Underground D/W/V Pipe:  
4"-6" 912 LF 90.00 82,080

 
Lab Above Ground D/W/V Pipe:  
4"-6" FM 875 LF 95.00 83,125
2"-4" 2,255 LF 85.00 191,675
2"-4" FM 875 LF 95.00 83,125
CO 8 EA 450.00 3,600
Acid Nuetralization Chip Tanks 41 EA 1,200.00 49,200
Lab Sewage Ejector Pump 1 EA 40,000.00 40,000

Domestic Piping/W insulation:
Branch 2"-1/2" 7,952 LF 40.00 318,080
Main 4"-3/4" 7,245 LF 60.00 434,700
NPW Branch 3/4-1/2" 2,471 LF 38.00 93,898
NPW Main 1-1/4"-3/4" 1,838 LF 50.00 91,900
Pipe Valves and Fittings 1 LS 50,000.00 50,000
RPV @ Mech 1 LS 3,000.00 3,000
Water Hammer arrestors 1 LS 10,000.00 10,000

Natural Gas System:
Generator Connection 215 LF 70.00 15,050
Generator connection and isolation valve 1 EA 7,500.00 7,500

Underground Water Service:   
6" 10 LF 125.00 1,250
Heat Trace 1 LS 5,000.00 5,000
PRV Station main 1 LS 10,000.00 10,000
Water service bfp and rough 1 LS 7,500.00 7,500
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Test and Sanitize 1 LS 25,000.00 25,000
Kitchen Connection 1 LS 45,000.00 45,000
Core and Firesafing 1 LS 15,000.00 15,000
Seismic restraint 1 LS 10,000.00 10,000

Test , misc gc 1 LS 150,000.00 150,000

----------
3,797,870

TOTAL D20 - PLUMBING $26.64  /SF 3,797,870

D30 - HVAC

D3010 HVAC  

230001 HVAC*
 
Energy Recovery Rooftop Unit w/ACCU:
ERU 45,000 CFM 30.00 1,350,000
ACCU 215 TONS 2,200.00 473,000
Stands 6 EA 1,500.00 9,000
REF 200 LF 45.00 9,000
Packaged Rooftop Unit:
AHU-1-2 15,000 CFM 36.50 547,500

Spring Isolated Curbs 6 EA 15,000.00 90,000
Merv Filters 6 EA 5,000.00 30,000

Sound Attenuation (ERU/AHU S&R) 120,000 CFM 0.75 90,000

VRF System
ACCU 154 TONS 2,300.00 354,200
Stands 5 EA 1,500.00 7,500
Branch Controller 18 EA 10,000.00 180,000
VRF Indoor Units 118 EA 3,650.00 430,700
REF  Main 3,000 LF 45.00 135,000
Ref branch 18,880 LF 40.00 755,200
Isolation valve 292 EA 125.00 36,500
Condensate Pumps 2 EA 350.00 700

Condensate drain pipe 3,540 LF 36.00 127,440

3 Ton Split Condensing Unit
ACCU/AC/ Line Set 9 EA 18,500.00 166,500
Condensate Pumps 9 EA 350.00 3,150

Suplemental Electric Heating
VAV (Electric Coil) 7 EA 1,500.00 10,500
FTR 10 EA 400.00 4,000
EUH 11 EA 1,800.00 19,800

Air Distribution:
Registers, Grilles, Diffusers 715 EA 210.00 150,150
Auto Damper 18 EA 1,400.00 25,200
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Fire damper 18 EA 550.00 9,900
Constant Volume Damper 12 EA 850.00 10,200
Galvanized ductwork 82,000 LBS 18.50 1,517,000
1" Duct insul 62,000 SF 4.50 279,000
3" Fiberglass Board Ins. 4,500 SF 12.00 54,000
2 hr fire wrap - dbl lyr 1,500 SF 18.50 27,750
Kitchen hood exhaust duct - welded 3,000 LBS 22.00 66,000
SS dishwasher ductwork 500 LBS 25.00 12,500
Fabric Duct 180 LF 15.00 2,700
VAV Box 62 EA 1,150.00 71,300
Exhaust VAV 26 EA 1,000.00 26,000
Kitchen Exhaust 1 EA 12,000.00 12,000
Kiln Exhaust 1 EA 8,000.00 8,000
Gym Fan 4 EA 3,500.00 14,000
Dish Washer Exhaust 1 EA 1,200.00 1,200
Janitor/ Receiving Exhaust Fan 2 EA 1,500.00 3,000
Main Electric Room Fan 1 EA 1,800.00 1,800
Stairwell  Transfer Fans 1 LS 5,000.00 5,000
Kitchen Scrubber Fan 1 ALLOW 30,000.00 30,000

MAU - 1 (4,725cfm) 1 EA 100,000.00 100,000

Temperature Control/CO2 Monitoring 142,704 SF 7.50 1,070,280

Seismic/ vibrator control 1 LS 15,000.00 15,000
Test and balance 142,704 GSF 0.85 121,298
Rigging 1 LS 75,000.00 75,000
Commission coordination 1 LS 35,000.00 35,000
Start-Up 1 LS 35,000.00 35,000
REF Charge 1 LS 10,000.00 10,000
BIM 1 LS 35,000.00 35,000
GC & misc. 1 LS 200,000.00 200,000
*Fire safing carried w/ fittings

----------
8,852,968

TOTAL D30 - HVAC $62.09  /sf 8,852,968

D40 - FIRE PROTECTION

D4010 SPRINKLERS  

210001 FIRE SUPPRESSION*

Sprinkler System
Fire and Jockey Pump 1 LS 105,000.00 105,000
8" Double Check Valve assembly 1 LS 15,000.00 15,000
Wet Valve Alarm 1 EA 4,500.00 4,500
Dry Valve alarm and Compressor 1 EA 7,600.00 7,600
Siamese connection 1 EA 2,600.00 2,600
4" FCVA 7 EA 2,150.00 15,050
FD Hose Valve Cabinet 9 EA 3,500.00 31,500
4" Butterfly valve 2 EA 1,250.00 2,500
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6" Butterfly valve 2 EA 1,650.00 3,300
FDC 1 EA 1,150.00 1,150
Electric bell 1 EA 900.00 900
2" Drain 115 LF 32.00 3,680

 
Switches:
Pressure 10 EA 310.00 3,100
Tamper 10 EA 310.00 3,100

 
Heads and Branch: 1,407 EA 430.00 605,010
Concealed pendant Included Above
Sidewall Included Above
Dry pendant Included Above
Upright w/ cage Included Above
Upright Included Above
Canopy dry sprinkler system 1 ALLOW 25,000.00 25,000

Mains and Standpipe:
4"-6" 2,875 LF 65.00 186,875
Misc. valves 1 LS 15,000.00 15,000

Underground Fire Prot. Service:   
8" 10 LF 150.00 1,500
Test , drawings, misc gc 1 LS 60,000.00 60,000

----------
1,092,365

TOTAL D40 - FIRE PROTECTION $7.66  /sf 1,092,365

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION  

260001 ELECTRICAL*
Lighting
Exit 72 EA 450.00 32,400
LP 4,329 LF 132.00 571,428
LP2 20 EA 615.00 12,300
LR 1,817 LF 110.00 199,870
LR2/LR3 227 EA 285.00 64,695
LR5 103 EA 240.00 24,720
LR6 28 EA 265.00 7,420
LS 333 LF 77.00 25,641
LW1 11 EA 515.00 5,665
LW2 10 EA 265.00 2,650
LW3 10 EA 265.00 2,650
LW4 3 EA 265.00 795
LW5 9 EA 675.00 6,075
MC-12/2 30,000 LF 3.94 118,200
EMT-3/4"C-3#12 4,100 LF 9.14 37,474
Lighting Control 142,704 GSF 1.90 271,138

High Power Wiring Devices:
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Duplex 342 EA 65.60 22,435
GFI Ceiling mtd 65 EA 71.60 4,654
Single Receptacle 26 EA 61.40 1,596
GFCI GFI 127 EA 71.60 9,093
Double duplex 40 EA 94.00 3,760
Double duplex - USB 27 EA 96.00 2,592
J box w/equip conn 116 EA 135.00 15,660
Duplex - dual controlled 407 EA 110.00 44,770
Double Duplex - dual controlled 61 EA 113.00 6,893
CR cord reel 65 EA 815.00 52,975
Dryer 1 EA 115.00 115
J hand dryer ckt 38 EA 69.00 2,622
PT poke thru 2 EA 635.00 1,270
Floor core 2 EA 220.00 440
FB floor box 22 EA 635.00 13,970
Kiln 2 EA 235.00 470
Gym eq pnl wiring 2 EA 80.00 160
Bleacher feed 1 EA 310.00 310
Range recept 1 EA 180.00 180
NEMA Spec Purpose outlet 15 EA 185.00 2,775
Key sw 6 EA 90.00 540
Disc. Sw 3 EA 310.00 930
MC-12/2 35,000 LF 3.94 137,900
EMT-3/4"C-3#12 5,000 LF 9.14 45,700

Mechanical/Kitchen Wiring 142,704 GSF 2.50 356,760

MSB 2500A w/ 2500 breaker 1 EA 140,000.00 140,000
SPD main - surge prot. Dev 1 EA 1,595.00 1,595
Digital in board monitoring 1 EA 7,140.00 7,140
Main swbrd serv ground 1 EA 1,415.00 1,415
Elev - disc switch's w/term 2 EA 640.00 1,280
1000A 1 EA 28,500.00 28,500
400A 5 EA 5,100.00 25,500
250A 2 EA 6,995.00 13,990
225A 11 EA 6,450.00 70,950
150A 5 EA 4,210.00 21,050
100A 14 EA 3,800.00 53,200
50A 2 EA 1,745.00 3,490
Panel SPD 19 EA 850.00 16,150
ATS 1000A 1 EA 17,500.00 17,500
ATS 100A 1 EA 3,800.00 3,800
Elevator Controller 1 EA 2,500.00 2,500
FP Controller 1 EA 2,500.00 2,500
XFMR
15KVA 2 EA 4,150.00 8,300
30KVA 1 EA 5,000.00 5,000
45KVA 4 EA 6,500.00 26,000
75KVA 1 EA 10,000.00 10,000
112.5KVA 1 EA 22,500.00 22,500
Xfmr grounds 9 EA 360.00 3,240
Panel Feeders 142,704 GSF 4.00 570,816

Emer. Gen/Set & ATS:
500 kw Gas D/S 1 EA 410,000.00 410,000
Load Bank inc.
Manual Transfer Switch 1 EA 6,000.00 6,000
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Sound att. Hsg 1 EA 640.00 640
Receive rig & set 1 EA 11,280.00 11,280
800A/3P output C/B 1 EA 240.00 240
150A/3P output C/B 1 EA 240.00 240
Unit mtd  EPO 1 EA 680.00 680
In bldg EPO 1 EA 1,165.00 1,165
Internal panel 1 EA 480.00 480
Remote annun 1 EA 800.00 800
Batt. Chgr tie-in 1 EA 210.00 210
Jacket wtr htr tie-in 1 EA 210.00 210
EMT-1 14"C-18#14 & 2#10 200 LF 34.00 6,800
EMT-1 1/4"C-6#6 & 1#10 200 LF 26.00 5,200
260A 3R 3 way docking sta - 
  ESL-T30-X-2600-H 1 EA 5,470.00 5,470

1" PV for future 1 LS 22,000.00 22,000
Inverter Rough-in 1 LS 10,000.00 10,000
Temp Power and Light 1 LS 100,000.00 100,000

Lightning Protection 2 EA 30,000.00 60,000

Fire Alarm 
Bi-Direction Antenna 1 LS 95,000.00 95,000
Fire Alarm System & BDA:
WP roof mtd/ext 6 EA 108.00 648
Radio m-box antenna 1 EA 480.00 480
Radio m-box mas on stair 1 EA 320.00 320
M-box conduit & cable 150 LF 7.60 1,140
2"C Standpipe for BDA 2 EA 245.00 490
EMT-2"C w/radial cable 110 LF 12.10 1,331
Digital dialer (2 line) 1 EA 160.00 160
FACP main control pnl 1 EA 55,000.00 55,000
VEP voice evac pnl 1 EA 4,120.00 4,120
PEP power extender pnl 3 EA 1,230.00 3,690
Red beacon 3 EA 485.00 1,455
Bell 1 EA 360.00 360
ANN remote annun w/voice control 2 EA 7,900.00 15,800
KB ext knox box 2 EA 660.00 1,320
Digital Alarm Communicator Receiver 1 EA 2,720.00 2,720
Emergency Voice Microphone Module 2 EA 1,800.00 3,600
Fire Alarm Control Unit 1 EA 1,380.00 1,380
Fire Alarm Remote Annunciator 1 EA 1,460.00 1,460
Control Module 50 EA 730.00 36,500
Smoke Detector 92 EA 350.00 32,200
Smoke Detector- Elev 3 EA 375.00 1,125
Spkr/strobe 205 EA 450.00 92,250
Visual Strobe 30 EA 400.00 12,000
MAG door holder 18 EA 245.00 4,410
Pull Station 20 EA 375.00 7,500
Duct detector 22 EA 565.00 12,430
AAI remote alrm ind 22 EA 225.00 4,950
TS FS tamper or flow w/mon. mod 20 EA 205.00 4,100
Z AAM - zone address module 48 EA 205.00 9,840
J 4" oct - jbox 52 EA 32.00 1,664
J 4" Sq w/ DR 125 EA 39.60 4,950
BB A/V back box 150 EA 58.00 8,700
Programming & pretest 1 EA 3,920.00 3,920
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CFD testing & cert 1 EA 3,920.00 3,920
Flow & air testing 1 EA 1,500.00 1,500
AFC #4901 MC 16/2 & 14/2 8,500 LF 4.20 35,700
MC-4/C #14 red jacket 10,000 LF 2.90 29,000
EMT-3/4"C - 4/C#14 2,200 LF 6.80 14,960

D5030 COMMUNICATION & SECURITY
`  

Integrated Security  :
IESS Security Systems w/Video Door Intercom:
VMS 1 LS 20,000.00 20,000
Door Intercom 2 EA 2,200.00 4,400
Card Reader 28 EA 2,100.00 58,800
Keypad 1 EA 950.00 950
Door contact 26 EA 385.00 10,010
2 kw UPS W/ffe
VES 3 EA 3,500.00 10,500
Communication Video Surveillance:
CAM Exterior Mount 19 EA 2,450.00 46,550
CAM 71 EA 1,875.00 133,125
Motion Sensor 57 EA 340.00 19,380
Touch pad key pad 5 EA 950.00 4,750
Duress button/ Panic Strobe 4 EA 1,000.00 4,000
CCTV Racks and Security Head End 1 EA 45,000.00 45,000
Intrusion Alarm with Head End 1 EA 22,000.00 22,000
Camera license 90 EA 150.00 13,500
CAT 6A E 8,000 LF 2.40 19,200
NVE equipment ( 32 cam per ) 4 EA 3,500.00 14,000
Belson Security cabling 6,500 LF 2.40 15,600
Programing, Setup and testing 1 LS 40,000.00 40,000

Site Security: w/ Site Electric

Tele/data:
WAP ( excluding node ) 121 EA 300.00 36,300
Wall Phone 112 EA 225.00 25,200
2 data - wall 325 EA 360.00 117,000
Video Outlet 68 EA 350.00 23,800
Structured Cabling and backbone 1 LS 275,000.00 275,000
MDF 1 EA 12,500.00 12,500
IDF 3 EA 8,000.00 24,000
Digital Signage (OFCI) 8 EA 500.00 4,000

Alert Clock system 1 LS 75,000.00 75,000
Public Address Speaker 312 EA 245.00 76,440
Local Public Address Station 23 EA 1,100.00 25,300
Head end PA system 1 LS 30,000.00 30,000
Speech Reinforcement 61 EA 2,900.00 176,900

Network Switches w/ ff&e
Wireless access budget w/ ff&e
Cell phone amplification system 142,576 SF 1.00 142,576

D5090 OTHER ELECTRICAL SYSTEMS
 

Theatrical Lighting and Dimming 1 LS 311,745.00 311,745
Auditorium & Specialty Space Av Equip(Acentech ) 1 LS 875,900.00 875,900
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AV Rough-in 1 LS 60,000.00 60,000

A1 Wireless Microphone Antenna 10 EA Incl. Above
A2  Assisted Listening Antenna 7 EA Incl. Above
Floor Box 4 EA Incl. Above
Receptacle Panel 21 EA Incl. Above
Projection Screen 4 EA Incl. Above
Wall Mtd Video Projector 5 EA Incl. Above
Display Back 1 EA Incl. Above
Wall Mtd Touch Panel 7 EA Incl. Above
Ceiling Loudspeaker 43 EA Incl. Above
Ceiling Mic 8 EA Incl. Above
Wall Mtd Loudspeaker 6 EA Incl. Above
Speaker Station 2 EA Incl. Above
Motor Controller 3 EA Incl. Above
Camera 7 EA Incl. Above
Production Comm 2 EA Incl. Above
Junction Box 4 EA Incl. Above
Front Fill Loudspeaker 5 EA Incl. Above
Wall mtd Button Panel 1 EA Incl. Above

Demo and Disconnect 1 LS 18,000.00 18,000

18% OH&P 1 LS 1,280,347.45 1,280,347
Direct Job Expense 1 LS 500,000.00 500,000

----------
8,893,389

TOTAL D50 - ELECTRICAL $62.38  /sf 8,893,389

`

E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT  

114000 FOOD SERVICE EQUIPMENT
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Kitchen equipment & casework - allow 1 LS 1,465,000.00 1,465,000
*12/21/2022 Estimate  Schiavone Designs

----------
1,465,000

E1090 OTHER EQUIPMENT  

113100 RESIDENTIAL APPLIANCES

Family & Consumer Science Class Room (1 EA): 
Refrigerator / freezer  1 EA 1,400.00 1,400
Range 5 EA 750.00 3,750
Washer 1 EA 1,000.00 1,000
Dryer 1 EA 1,000.00 1,000
CTR Microwave 2 EA 500.00 1,000
Dishwasher 1 EA 1,000.00 1,000

Medical Office:
Lockable Undercounter Refrigerator  3.32 cf 1 EA 1,400.00 1,400

Teacher Lounge  (1 ea):
Refrigerator / freezer 1 EA 1,400.00 1,400
Built-in Microwave 2 EA 500.00 1,000

Main Office Kitchenette (1 ea)-Allow :
Undercounter Refrigerator  5.5 cf 1 EA 1,400.00 1,400
CTR Microwave 1 EA 500.00 500

Custodian Break Rm A146.1 (1 ea)-Allow :
Undercounter Refrigerator  5.5 cf 1 EA 1,400.00 1,400
CTR Microwave 1 EA 500.00 500

Mothers Rm-Allow:
Undercounter Refrigerator 1 EA 1,400.00 1,400

Cafeteria:
CTR Microwave 3 EA 500.00 1,500

Store Rm Laundry:
Washer 2 EA 1,000.00 2,000
Dryer 2 EA 1,000.00 2,000

116600 GYMNASIUM  EQUIPMENT

Main Gymnasium:
Basketball backstops  6 EA 9,500.00 57,000
Gym equip control sys(spec) W / ADJ backstop
Volley ball court equip.  ( 3 pair) 3 EA 4,000.00 12,000
Badminton court equip. 1 LS 2,500.00 2,500
Wall padding  - 6' 10" 1,630 SF 18.25 29,748
Climbing ropes - allow 1 LS 2,500.00 2,500
Pull up bars - allow 1 LS 2,500.00 2,500
Basketball/volleyball scoreboard 8x6 w/ shot clocks 1 EA 24,000.00 24,000

Allow (116653):
Gym Motor op roll up divider( 84'x 25') 2,100 SF 19.50 40,950
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Furnished & Installed By Owner(A-254): TBD
Telescopic elec op bleacher  89' W(126600) 500 SEAT 140.00 70,000

*Includes section 116653 & 126600

119000 MISC. EQUIPMENT

Science Laboratory Class Equipment ( 9 EA 115300):
Safety goggle storage cab 9 EA 350.00 3,150
Fume hood -allow N/A
Glass drying rack ( 6/RM) 54 EA 250.00 13,500
Fire ext & cab-allow 9 EA 375.00 3,375
Fire blanket 9 EA 250.00 2,250
First Aid Kit 9 EA 250.00 2,250
Lab Refrigerator -allow 9 EA 1,250.00 11,250

Science Laboratory Storage Equipment (  115300):
Chem storage Cab-allow 1 EA 1,200.00 1,200
Haz Mat storage Cab-allow 1 EA 1,500.00 1,500

Elec. Op Projection Screen & Controls(115213): W/ Aud & Specialty Space Av Equip(Acentech 5/27/22)

Allow :
Auditorium-Stage lighting sys(Theater Design Inc) w/ electrical
Auditorium-Stage  Rigging & Draperies(Theater Design I 1 LS 122,835.00 122,835
*includes sections 116143-116210

Allowance:
Elec op changing table(117900) 1 EA 6,500.00 6,500
Fixed changing table(117900) 1 EA 3,000.00 3,000
Therapy swing support (117900) w/ ff&e
Display screen wall mtd supports 1 LS 2,500.00 2,500
AED & cabinet 3 EA 1,200.00 3,600
Engineering Classroom Equipment NIC
Kiln ( 2 EA) w/ ff&e
Lockable medicine cabinet-health office 1 EA 2,000.00 2,000
Library equipment NIC
Loading dock leveler (111300) 1 EA 7,500.00 7,500
Loading dock bumpers (111300) 1 LS 4,000.00 4,000

BLDG Maintenance Davit system( 112424):
Roof Davit Boom @ Hatch 1 EA 10,000.00 10,000

----------
465,258

TOTAL E10 - EQUIPMENT 1,930,258

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS  

129000 MISC FURNISHINGS

Seating(126100):
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Auditorium  Fixed Seat 420 EA 315.00 132,300

Allow -Ext Manual Op Roller Shade @:
WT - 1 Window sgl shade 7,000 SF 9.00 63,000
WT - 2 Manuel dbl 1,725 SF 12.00 20,700
WT - 3 Café 1,100 SF 9.00 9,900

Ext Motor Op Roller Shade @ CW :
WT - 4 Media Center 504 SF 25.00 12,600
WT - 4 Gym 984 SF 25.00 24,600

Interior Openings-Allow:
Typ HM SL  horiz louver blind 2,878 SF 7.50 21,585
Class  op part horiz louver blind 3,249 SF 7.50 24,368
Int motor op shade 1 LS 7,500.00 7,500

123216 MANUFACTORED CASEWORK

DC Display Case-Allow:
DC-1 (3'W x 9'Hx2'D SGLside) 5 EA 4,000.00 20,000
DC-2 (3' 5" W x 9'Hx2'D SGLside) 3 EA 4,000.00 12,000
DC-3 (3'W x 9'Hx2'D SGLside) 7 EA 4,000.00 28,000
DC-4 (3'W x 9'Hx1'D SGLside) 12 EA 4,000.00 48,000
DC-5 (3'W x 9'Hx2'D DBLside) 2 EA 5,100.00 10,200

Tall Storage(lockable) - Allow:
TC24-24 50 EA 1,650.00 82,500
TC30-24 2 EA 1,725.00 3,450
TC36-24 75 EA 1,850.00 138,750
TC36-29 2 EA 2,000.00 4,000
TC48-24 6 EA 2,150.00 12,900
TCL36-24 15 EA 2,000.00 30,000
TWA30-24 60 EA 1,725.00 103,500
TWA36-29 20 EA 2,000.00 40,000
*Tall storage units have white board finish

Base Cabinet W / Counter W/   Rooms
SC  Base Cabinet W / Counter W/   Rooms
LT42-60 W/ Science Rooms
OS36-12 W/ Team Commons
LC27-29 W/ Team Commons
LC27-39 W/ Team Commons

Art Class Room ( 2 EA):
Wall cabinet 16"H 6 LF 195.00 1,170
Wall cabinet 30"H 36 LF 230.00 8,280
Base cabinet ( nic ctr) 42 LF 265.00 11,130
Solid surface counter 42 LF 255.00 10,710
Adj wall shelving 10 LF 48.00 480

Science Class Room ( 9 EA): 
Wall cabinet 16"H 162 LF 195.00 31,590
Wall cabinet 30"H 324 LF 230.00 74,520
Open base cabinet ( nic ctr) 351 LF 220.00 77,220
Base cabinet ( nic ctr) 135 LF 265.00 35,775
Solid surf counter(INT SINK ?) 486 LF 295.00 143,370
Student lab table (5' x 3'6") 54 EA 1,950.00 105,300
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Teacher demo table (5' x 3'6") 9 EA 1,950.00 17,550

Engineering  Class Room (  1 EA):
Open wall cubby  2'H 12 LF 550.00 6,600
Base cabinet ( nic ctr) 27 LF 265.00 7,155
Solid surf counter 27 LF 255.00 6,885
*Excludes student work stations 

ASD High Needs Sub-Sep  Class Room (1 EA): 
Wall cabinet 30"H 20 LF 230.00 4,600
Base cabinet ( nic ctr) 20 LF 265.00 5,300
Solid surf counter  20 LF 255.00 5,100

Family & Consumer Science Class Room (1 EA): 
Wall cabinet 16"H 15.0 LF 195.00 2,925
Wall cabinet 30"H 17.5 LF 230.00 4,025
Base cabinet ( nic ctr) 33.5 LF 265.00 8,878
Solid surf counter  33.5 LF 255.00 8,543

Teacher Lounge C102 (1 ea ):
Wall cabinet 16"H 3.0 LF 195.00 585
Wall cabinet 30"H 20.0 LF 230.00 4,600
Open base cabinet ( nic ctr) 13.0 LF 225.00 2,925
Base cabinet ( nic ctr) 23.0 LF 265.00 6,095
Solid surf counter  36.0 LF 175.00 6,300
Tall micro cab 1 EA 2,000.00 2,000
Mailbox unit -allow W / Fittings

Teacher Collaboration Work  Room  (2 ea ):
Wall cabinet 30"H 16 LF 230.00 3,680
Base cabinet ( nic ctr) 16 LF 265.00 4,240
Solid surf counter  16 LF 245.00 3,920

Nurse Office & Exam rooms-Allow:  
Wall cabinet 16"H 9 LF 230.00 2,070
Wall cabinet 30"H 14 LF 230.00 3,220
Base cabinet ( nic ctr) 14 LF 265.00 3,710
Solid surf counter  23 LF 245.00 5,635

Band Class Rm(1 EA):
Base cabinet ( nic ctr) 6 LF 265.00 1,590
Solid surf counter  6 LF 245.00 1,470

Media Work room:
Open base cabinet ( nic ctr) 6 LF 220.00 1,320
Solid surf counter  6 LF 255.00 1,530

Mothers Rm( 1 EA):
Solid surf counter  7 LF 245.00 1,715
Base cabinet ( nic ctr) 4 LF 265.00 1,060

Team Commons Niche  Locker(105116  A-452 3 LOC): 
6th Grade locker box (12" W x15"D  x15" H) 240 EA 150.00 36,000
*Wood locker w/ p lam face wood doors

Record Room 8 LF 750.00 6,000
Custodial Break Room 12 LF 750.00 9,000
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Misc Casework Allowance:
Class coat hook(15 EA/ LOC) 700 EA 50.00 35,000
Music Practice Room( 3EA) NIC
Art Class Shared Kiln & Storage Rm( 1 EA) NIC
Small Group Room NIC
Science Prep Room  N/A
Science Chem Storage Rm( 1 EA) NIC
Science Neutralization Rm( 1 EA) NIC
Music instrument storage W / FF & E

----------
1,570,623

E2020 MOVABLE FURNISHINGS NIC  

----------
0

TOTAL E20 - FURNISHINGS 1,570,623

F.  SPECIAL CONSTRUCTION & DEMOLITION

F10 - SPECIAL CONSTRUCTION

F1010 SPECIAL STRUCTURES N/A  

----------
0

TOTAL F10 - SPECIAL CONSTRUCTION 0

F20 - SELECTIVE BUILDING DEMOLITION

F2010 BUILDING ELEMENTS DEMOLITION  

BUILDING DEMOLITION See Grand Summary 
MODULAR CLASS DEMOLITION See Grand Summary 

Boiler rm pneumatic controls, compress. 1 LS 1,000.00 1,000
Boilers & related components 4 EA 5,000.00 20,000
Various BMS control panels 1 LS 1,000.00 1,000
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----------
22,000

F2020 HAZARDOUS COMPONENTS ABATEMENT See Grand Summary  

----------
0

TOTAL F20 - SELECTIVE BUILDING DEMOLITION 22,000

G. BUILDING SITEWORK

G10 - SITE PREPARATION

G1010 SITE CLEARING  

311000 SITE PREPARATION & CLEARING  

Site Prep:
Construction entrance, wash down pad 4 EA 7,500.00 30,000
Construction fence 4,417 LF 15.00 66,255
Perim erosion control 4,500 LF 9.50 42,750
Steep slope protection(C-140) 28,000 SF 1.50 42,000
Drain inlet protection - allow 25 EA 95.00 2,375
Erosion control maintenance 1 LS 10,000.00 10,000
Clear &  grub (151,380 SF) 3.5 ACRES 15,000.00 52,500
Tree Removal 10 EA 600.00 6,000
Tree Protection 15 EA 850.00 12,750
Shrub Removals 1 LS 10,000.00 10,000
Street saw cut bit pavement 544 LF 6.25 3,400
Sidewalk saw cut bit pavement 50 LF 6.25 313
Plug drain or Structure 2 EA 1,500.00 3,000
Cap water line 2 EA 1,200.00 2,400
Protect monitoring well 3 EA 2,000.00 6,000
Strip and Dispose Top Soil  w/ earthwork cut
Temp Construction Road and Parking 1 LS 35,000.00 35,000
Snow Removal 1 LS 25,000.00 25,000

Site - Remove Existing:
Entrance sign 1 EA 500.00 500
ST Granite curb @ entry 155 LF 18.00 2,790
Bit sidewalk @  entry 755 SF 1.00 755
Flag pole 1 EA 250.00 250
Conc site stair w/ rails( 2 loc) 250 GSF 5.00 1,250
6' Bench 4 EA 250.00 1,000
Planter 1 EA 500.00 500
Salvage monument 2 EA 3,000.00 6,000
Salvage donation boxes 2 EA 1,500.00 3,000
Wood shed  ( 120 GSF) 1 EA 3,500.00 3,500
Temp class room ( 3 6,000 GSF) By Others
Wood ramp & landing @ temp class 1,117 GSF 2.50 2,793
Conc retaining wall 270 LF 50.00 13,500
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12'H Chain link Baseball backstop 2 EA 1,500.00 3,000
Baseball players bench & pad 4 EA 450.00 1,800
Chain link fence @ players bench 80 LF 10.00 800
4'H C L fence 1,167 LF 12.50 14,588
Water fountain & conc pad 1 EA 500.00 500
Granite curb 200 LF 25.00 5,000
Parking & traffic signage 1 LS 1,000.00 1,000
Bit Pavement - drive 77,610 SF 1.03 79,938
Bit Pavement - walk 10,074 SF 1.03 10,376
Conc Pavement - walk 6,000 SF 1.35 8,100
Elec duct bank 200 LF 42.00 8,400
Drainage  Structure 26 EA 425.00 11,050
Drain Line 687 LF 47.00 32,289
Water line 1,113 LF 34.00 37,842
Hydrant 3 EA 275.00 825
Excavate and backfill leaching field 1,000 CY 45.00 45,000
Septic field 18,000 SF 2.00 36,000
Septic tanks & chambers 1 LS 5,000.00 5,000
Sanitary manhole 1 EA 450.00 450
Sanitary Vent pipes 3 EA 500.00 1,500
Gas lines 997 LF 32.00 31,904
OH wires &  poles By Others 
Site lighting 1 LS 7,500.00 7,500
Misc. site prep 693,431 SF 0.10 69,343

Salvage Existing ( Memo 12/21/2022):
Bike Repair Sta-allow 1 EA 1,500.00 1,500
Playground(incl. structures signage & edging) 1 LOC 25,000.00 25,000
Basketball hoops 2 EA 750.00 1,500
Irrigation controls 1 LS 4,000.00 4,000
Exterior tables (2'5" x 7'10") 8 EA 500.00 4,000
Exterior yellow chairs 30 EA 250.00 7,500
Exterior benches (2'0"x5'10" long) 2 EA 350.00 700
Exterior planters (1'4"x4'4"x3'0"high) 11 EA 500.00 5,500

Existing Playground (C-112  1 LOC):  
Protect play structure & surfacing 3,000 SF 4.00 12,000
Remove  play structure & surfacing 3,000 SF 4.00 12,000
Rework play equipment(recertification) 1 LS 25,000.00 25,000

Slope Protection 45,000 SF 1.00 45,000
Temporary Pavement and Disposal 30,000 SF 12.00 360,000

----------
1,301,485

G1030 SITE EARTHWORK  

310000 EARTHWORK

Phase One:
Strip Soil  - stock pile on site 12,850 CY 7.75 99,588
Site Cut 4,222 CY 11.00 46,442
Site Fill reuse 4,222 CY 10.00 42,220
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Site Fill - import 1,500 CY 22.00 33,000
Stockpile top soil for reuse 8,482 CY 6.00 50,892
Load and Truck top soil 4,368 CY 15.00 65,520
Dispose of Spoil ( unclassified  1.6 ton conv. ) 6,989 TONS 20.00 139,776

Phase Two:
Strip Soil 11,182 CY 11.00 123,002
Site Cut 13,921 CY 11.00 153,131
Site Fill - reuse 13,921 CY 11.00 153,131
Site Fill - import 4,662 CY 25.00 116,550
Load and Truck top soil 11,182 CY 10.00 111,820
Dispose of Top Soil  ( unclassified  1.6 ton conv. ) 17,891 TONS 20.00 357,824

General Site Finish Grading 77,078 SY 2.20 169,572

----------
1,662,467

G1040 HAZARDOUS WASTE REMEDIATION SEE SUMMARY PAGE  
 

----------
0

TOTAL G10 - SITE PREPARATION 2,963,952

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS  

321000 PAVING AND CURBING

H.D. Bituminous Pavement -drive/parking  - 4 1/2":
HD Bit Pavement - 5" total 5,368 SY 53.50 287,188
18" Gravel base @ HD bit drive 2,684 CY 48.00 128,832

S.D. Bituminous Pavement -drive/parking  - 4":
HD Bit Pavement -4" total 5,082 SY 46.76 237,634
12" Gravel base @ HD bit drive 1,694 CY 52.00 88,088

Conc. Vehicular Pavement:
Concrete pavement 8" w/ #4 ew 2,018 SF 17.25 34,811
18" Gravel base @ conc drive 112 CY 48.00 5,376

Site Vertical Granite Curbing:
Roadway - Radial 962 LF 54.00 51,948
Roadway - Straight 4,757 LF 51.00 242,607
Curb cut rain garden inlet 16 LOC 500.00 8,000
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Old Marlboro Rd:
Vert. granite curb infill 140 LF 65.00 9,100
Bit pavement patch @ entry & new curb 544 LF 50.00 27,200

Traffic Sign( allow) 50 EA 295.00 14,750
Conc wheel stop 9 EA 135.00 1,215
Pavement Stripe/Markings 1 LS 25,000.00 25,000
Basketball Court  Stripe/Markings TBD

----------
1,161,749

G2020 PARKING LOTS  

 *Included with G2010  
----------

0

G2030 PEDESTRIAN PAVING  

321000 PAVING AND CURBING

Unit Pedestrian Paver(C7/C-506):
Unit paver w/ sand bed 9,384 SF 33.00 309,672
18" Gravel base 521 CY 48.00 25,008
Edge restraint 375 LF 17.50 6,563
Geotextile fabric 9,384 SF 1.10 10,322

5" Concrete Pedestrian Pavement :  
Conc walk ww/ wwf 19,530 SF 10.75 209,948
12" Gravel @ conc walk 500 CY 52.00 26,000
30" Gravel @conc walk within20'bldg 556 CY 48.00 26,688
Colored Concrete N/A

2 1/2" Bituminous Pavement -Sports Field Access:
Bit Pavement 450 SY 29.23 13,154
8"  Gravel @ bit walk 100 CY 60.00 6,000

Old Marlboro Rd Bituminous Sidewalk Infill :
Bit Pavement 96 SY 36.00 3,456
8"  Gravel @ bit walk 21 CY 60.00 1,260

Tactile Crosswalk paver 21 EA 850.00 17,850

----------
655,920

G2040 SITE DEVELOPMENT  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Exterior Rails:
Loading Dock  Galv. Ramp Guardrail 177 LF 450.00 79,650
Loading Dock Galv. Platform Rail 14 LF 250.00 3,500
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SS GF Entry  Ramp Gurdrail 318 LF 525.00 166,950
SS Media Center Ext Ramp Railing 364 LF 525.00 191,100
SS Main Entry  Guardrail(A-514) 50 LF 530.00 26,500

323100 SITE IMPROVEMENTS

Site Bollard ( C-507):
Type A Galv. conc filed bollard 15 EA 1,200.00 18,000
Type B SS Sleeve conc filed bollard 57 EA 2,800.00 159,600
*QTY per plan & not spec 

Café/Media  Ramp Structure:
Wall footing ( 1' x 3' - 255 lf ) 28 CY 490.00 13,720
Foundation Wall ( 16" x 15' h avg 235 lf ) 174 CY 1,250.00 217,500
Ramp slab w/ concrete sidewalk
Board Formed Liner Ramp wall 1,300 SF 20.00 26,000
Site wall perf drain-allow W / Site Drainage

Loading Dock ADA Concrete Ramp:
Wall footing (2'x1' - 106 LF) 8 CY 490.00 3,920
Foundation Wall (1'x6'H ave 106 LF) 24 CY 1,250.00 30,000
Ramp slab 523 SF 12.50 6,538
12" Gravel @ conc ramp slab 20 CY 55.00 1,073
Premium  masonry/ form liner finish 1 LS 5,000 5,000

GF Entry ADA Concrete Ramp
Wall footing(2'x1' - 210 LF) 16 CY 490.00 7,840
Foundation Wall (1'x6'H ave 210 LF) 47 CY 1,250.00 58,750
Ramp slab 961 SF 14.00 13,454
12" Gravel @ conc ramp slab 36 CY 60.00 2,160
Premium  masonry/ form liner finish 1 LS 10,000.00 10,000
Site wall perf drain-allow W / Site Drainage

10'H Masonry Equipment Screen (CMU BU w/ Masonry finish 1 side G1/C506  124 LF):
Wall footing (5'w x 1'D   124LF) 23 CY 465.00 10,695
Frost Wall (1'w x3'D  124LF) 14 CY 1,200.00 16,800
8" CMU Back up 1,240 SF 40.00 49,600
4" veneer CMU (EWA3 ) 1,240 SF 45.00 55,800
PC Wall cap 16"W 124 LF 210.00 26,040

12'H Acoustic Barrier Masonry Equipment Screen (CMU BU w/ Masonry finish 1 side G9/C-506    50 LF):
Wall footing (5'w x 1'D   50LF) 9.5 CY 465.00 4,418
Frost Wall (1'w x3'D  50 LF) 5.5 CY 1,200.00 6,600
12" CMU  600 SF 40.00 24,000
PC Wall cap 16"W 50 LF 210.00 10,500
Acoustical barrier wall panel(108243) 600 SF 45.00 27,000

Equipment Shed @ Loading Area:
8" Conc equip pad w/ reinf edge  968 SF 17.50 16,940
18" Gravel base @ conc pad 54 CY 52.00 2,808
Pre-fab storage shed w/ ramp (10'x15') 2 EA 15,000.00 30,000
Septic equipment shed w/ ramp (10'x15') 1 EA 25,000.00 25,000

Crushed stone surf @ equip encl.(C5/C-506)
6" Crushed stone 5,250 SF 5.50 28,875
Geotextile Fabric 5,250 SF 1.10 5,775
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Monumental School Sign(15'L x 4'H C-507):
Wall footing (5'w x 1'D  15 LF) 3 CY 550.00 1,650
Frost Wall (2'w x3'D  15LF) 3.5 CY 1,150.00 4,025
Stem Wall (14" w x 4'H  15LF) 3 CY 1,150.00 3,450
4" veneer brick 136 SF 45.00 6,120
PC Wall cap 28"W 15.5 LF 340.00 5,270
5" Letter/Number( 1"stainless) 18 EA 400.00 7,200
9" Letter/Number( 1"stainless) 19 EA 600.00 11,400

Outdoor Classroom (4,100 SF ):
Wood decking -complete(25%) W / 323100
3" Stone dust paving w/ tackifier (75%) 3,075 SF 6.50 19,988
Geotech fabric 3,075 SF 1.10 3,383
6" Gravel Sub Base 57 CY 64.00 3,648
Steel edging-allow 350 LF 17.50 6,125

Misc. Site Improvements:
24"W mow strip (E9/C507) deleted
Wood Bridge( 6'W 1 loc) deleted
35' Flag Pole(107500) 1 EA 15,000.00 15,000
Granite decorative bollards 6"x 12" deleted

Site Improvement-Allowance:
Cast stair Main entry - LL deleted
Bike rack/hoop(C-507 spec allow) 15 EA 715.00 10,725
Trash/Recycle( spec allow) 5 EA 3,000.00 15,000
Placed landscape boulder(C-507) 30 EA 850.00 25,500

4'H Chain Link Fence( NIC Players Bench Enclosure) @:
Loading Drive ret wall 203 LF 55.00 11,165
Café/Media  patio  ret wall 197 LF 55.00 10,835
Athletic field perim  1,025 LF 55.00 56,375
Coil fence crown NIC

Outdoor Classroom (1 Loc - 4,100 SF):
Stone dust (75%) W / G2030
Wood decking -complete(25%) 1,025 SF 75.00 76,875

#1 Loading Drive Segmental Block Wall 8' height avg.  ( 1 LOC -203 LF G5/C-506):
Versa lock wall  ( per C-121) 1,624 SF 68.00 110,432
Cap Stone 203 LF 65.00 13,195
Gravel drainage 1,082 CY 70.00 75,740
Geotech fabric 29,000 SF 1.00 29,000
Site wall perf drain-allow 203 LF 38.00 7,714

#2 Café Patio Segmental Block Wall 1' - 12' height ( 1 LOC -  197 LF G5/C-506):
Versa lock wall  ( per C-121) 1,600 SF 68.00 108,800
Cap Stone 197 LF 65.00 12,805
Gravel drainage 1,000 CY 70.00 70,000
Geotech fabric 31,000 SF 1.00 31,000
Site wall perf drain-allow 197 LF 38.00 7,486

#3 Athletic Field Segmental Bock Wall 8'H ( 1 LOC -  104 LF G5/C-506):
Versa lock wall  ( per C-132) 832 SF 52.00 43,264
Cap Stone 104 LF 65.00 6,760
Gravel drainage 54 CY 70.00 3,780
Geotech fabric 728 SF 1.00 728
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6" Site wall perf drain-allow 104 LF 38.00 3,952
Outfall w/ stone splash @  wall  drain 2 EA 6,500.00 13,000

18"H Precast Conc Seat Wall-Complete ( 3 LOC G7/C-506):
Outdoor classroom radial ( 3 loc) 150 LF 645.00 96,750

MIAA Boys Baseball Field C-509:
Skinned Infield Mix-Complete(E7/C-508) 12,860 SF 4.50 57,870
8" Gravel 318 CY 57.00 18,126
Geo tech fabric - 2 lyr 12,860 SF 2.20 28,292
Chain Link Backstop w/ Canopy(A7/C-509) 1 EA 38,000.00 38,000
6'H Chain Link Fence Players Bench Enclosure 172 LF 72.00 12,384
SGL Chain Link Gate @ 6'H  Bench Enclosure 4 EA 2,750.00 11,000
15' Alum Player Bench 2 EA 3,500.00 7,000
Conc Pad @ Alum Player Bench 336 SF 25.00 8,400
Foul Pole 2 EA 11,000.00 22,000

MIAA Girls Softball FieldC-509:
Skinned Infield Mix-Complete(E7/C-508) 13,200 SF 4.50 59,400
8" Gravel 325 CY 57.00 18,525
Geo tech fabric - 2 lyr 13,200 SF 2.20 29,040
Chain Link Backstop w/ Canopy (G7/C-508) 1 EA 36,250.00 36,250
6'H Chain Link Fence Players Bench Enclosure 172 LF 72.00 12,384
SGL Chain Link Gate @ 6'H  Bench Enclosure 4 EA 2,750.00 11,000
15' Alum Player Bench 2 EA 3,500.00 7,000
Conc Pad @ Alum Player Bench 336 SF 25.00 8,400
Foul Pole 2 EA 11,000.00 22,000

Athletic Soccer Field(spec allow  1 loc):
Soccer goals (spec) 2 EA 4,500.00 9,000
Portable 21' Alum Player Bench (116833) 2 EA 7,500.00 15,000
Stripping & layout N/A

Misc Athletic Field Equipment(116833):
Coil fence crown(  spec) NIC
Athletic field lighting and scoreboards N/A
*Includes section 116833

Existing Playground (C-112  1 LOC):  
Protect play structure & surfacing 3,000 SF 4.00 12,000
Remove  play structure & surfacing 3,000 SF 4.00 12,000
Rework play equipment(recertification) 1 LS 25,000.00 25,000
Salvage plastic curb 43 LF 20.00 860
Demo  plastic curb 66 LF 8.00 528
Reinstall salvaged plastic curb 43 LF 25.00 1,075
Misc. repairs 1 LS 5,000.00 5,000

Tenprary Basketballl Court 1 LS 25,000.00 25,000

Reinstall Salvaged Items( Memo 12/21/2022):
Bike Repair Sta-allow 1 EA 2,000.00 2,000
Playground(incl. structures signage & edging) 1 LOC 25,000.00 25,000
Basketball hoops 2 EA 2,000.00 4,000
Exterior tables (2'5" x 7'10") 8 EA 150.00 1,200
Exterior yellow chairs 30 EA 1,000.00 30,000
Exterior benches (2'0"x5'10" long) 2 EA 1,000.00 2,000
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Exterior planters (1'4"x4'4"x3'0"high) 11 EA 2,000.00 22,000

----------
2,908,978

G2050 LANDSCAPING  

328000 IRRIGATION  

Irrigation system NIC

329000 PLANTING  
 

Plantings:
Large Deciduous Tree - Cal. 2 1/2  -3" 52 EA 1,575.00 81,900
Med. Deciduous Tree - 8-10' H 129 EA 1,500.00 193,500
Coniferous Tree - 8-10' H 15 EA 975.00 14,625
*Includes planting soils 18"D & 3" mulch 

Plant Bed-Allow:
Ornamental Grass/ Perennial Plantings (51,250 SF 1 gal) 6,400 EA 34.00 217,600
18" Planting soil - ammend (51,250 SF) 2,847 CY 41.00 116,727
3" Mulch(51,250 SF) 475 CY 55.00 26,125

Athletic field (Noted 240,000 SF C-7 C-508):
12" Crushed stone 8,888 CY 48.00 426,624
Geotech fabric 240,000 SF 1.10 264,000
12" Loam at Lawn - ammend 8,888 CY 52.00 462,176
Sod N/A
Hydro seed 240,000 SF 0.35 84,000

A1 C-505 Reinforced Turf Area:
6" Gravel base 158 CY 52.00 8,216
Geotextile fabric (TBD) 8,500 SF 1.10 9,350
Paver system 8,500 SF 6.75 57,375
6" Loam - ammend 158 CY 41.00 6,478
Hydro seed 8,500 SF 0.35 2,975

Typ New Lawn-Allow:
6" Loam   - ammend 3,042 CY 41.00 124,722
Hydro seed 164,243 SF 0.35 57,485
Erosion Control at sloped lawn 10,000 SF 1.50 15,000

Premium - Import Top Soil 1,400 CY 25.00 35,000

Replace existing Lawn-Allow Note #14/C-151:
Aerate TBD
Fertilize & over (Hydro seed) TBD

----------
2,203,878

TOTAL G20 - SITE IMPROVEMENTS 6,930,524

G30 - SITE MECHANICAL UTILITIES
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G3010 WATER SUPPLY  

330000 UTILITIES

Domestic:
St. connect(tapping sleeve & valve 8") 1 LOC 15,000.00 15,000
2 1/2" Drinking Fountain service 252 LF 75.00 18,900
6" Domestic 562 LF 94.50 53,109
6" Dom. gate valve 2 EA 2,175.00 4,350
Thrust block 3 EA 135.00 405
Water fountain w/shutoff valve for future conn 1 EA 4,000.00 4,000
Clean and Sanitize 1 LS 5,000.00 5,000
Street Cut & patch 1 LOC 7,500.00 7,500

Sprinkler Civil Support:
St. connect(tapping sleeve & valve 8") 1 LOC 15,000.00 15,000
Trenching and Backfill only 1,454 LF 55.00 79,970
Thrust block 10 EA 135.00 1,350
Street Cut & patch 1 LOC 7,500.00 7,500

210001 FIRE SUPPRESSION*
 

8" Main Gate Valve 1 EA 3,300.00 3,300
8"x8" tee 1 EA 1,100.00 1,100
8"x6" reducer 1 EA 850.00 850
8" Fire Service 1,050 LF 88.00 92,400
6" Fire Hydrant Service 404 LF 73.50 29,694
8" Fire Main Gate Valve 3 EA 2,350.00 7,050
6" Hydrant gate valve 4 EA 2,175.00 8,700
Fire Hydrant 4 EA 3,400.00 13,600
Clean and Sanitize 1 LS 5,000.00 5,000

----------
373,778

G3020 SANITARY SEWER  
 

330000 UTILITIES  
 

Aquapoint Bioclere Equip(FOB): 1 LS 296,180.00 296,180
Mainance Pumping 1 LS 33,480.00 33,480
Installation 1 LS 100,000.00 100,000
Escalation 1 LS 33,000.00 33,000
Bioclere Model 30/32 unit (2 EA)
FRP Primary/EQ Combo tank 25,000 gal ( 1 EA)
Aeration platform & riser ( 1 EA)
Duplex EQ pumps & rails
Subair roto aspirator 3 HP ( 1 EA)
Chem feed sys 
Factory tech ( 3 days)
Engineering
*Proposed treatment process equipment option
Bioclere Equipment:
Pump chamber ( pump inc above ) - 12,000 gal. INC ABOVE
Aerated Equil  tank - 6,500 gal INC ABOVE
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Bioclere Model 30/32 unit INC ABOVE
Septic equipment shed(10'x15') W / Site Improvements
6" PVC  193 LF 78.00 15,054
4" vent 209 LF 74.00 15,466
2" recycle line 60 LF 75.00 4,500
.5" water serv(encased control fill) 50 LF 100.00 5,000

On Site Septic C-143 & C-144 :
Leaching field (117 EA  3'x7.42 cultec chamb) 7,430 SF 28.50 211,755
Observation port 8 EA 1,200.00 9,600
4" vent @ leaching field 100 LF 75.00 7,500
6" PVC   @ leaching field 60 LF 92.00 5,520
8" PVC  @ leaching field 76 LF 98.00 7,448
Trench and Backfill FM 1,390 LF 65.00 90,350
4" PVC Forced Main Pipe Only 2,780 LF 38.00 105,640
Thrust block @  Forced Main 7 EA 135.00 945
Clean out @FM 2 EA 1,200.00 2,400
Air release valve & struct @ FM 2 EA 8,500.00 17,000
Valve pit - 6 dia. 1 EA 5,500.00 5,500
Conc encased crossing( 3 loc) 30 LF 75.00 2,250
Primary septic tank - 13,000 gal 13,000 GAL 4.50 58,500
6" PVC Main BLDG 34 LF 85.00 2,890
Ext Grease trap ( 4,000 gal) 1 LS 32,000.00 32,000
6" PVC  @ grease trap 20 LF 85.00 1,700
Ext dbl wall tight tank  ( 5,000 gal) 1 LS 35,000.00 35,000
8" PVC  @ tight tank 10 LF 90.00 900
4" PVC vent   @ tight tank 12 LF 85.00 1,020

----------
1,100,598

G3030 STORM SEWER  

330000 UTILITIES

Structures:
Catch basin 1 EA 4,400.00 4,400
ADA SS  Inlet 3'W 1 EA 7,500.00 7,500
Curb cut - Rain Guardian inlet W / Bioretention Bassin assembly
Area drain( nic bio basin) 5 EA 3,250.00 16,250
Area basin 5 EA 3,250.00 16,250
Drywell 3 EA 6,500.00 19,500
Outfall /Flared End 4 EA 7,500.00 30,000
Ret Wall underdrain outfall w/ stone splash pad 4 LOC 4,500.00 18,000
Rip Rap (4 loc) 780 SF 35.00 27,300
Below grade 2' stone assembly ( 1 loc) 550 SF 35.00 19,250
Water Quality Unit N/A
Outlet control structure  @ Infil  Sys 3 EA 9,000.00 27,000
Loading - Trench drain (1 loc) 36 LF 125.00 4,500
Patio - Trench drain (1 loc) 36 LF 125.00 4,500
Ramp - Trench drain (4 loc) 24 LF 125.00 3,000

Drain Line:
Perf. found drain W/A1010
4" CPP 160 LF 72.00 11,520
6" CPP 637 LF 76.00 48,412
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6" Perf   drain W / 12"gravel 466 LF 64.50 30,057
6" CPP @ site ret. walls 647 LF 78.00 50,466
10" CPP 62 LF 88.50 5,487
12" CPP 503 LF 94.00 47,282
18" CPP 104 LF 108.00 11,232
24" CPP 300 LF 121.00 36,300
8" di 22 LF 105.00 2,310
12" di 18 LF 120.00 2,160
BLDG perim fnd drain W / A1010

#1- Subsurface Detention Field ( 7,922 sf):
Excavate Field 10'depth 4,222 CY 12.00 50,664
Dispose Spoil 2,934 CY 36.00 105,624
Backfill slope - reuse 1,288 CY 12.00 15,456
3/4" Washed Aggregate  - 9" 220 CY 77.00 16,940
Granular Fill - 4'-0" 1,174 CY 23.00 27,002
Common fill 1,328 CY 18.00 23,904
Chamber  ADS MC4500 144 EA 750.00 108,000
End Cap 25 EA 95.00 2,375
Geotech fabric 10,000 SF 1.00 10,000

#2- Subsurface Detention Field ( 1,689 sf):
Excavate Field 5'-6"  depth 464 CY 12.00 5,568
Dispose Spoil 344 CY 36.00 12,384
Backfill slope - reuse 120 CY 12.00 1,440
3/4" Washed Aggregate  - 9" 50 CY 95.00 4,750
Granular Fill - 4'-0" 250 CY 23.00 5,750
Common fill 50 CY 18.00 900
Chamber ADS SC-740 42 EA 415.00 17,430
End Cap 6 EA 95.00 570
Geotech fabric 4,000 SF 0.95 3,800

#3- Subsurface Detention Field ( 1,992 sf):
Excavate Field 6'-6"  depth 706 CY 12.00 8,472
Dispose Spoil 226 CY 36.00 8,136
Backfill slope - reuse 480 CY 12.00 5,760
3/4" Washed Aggregate  - 9" 55 CY 95.00 5,225
Granular Fill - 4'-0" 295 CY 23.00 6,785
Common fill 60 CY 18.00 1,080
Chamber  ADS MC4500 30 EA 750.00 22,500
End Cap 4 EA 95.00 380
Geotech fabric 4,000 SF 0.95 3,800

Bioretention Area ( C-502   5 Loc  9,000 SF):
Rain Gaurdian Inlet 17 EA 5,500.00 93,500
Curb cut rain garden inlet w/ paving
Area drain - 24" 10 EA 4,000.00 40,000
Clean out 6 EA 1,500.00 9,000
6" Perf Under drain - rain garden 504 LF 48.50 24,444
4" dbl washed peas stone 168 CY 120.00 20,160
12" sand 333 CY 57.00 18,981
24" planting soil mix 666 CY 78.00 51,948

----------
1,175,404
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G3060 FUEL DISTRIBUTION  
 

330000 UTILITIES

Gas:
Gas Trenching ST - Generator 265 LF 32.00 8,480
Bldg Gas meter pad 1 EA 500.00 500
Street Cut & patch 1 LS 4,500.00 4,500

Exterior Mech Equipment(A9/C-505):
8" Conc equip pad w/ reinf edge (3 EA) 700 SF 22.00 15,400
18" Gravel base @ conc pad 39 CY 44.00 1,716
*Electrical pad w/ G4010

----------
30,596

TOTAL G30 - SITE MECHANICAL UTILITIES 2,680,376

G40 - SITE ELECTRICAL UTILITIES

G4010 ELECTRICAL DISTRIBUTION  
  
330000 UTILITIES

Trench, Backfill and Concrete:
Primary Duct Bank( ST - Transf) 266 LF 95.00 25,270
Secondary Duct bank 182 LF 110.00 20,020
Generator - Duct bank 165 LF 120.00 19,800
Tele/data duct bank 453 LF 81.00 36,693
Fire Pump duct bank 180 LF 85.00 15,300

Direct Buried D/B:
PV Canopy 3,500 LF 16.00 56,000
EV Feed 200 LF 16.00 3,200
Security feed 1,741 LF 16.00 27,856

Transformer pad ( 8'  x 8'  ) 1 LS 4,000.00 4,000
Containment curb @ transf. pad 56 LF 85.00 4,760
Generator pad ( 8'  x 19'  ) 1 LS 4,000.00 4,000

260001 ELECTRICAL*

Temp Service 1 LS 5,000.00 5,000

T xfmr pad grounding 1 EA 2,074.00 2,074
T xfmr pad sleeves & 90 deg 1 EA 865.00 865
Utility Pole dressing ( primary and t/d) 1 LS 3,198.00 3,198

Primary ductbank
5" PVC-w/ps (2) @ 266 LF 532 LF 12.69 6,751
Spacer 106 EA 5.65 599

Tele/data ductbank:
4" PVC-w/ps (4) @ 453 LF 1,812 LF 11.69 21,182
Spacer 362 EA 5.65 2,045
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Secondary ductbank
Utility Cabinet Pad 1 EA 4,000.00 4,000
Utility Cabinet - Fire Pump and Utility Switch 1 EA 25,000.00 25,000
4" PVC-w (8) 56 EA 14.00 784
4" PVC-w (6) 4 #600mcm @ 182 LF 182 LF 436.00 79,352
Spacer 48 EA 5.65 271

Fire pump ductbank
1 1/4" PVC-w 3#4 @ 180 LF 180 LF 10.26 1,847
Spacer 36 EA 5.65 203

Emergency ductbank
2" PVC-w (1) 4 #1/0 + 1#6g  @ 165LF 165 LF 45.37 7,486
3" PVC-w (2) 4 #350 kcmil  + 1#1g  @ 225LF 225 LF 99.90 22,478
Spacer 78 EA 5.65 441

PV Canopy
1" PVC-w/ps (6) @ allow 3,500 LF 4.68 16,380
Spacer 80 EA 5.55 444

EV Charging Station Rough-in Only::
1" PVC- (2)  w/ ps @ allow 1,530 LF 6.63 10,144
EV Station Junction 8 EA 775.00 6,200
EV Station 2 EA 10,500.00 21,000
EV Power feed (2) #8 & (1) #8 G 382 LF 4.85 1,853
EV Cat 6a feed 382 LF 4.00 1,528

Site Security:
CAM 16 EA 2,400.00 38,400
Camera license 16 EA 150.00 2,400
Hand hole 16 EA 685.00 10,960
PVC-1 1/4"C-2#10 & 1#6 W/BLDG
PVC-1 "C-cat 6a+ beldon ss cable W/BLDG

OH&P 18% 1 LS 52,719.27 52,719
DJE 1 LS 10,000.00 10,000

----------
572,503

G4020 SITE LIGHTING  

330000 UTILITIES

Site light trenching 4,400 LF 8.00 35,200
Light Pole base 31 EA 800.00 24,800

260001 ELECTRICAL*

AA - cree 25' Parking lot 11 EA 3,299.00 36,289
CC - 12' Sternberg pt 12 5 EA 2,368.00 11,840
DD - Sterberg 3' bollard 15 EA 2,118.00 31,770
EE - flag pole 3 EA 680.00 2,040
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FF - canopy light 25 EA 481.00 12,025
Pole base grounding 31 EA 148.50 4,604
Pole base anchor bolt sys 31 EA 54.60 1,693
Pole base sleeves & 90 deg 31 EA 128.50 3,984
PVC-1 1/4"C-2#10 & 1#6 4,400 LF 10.83 47,652
Galv.- 3/4"C-2#10 & 1#6 250 LF 15.80 3,950

OH&P 18% 1 LS 27,341.21 27,341

----------
243,187

TOTAL G40 - SITE ELECTRICAL UTILITIES 815,690
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ALTERNATE NO. 1 - REMOVE ATHLETIC FIELD SCOPE IN ENTIRETY.
  REPLACE WITH 6" LOAM & SEED

Delete:
Earthwork -1 LS 450,000.00 -450,000

2 1/2" Bituminous Pavement -Sports Field Access:
Bit Pavement -450 SY 29.23 -13,154
8"  Gravel @ bit walk -100 CY 60.00 -6,000

MIAA Boys Baseball Field C-509:
Skinned Infield Mix-Complete(E7/C-508) -12,860 SF 4.20 -54,012
8" Gravel -318 CY 55.00 -17,490
Geo tech fabric - 2 lyr -12,860 SF 2.20 -28,292
Chain Link Backstop w/ Canopy(A7/C-509) -1 EA 35,000.00 -35,000
6'H Chain Link Fence Players Bench Enclosure -172 LF 64.00 -11,008
SGL Chain Link Gate @ 6'H  Bench Enclosure -4 EA 2,500.00 -10,000
15' Alum Player Bench -2 EA 3,500.00 -7,000
Conc Pad @ Alum Player Bench -336 SF 25.00 -8,400
Foul Pole -2 EA 11,000.00 -22,000

MIAA Girls Softball FieldC-509:
Skinned Infield Mix-Complete(E7/C-508) -13,200 SF 4.20 -55,440
8" Gravel -325 CY 55.00 -17,875
Geo tech fabric - 2 lyr -13,200 SF 2.20 -29,040
Chain Link Backstop w/ Canopy (G7/C-508) -1 EA 32,000.00 -32,000
6'H Chain Link Fence Players Bench Enclosure -172 LF 64.00 -11,008
SGL Chain Link Gate @ 6'H  Bench Enclosure -4 EA 2,500.00 -10,000
15' Alum Player Bench -2 EA 3,500.00 -7,000
Conc Pad @ Alum Player Bench -336 SF 25.00 -8,400
Foul Pole -2 EA 11,000.00 -22,000

Athletic Soccer Field(spec allow  1 loc):
Soccer goals reuse existing
Soccer goals(spec) -2 EA 4,500.00 -9,000
21' Alum Player Bench -2 EA 7,500.00 -15,000
Stripping & layout N/A

Misc Athletic Filed Equipment(116833):
Ext rollup relocatable mobile storage unit(spec) -2 EA 10,000.00 -20,000
Coil fence crown NIC

Athletic field (Noted 240,000 SF C-7 C-508):
12" Crushed stone -8,888 CY 48.00 -426,624
Geotech fabric -240,000 SF 1.10 -264,000
12" Loam at Lawn - Import -8,888 CY 64.00 -568,832
Sod N/A
Hydro seed -240,000 SF 0.35 -84,000

Add:
Strip Soil 5,400 CY 11.00 59,400
Site Cut 2,500 CY 11.00 27,500
Site Fill - import 15,000 CY 25.00 375,000

Typ New Lawn-Allow:
6" Loam   - Amend 4,500 CY 36.00 162,000
Hydro seed 266,000 SF 0.35 93,100
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----------
SUBTOTAL -1,525,575
MARKUPS 8.4 % -128,148

----------
TOTAL -1,653,723
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ALTERNATE NO. 2 - REMOVE ALL LANDSCAPING, EXCEPT FOR THE
  BIOSWALE PLANTINGS, IN ENTIRETY.  REPLACE W/BARK MULCH

Delete:
Plantings:
Large Deciduous Tree - Cal. 2 1/2  -3" -52 EA 1,575.00 -81,900
Med. Deciduous Tree - 8-10' H -129 EA 1,500.00 -193,500
Coniferous Tree - 8-10' H -15 EA 975.00 -14,625

Plant Bed:
Ornamental Grass/ Perennial Plantings(51,250 SF 1 gal) in base

----------
SUBTOTAL -290,025
MARKUPS 8.4 % -24,362

----------
TOTAL -314,387
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ALTERNATE NO. 3 - REMOVE "WOOD LOOK" METAL CEILING MCP-1 FROM
  SCOPE & REPLACE WITH ACP - SEE 90% ESTIMATING SET FOR ALTERNATE
  DESIGNS.  THERE IS ALSO MEP IMPACT, SEE MEP DRAWINGS 
  FOR ADDITIONAL SCOPE REVISIONS

Delete:
MCP-1 2x6  ( 095133 wood look ) -3,804 SF 55.00 -209,220

Add:
ACP-1 2x2  - typ. 2,730 SF 8.10 22,113
ACP-3  1x4 1,074 SF 9.00 9,666

----------
SUBTOTAL -177,441
MARKUPS 8.4 % -14,905

----------
TOTAL -192,346
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ALTERNATE NO. 4 - REMOVE TELESCOPING STANDS FROM GYMNASIUM.  
  POWER & BLOCKING IN WALL TO REMAIN IN THE PROJECT

Delete:
Telescopic elec op bleacher  89' W -500 SEAT 140.00 -70,000
*Section 126600

----------
SUBTOTAL -70,000
MARKUPS 8.4 % -5,880

----------
TOTAL -75,880
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ALTERNATE NO. 5 - REMOVE OUTDOOR CLASSROOMS FROM SCOPE.  
  REMOVE ALL OF THE DECOMPOSED GRANITE SURFACING, PRECAST
  SEAT WALLS, & ELECTRICAL FEEDS FOR POWER & REPLACE WITH
  LOAM & SEED.  INSTALL DECOMPOSED GRANITE PATH AS SHOWN
  IN RED, SEE PLAN FOR ALTERNATE DESIGN.

Delete:

18"H Precast Conc Seat Wall-Complete ( 3 LOC G7/C-506):
Outdoor classroom radial ( 3 loc) -150 LF 645.00 -96,750

Outdoor Classroom (4,100 SF ):
3" Stone dust paving(75%) -3,075 SF 6.50 -19,988
Geotech fabric -3,075 SF 1.10 -3,383
6" Gravel Sub Base -57 CY 64.00 -3,648
Steel edging-allow -350 LF 17.50 -6,125
Wood decking -complete(25%) -1,025 SF 75.00 -76,875

5" Concrete Walk 5'W  x 140  LF  ( 700  SF ):   
Conc walk -700 SF 11.30 -7,910
12" Gravel @ conc walk -26 CY 52.00 -1,352

Outdoor class electrical power & feeds -1 LS 2,500.00 -2,500

Add:
Walk 5'W  x 260 LF  ( 1,300 SF ):
3" Stone dust paving(75%) 1,300 SF 6.50 8,450
Geotech fabric 1,300 SF 1.10 1,430
6" Gravel Sub Base 24 CY 64.00 1,536
Steel edging-allow 520 LF 17.50 9,100

----------
SUBTOTAL -198,014
MARKUPS 8.4 % -16,633

----------
TOTAL -214,647
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